



Convention sur la conservation des espèces migratrices appartenant à la faune sauvage

Secrétariat assuré par le Programme des Nations Unies pour l'Environnement



TREIZIÈME RÉUNION DU CONSEIL SCIENTIFIQUE DE LA CMS

16 au 18 novembre 2005, Nairobi, Kenya

CMS/ScC.13/Doc.4

APERÇU SUR L'ÉTAT D'AVANCEMENT DES PETITS PROJETS FINANCÉS PAR LE FONDS D'AFFECTATION SPECIALE DE LA CMS

(Préparé par le Secrétariat)

Aperçu sur les petits projets

1. Le tableau joint à la présente note a été préparé pour informer le Conseil scientifique des progrès accomplis relatifs aux petits projets financés par le Fonds d'affectation spéciale de la Convention. Le tableau présente l'état des projets actuellement en cours ou en cours au moment de la COP7 (Bonn, septembre 2002). Le tableau fournit, entre autres, une description des résultats escomptés, de leur utilisation et de l'état de chaque projet pour ce qui concerne l'aboutissement aux résultats pratiques.

2. Depuis la COP7 de la CMS, environ USD 495.000¹ ont été engagés pour un total de 18 projets², dont USD 211.690 concernent neuf³ projets approuvés par la 10^{ème} réunion du Conseil scientifique, et ils sont financés par prélèvement sur des ressources non dépensées allouées par la COP6 pour soutenir des mesures de conservation. Environ USD 282.500 ont été engagés pour soutenir huit⁴ projets recommandés pour financement par ScC11 et ScC12. Cet argent a été prélevé sur les montants fixés par la COP7 pour soutenir les mesures de conservation (ligne budgétaire 2254).

3. StC27 a approuvé une liste de projets recommandés pour financement par ScC12 donnant au Secrétariat un mandat général pour gérer le programme des projets en fonction de la disponibilité de fonds et suivant le système des priorités qui avaient été identifiées, en consultation avec le Président du Conseil scientifique. Depuis StC27, des fonds ont été engagés pour soutenir quatre projets. Un principe général appliqué par le Secrétariat depuis août 2004 concernant le financement des activités de projet limite à 50% au maximum le montant fourni par le Fonds d'affectation spéciale de la Convention pour soutenir la mise en oeuvre de projets individuels, le solde devant être apporté par le financement de contrepartie des ONG, des

¹ Il n'est pas possible de fournir des chiffres précis en dollars des E.U. étant donné qu'une partie des fonds a été engagée euros, et leur équivalent en dollars est sujet au taux de change fluctuant.

² Ces dix-huit projets correspondent actuellement aux vingt-deux projets recommandés par le Conseil scientifique de la CMS. Six différents projets retenus par le Conseil ont été fusionnés en deux projets en vue de renforcer la coordination et l'efficacité administrative.

³ Initialement dix projets, avant la fusion des projets mentionnée dans la note 2.

⁴ Initialement douze projets, avant la fusion des projets mentionnée dans la note 2.

gouvernements ou d'autres donateurs. Les projets de conservation recommandés par le Conseil font également partie intégrante des efforts de collecte de fonds du Secrétariat.

Mesures requises

Le Conseil est invité à prendre note du rapport et à faire des commentaires ou à donner des conseils, si besoin en est, au Secrétariat.

Considérations générales sur le Programme des petites donations de la CMS

4. Le Programme des petites donations a joué un rôle significatif dans le développement des initiatives de la CMS pour certains taxons, surtout dans les pays en voie de développement. Le travail orienté vers les projets constitue un outil clé opérationnel de la Convention. Depuis 1997, ce programme a soutenu plus de 50 projets en distribuant presque USD 1,4 millions. A titre d'agences de mise en œuvre, les bénéficiaires intermédiaires des subventions de la CMS étaient habituellement des ONG, des fondations, des instituts de recherche et des universités. Les ressources ont été réparties sur 4 groupes principaux d'espèces migratrices: mammifères terrestres, oiseaux, mammifères aquatiques et tortues. Ce programme a été en particulier le principal outil pour soutenir les mesures concertées prises en faveur des espèces inscrites à l'Annexe I. Comme exemples remarquables peuvent considérés les initiatives en cours en faveur des antilopes sahélo-sahariennes, des tortues marines de l'océan Indien et de l'Asie du sud-est et au large de la côte atlantique de l'Afrique, des petits cétacés en Asie du sud-est et en Afrique occidentale tropicale, de la grue de Sibérie, de l'oie des Andes à tête rousse et du flamant des Andes, pour n'en citer que quelques uns. Le soutien apporté par la Convention à ces initiatives n'aide pas seulement les espèces ciblées, mais met en évidence l'engagement de la Convention relatif au pays/à la région dans lequel/laquelle le projet est réalisé. Le programme rehausse le profil de la Convention comme cadre pratique à vocation opérationnelle dans de nombreuses Parties et régions.

5. A ce jour, le Programme des petites donations était financé essentiellement par le retrait des surplus du Fonds d'affectation spéciale autorisé par la COP. Cette option ne sera probablement pas disponible pour la période triennale 2006-2008. Les projections actuelles, indiquent qu'il n'y aura pas de surplus significatifs à reporter de 2003-2005. D'autre part, la possibilité de COP8 d'allouer des ressources au programme à l'aide des contributions obligatoires des Parties pour la période triennale 2006-2008 dépendra des décisions qui seront prises relatives aux contributions des Parties. Parmi les quatre scénarios budgétaires pour 2006-2008 en cours d'examen, comme illustré dans le doc. UNEP/CMS/Conf.8.19, le scénario 1 (augmentation zéro des contributions par rapport à 2003-2005) et le scénario 2 (augmentation zéro des dépenses par rapport à 2003-2005) ne permettraient pas d'affecter des ressources du Fonds d'affectation spéciale au programme. Dans le scénario 3, un taux de financement comparable à celui de la période triennale 2003-2005 devrait normalement être disponible pour 2006-2008, tandis que dans le cadre du scénario 4 une certaine augmentation des ressources pourrait théoriquement être possible. A ce stade, il n'est pas possible d'anticiper les décisions de la COP relatives au budget 2006-2008, et les incertitudes actuelles suggèrent l'opportunité d'étudier des sources de financement alternatives et/ou additionnelles pour soutenir ce programme. En particulier, s'agissant des scénarios 1 et 2 déjà mentionnés, l'on devrait supposer que le programme reposerait entièrement sur des contributions volontaires, s'il était maintenu. Même dans le cadre des scénarios plus favorables, les contributions représenteraient un complément utile aux ressources du Fonds d'affectation spéciale, permettant un développement ultérieur du programme.

Dans cette perspective, il paraîtrait logique et approprié d'établir un lien formel avec la stratégie de collecte de fonds qui est en cours de développement au sein de la CMS (UNEP/CMS/Conf.20), quoiqu'il ne faille pas considérer cette approche nécessairement comme étant le seul mécanisme de financement volontaire dans le cadre du programme. Au stade actuel du développement de la stratégie, elle semble viser essentiellement le secteur privé et celui des entreprises. Un soutien volontaire apporté au programme par des gouvernements des Parties et des agences gouvernementales, comme c'était parfois le cas dans le passé, sera également pris en considération.

6. Un changement dans le solde de financement du programme du budget approuvé par la COP vers un financement volontaire, soit du secteur privé soit du secteur public, pourrait aussi supposer une révision des mécanismes actuels pour l'identification des projets devant être soutenus par le programme. Quelques premières considérations et suggestions sont indiquées ci-dessous. Selon la pratique courante, il est procédé à l'identification des propositions de projet appropriées et à l'établissement d'un ordre de priorité relatif à ces propositions lors des réunions régulières du Conseil scientifique, entre les sessions et avant les sessions de la COP, principalement sur la base de propositions pleinement développées reçues soit par les membres du Conseil (procédure préférée) soit par le Secrétariat. Dans ses recommandations, le Conseil scientifique tient également compte des ressources disponibles attendues. La nécessité d'une collecte de fonds active prévue afin d'obtenir les ressources financières pour la mise en oeuvre des projets pourrait suggérer l'opportunité d'opérer certains changements dans cette pratique. L'élaboration de propositions de projet pleinement développées n'est peut-être pas nécessaire dans les phases d'évaluation de la valeur du projet pour la réalisation des objectifs de la Convention et de la collecte de fonds pour sa mise en oeuvre, tandis qu'elle pourrait être perçue comme une charge excessive vu l'absence de toute certitude raisonnable concernant la disponibilité des ressources. Des concepts de projet plus courts, peut-être adaptés aux donateurs, pourraient se révéler suffisants et même préférables. En même temps, la nécessité d'une collecte de fonds active suggérerait l'opportunité de rehausser le profil du programme, avec une plus forte et plus solide approbation des propositions au sein de la Convention, de préférence au niveau de la Conférence des Parties. Un mécanisme possible consisterait à élaborer, au niveau du Conseil scientifique, de listes de projets de conservation cohérents avec les priorités et objectifs de la Convention à soumettre à chaque réunion de la COP pour adoption formelle. Actuellement, une approche similaire est déjà utilisée dans le cadre de l'AEWA et d'ACCOBAMS. La mise en oeuvre cohérente d'un tel mécanisme permettrait également d'accroître la cohérence générale du programme des petites donations avec les autres outils stratégiques et de planification de la Convention.

7. Ces options ont été discutées à la 28^{ème} réunion du Comité permanent, qu'a demandé au Conseil scientifique de préparer, pendant sa 13^{ème} réunion, une liste de projets prioritaires, contemplant des estimations des couts, à mettre en oeuvre pendant la période 2006-2008 dans la mesure où des fonds seraient disponibles.

Mesures requises

Le Conseil scientifique pourrait vouloir examiner les perspectives pour la continuation du Programme des petites donations et faire des recommandations à la Conférence des Parties au sujet de sa continuation éventuelle et des options pour son financement.

TABLE I: Status of projects currently ongoing or which were already underway at the time of COP7

(English only)

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
BIRDS									
1	Drafting of an Action Plan for Houbara Bustard XW/1200-98-04-1220	13,500	Activities - Elaboration of a draft Action plan - Review of existing draft - Organization of a Range State	- Draft Agreement and AP expected to be the working basis of the negotiation meeting	- IUCN/ELC - NCWCD	07/1997	Following Range State meeting	Completed	
2	Research on the effects of near-surface and deep-sea fishing on albatross mortality and their mitigation in Uruguayan waters MS/6105-84-03-2201	10,000	Activities - Assessment of Albatross by-catch in fisheries - Study of methods to minimize by-catch - Advice to Uruguayan authorities on mitigation measures Outputs - Report		DGRN - Uruguay	04/1998	04/1999	Final report outstanding	Activities completed.
3	Secretariat services to the Slender-billed Curlew working group (2001-2002) MS/6020-01-01-2202	20,000	Activities - Update and distribute BLI database on the S-bC - Organize a meeting of the WG - Produce draft revised Action Plan - Cooperate in organizing the MoU Range State meeting Outputs -	- Dbase to be made available to interested persons - Recommendation of the WG submitted to the Sc. Council for advice	BirdLife International	02/2001	Beg. 2002	Completed	Project recommended by ScC9
4	Survey for the Slender-billed Curlew in coastal areas along the Black Sea in Ukraine MS/6020-01-01-2203	14,820	Activities - Observer training workshop - Site monitoring - Translation/publication in Russian of the S-BC observation protocol Outputs - Trained observers; report; translated protocol	Translated observation protocol to be distributed in Russia and neighbouring countries	BirdLife International	02/2001	12/2001	Completed	Project recommended by ScC9

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
5	Promotion of the conservation of the Eastern Sarus Crane and the habitats on which they depend in Cambodia MS/6020-01-01-2208	19,500	Activities <ul style="list-style-type: none"> - Obtain relevant geographic information - Conduct aerial and ground surveys - Liaise with conservation persons in Cambodia Outputs <ul style="list-style-type: none"> - Digital database and map of resources found during aerial survey - List of recommended areas where conservation action is needed - Final report 		International Crane Foundation (ICF)	02/2001	04/2002	Completed	
6	Support to Range States in the implementation of activities identified under the CMS MoU concerning Conservation Measures for the Siberian Crane MS/6020-01-01-2208	8,000	Activities <ul style="list-style-type: none"> -Establishment of e-mail distribution list - Exchange of newsletters and publications - Publication of Siberian Crane newsletter (annual) - Development of database and Website - Satellite tracking of 2 cranes Results <ul style="list-style-type: none"> - Improved coordination of flyway activities - Improved awareness among stakeholders - Improved data collection and dissemination - Improved information on Siberian crane migration 		International Crane Foundation (ICF)	02/2002	03/2003	Final report outstanding	Support to measures implementing the MoU and AP recommended by ScC9

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
7	Threatened migratory Grassland birds in Argentina: an approach to habitat use at local and landscape scales MS/6020-01-01-2216	11,700	Activities - Compilation of existing data - Field survey - Data analysis - Drafting of Action Plan for grassland birds Outputs - Report on the status of considered species - Action Plan - Scientific papers		Aves Argentinas / Asociation Ornitologica del Plata	05/2002	05/2003	- Activities completed - Draft final report received	Project recommended by ScC10
8	Status overview and recommendations for <i>Oxyura leucocephala</i> Central Asian population MS/6020-01-01-2221	25,000	Activities - Field survey for the species - Compilation of existing information on the status of the population Outputs - Report - Elements of an action plan for the species	Compiled information used in update of the Action Plan for the species	Wetlands International - Asia Pacific	02/2002	12/2002	Completed	Project recommended by ScC10
9	Conservation of the Ferruginous Duck <i>Aythya nyroca</i> MSL-2236-2226-2661-223000	14,525	Activities - Survey of the species in Bulgaria - Compilation of review report - Updating and geographic extension of existing Action Plan - Organization of international workshop - Development of a website Outputs - Report - Status report of world population - Action Plan - Web site		- BirdLife International - BSPB	05/2002	05/2003	Completed	Project co-funded by AEWA in co-ordination with CMS. Recommended by ScC10

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
10	Concerted actions for the conservation and management of <i>C. rubidiceps</i> in Argentina and Chile MSL-2236-2226-2661-221700	23,900	Activities - Surveys of breeding and wintering areas - Regional networking and support to development of MoU - Development of Water Management Plan for critical nesting site (San Gregorio) - Fencing of nesting area - Information and education Outputs/results - Improved population estimate for the species - Water Management Plan for San Gregorio - Protection of critical nesting sites		Wetlands International	11/2002	12/2003	Completed	Recommended by ScC10
11	Studies of waterbirds, water levels, and aquatic food plants as a basis for conservation of threatened wetlands at Poyang Lake, China MSD/6020-01-01-2220	14,500	Activities - Field sampling and monitoring - Establishment of database - Capacity building for project staff Outputs/results - Database + user manual - Interim and final reports	Final report transmitted to competent authorities of China	International Crane foundation	03/2003	12/2003	Completed	Recommended by ScC11
12	Conservation of the Saffron-cowled Blackbird <i>Xanthopsas flavus</i> MSL-2236-2226-2661-222200	12,840	Activities - Survey of breeding areas - Study of seasonal movements by banding and marking techniques - Information and awareness Outputs/results - Information brochure - Report		Asociacion Guyra Paraguay	04/2003	12/2003	Completed	Recommended by ScC10

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
13	Support to development of a MoU and Action Plan for the Aquatic Warbler <i>A. paludicola</i> MSL-2236-2226-2661-223100	10,000	Activities - Organization of a Meeting of Range States aimed at finalizing the existing draft MoU and Action Plan , including * Preparation of meeting documents * Development and maintenance of mailing list * Assistance to Secretariat during the meeting and in the finalization of its outputs Outputs/results - Meeting documents - Mailing list - Finalized MoU and Action Plan - Final report	Working docs to provide input to meeting. MoU and AP to provide framework for transboundary cooperation in the conservation of the species	BLI, RSPB	12/2002	07/2003	Working docs prepared and submitted to the meeting. MoU and AP finalized and adopted.	Meeting successfully held 29-30 April 2003 in Minsk, Belarus. MoU signed and entered into effect. Recommended by ScC10
14	Implementing Priority Actions for the conservation of the High Andes flamingos	25,000	Activities - Satellite tracking of Andean flamingos - Site identification and mapping - Design and implementation of a monitoring plan at key sites - Meeting with Peruvian authorities Outputs/results - Report - Improved knowledge of migratory pattern and habitat use of AF - Peru to join transboundary initiatives for conservation AF		Corporation National Forestal (CONAF), Chile	07/2003	06/2004	Final report received	Recommended by ScC10

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
15	Catching operation for locating wintering areas for Lesser White-fronted Geese (<i>Anser erythropus</i>) migrating through Kazakhstan by means of satellite telemetry	22,000	Activities - Catching of LwfG in Kazakhstan, and deployment of satellite transmitters - Elaboration and analysis of satellite transmitter data Outputs/Results - Report - Scientific papers - Identification of stopover and wintering sites of LwfG south of Kazakhstan		Norwegian Ornithological Society	06/2003	08/2005	Interim report received	Catching operations in Kazakhstan failed. 3 birds were equipped with transmitters in russia as a back-up strategy. Recommended by ScC10
16	Drafting of a single species Action Plan for the White-headed duck <i>Oxyura leucocephala</i>	2,000 €	Activities - Collection of information - Drafting of Action Plan - Consultations with Range States Outputs - Action Plan - Reports		BirdLife International; European Division Office	07/2004	04/2005	Completed	Project recommended by ScC12
17	Drafting of a Single Species Action Plan for the Corncrake <i>Crex crex</i>	2,500 €	Activities - Collection of information - Drafting of Action Plan - Consultations with Range States Outputs - Action Plan - Reports		BirdLife International; European Division Office	07/2004	04/2005	Completed	Project recommended by ScC12
18	Preparation of International Action Plans (IPAs) for Black-faced Spoonbill (<i>Platalea minor</i>), Spoon-billed Sandpiper (<i>Eurynorhynchus pygmeus</i>), and Chinese Crested-tern (<i>Sterna bernsteini</i>)	30,000	Activities - Collection of information - Drafting of Action Plan - Consultations with Range States - Workshops - Establishment of Web site Outputs - Action Plans - Reports		BirdLife Asia	11/2005	11/2007	Ongoing	Project recommended by ScC11

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
MAMMALS									
19	Building of an observatory for the study and observation of the Huelmul Deer (<i>Hippocamelus bisulcus</i>) MS/1200-98-04-2225	27,430	Activities - EIA - Design, building and equipment of the observatory - Training of personnel Outputs - Observatory in place - Report		Fundacion Vida Silvestre Argentina	11/1999	4/2000	Terminal financial report pending.	Building of the observatory completed.
20	Sahelo-Saharan Antelopes survey in Chad MS/6020-01-01-2207	25,000	Activities - Vehicle surveys to estimate antelope presence and abundance - Evaluate habitat quality and impacts - Disseminate information to stakeholders - Develop plans for <i>in situ</i> conservation and re-introduction Outputs - Report - Conservation and re-introduction plans		CRCF	09/2001	01/2002	Completed	Recommended by ScC10
21	Development of Concerted Actions for the conservation of Sahelo-Saharan antelopes MSL-2236-2459-2661-220600	89,000 EUR	Activites - Coordination of actions in the framework of CMS/FFEM project - Establishment of geographical dbase, information system and web site - Plan development for <i>in situ</i> conservation and reintroduction in Chad, Libya and Senegal Outputs - Database, Information System and website - Conservation and re-introduction plans - Interim and final reports		Royal Istitute of Natural Sciences Belgium (IRSNB)	01/2003	12/2003	Activities completed	Originating from the merging of 4 different projects recommended for funding by ScC11.

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
AQUATIC MAMMALS & LARGE FISHES									
22	Survey of dolphin population in Timor and Arafura Seas (Australia - Indonesia) MS/1200-98-04-2231	70,000	Activities - Observer training workshop - Ship based survey - Biopsy sampling and Analysis Outputs - Report - Locational Dbase and GIS		Contractor: Environment Australia Implementation: WWF	[07/2000]	09/2003	Report of the survey received from WWF	First survey and workshop undertaken. Second survey carried out in June 2003. Recommended by ScC8
23	Survey of the Exploitation, Distribution and Natural History of Cetaceans in Ghana and Togo MS/6020-01-01-2205	26,250	Activities - Monitor fish landings in selected harbours in Ghana and Togo - Training sessions for observers - Conduct necropsies and collect biological samples - Explore potential for the establishment of a specialized NGO Outputs - Final report, including original scientific results - Scientific papers to be presented in specialized scientific fora and magazines - Setting-up of Cetacean reference collections in Ghana and Togo		Marine Education and Research (Principal investigator: K. Van Waerebeek)	09/2001	04/2002	Final report received	Recommended by ScC9
24	Second International Conference on Marine Mammals in South-East Asia MS/6020-01-01-2225	40,000	Activities - Organization of * 2-days Symposium * 3-days workshop - Preparation of working documents Outputs - Symposium Proceedings - Workshop report - Draft Action Plan for the conservation of marine mammals in South-East Asia - Draft regional Agreement	Completed Report published as CMS technical series No. 9	Silliman University (Philippines) in collaboration with SWFSC - USA	01/2002	11/2002		Recommended by ScC10

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
25	Workshop on the conservation status and research priorities of Aquatic Mammals in Latin America MSL-2236-2226-2661-222700	10,000	Activities - Organization of the workshop - Preparation of working documents - Preparation of the Proceedings of the Workshop Outputs - Working documents - Workshop proceeding - Interim and final reports	Working documents provided input to the workshop	Universidad Austral de Chile	09/2002	04/2003	Report of the workshop received	Workshop held in Valdivia, Chile, 18-19 Oct. 2002. Revised version of a project recommended by ScC10
26	Abundance estimation, habitat use and stock identity of the franciscana, <i>P. blainvillei</i> MSL-2236-2226-2661-221400	34,500	Activities - Aerial survey to obtain abundance estimates - Study of habitat use and behaviour - Genetic analysis for stock determination - Workshop with authorities and press release Outputs - New data on the species - Report		Fundacion Vida Silvestre Argentina (FVSA)	11/2002	01/2005	Final technical report received	Recommended by ScC10
27	Survey of the marine otter <i>Lontra felina</i> and Humboldt penguin <i>Spheniscus humboldti</i> populations in the Peruvian Southern coast MSL-2236-2226-2661-221800 MSL-2236-2226-2661-221900	20,000	Activities - Survey of southern Peruvian coast for presence and abundance of the species - Workshop with Chilean and Peruvian scientists Outputs/results - Population estimate for the species - Basis for establishment of a monitoring programme and of a network of protected areas - Basis for a possible Agreement under CMS for the species		Peruvian Association for conservation of Nature (APECO)	01/2003	05/2003	Reports of field activities received	Originating from the merging of two separate project proposals recommended by ScC10.

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
28	Training Course for South Asian Scientists and Assessment of Coastal Cetacean Populations in the Bay of Bengal	38,000	Activities <ul style="list-style-type: none"> - training course on cetacean population and catch assessment techniques - vessel-based surveys in Bangladesh, India, Myanmar, Sri Lanka - Investigations on incidental and direct catches Outputs/Results <ul style="list-style-type: none"> - Reports and peer-reviewed publications - Popular publications - Establishment of a network of well-trained scientists in the Bay of Bengal - Increased awareness on cetaceans issues among government officials and NGOs 		- Whale and Dolphin Conservation Society (WDCS) - Wildlife Conservation Society (WCS)	09/2003	12/2005	Report of Bangladesh and Myanmar surveys received. Final report expected	Recommended by ScC11 Survey in Bangladesh and Myanmar undertaken
MARINE TURTLES									
29	Marine turtle by-catch survey and Olive ridley tagging programme (Sri Lanka) MS/1200-98-04-2230 (LoA)	24,000	Activities <ul style="list-style-type: none"> - Train monitors to collect turtle entanglement data - Carry out tagging program in Gulf of Mannar Outputs <ul style="list-style-type: none"> - Action plan to minimize by-catch in Sri Lankan waters - New data on species distribution and habitat - Report 	Starting point for implementation of activities at national level to minimize by-catch	Turtle Conservation Project (TCP) (Principal Investigator: T. Kapur-usinghe)	07/1999	10/2000	Completed	Recommended by ScC8
30	Studies to elucidate migration and genetics of Indo-Pacific marine turtles MS/1200-98-04-2231 (LoA)	40,000	Activities <ul style="list-style-type: none"> - Sample tissue from major rookeries, analyse genetic data Outputs <ul style="list-style-type: none"> - Genetic characterisation of major regional rookeries - Report 	In combination with other data (eg from tagging), outputs should allow an estimate of which stocks may be adversely affected by human activities	University of Queensland (Principal Investigator: C. Moritz)	03/2000	01/2001	Completed	Recommended by ScC8

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
31	Study of the distribution and migration pattern of the Green turtle (<i>Chelonia mydas</i>) population nesting at Poilão, Guinea Bissau MS/6020-01-01-2212	15,000	Activities - Apply satellite transmitters on nesting females - Data processing - Setting up of a website of the project Outputs - Technical report - Scientific publications - Website - Communications to scientific symposia - Press releases	Identification of the migration pattern and foraging ground of the nesting population of Poilão is expected to allow the identification and implementation of a co-ordinated management of the population	Marine turtle Research Group, University of Wales, Swansea (MTRG-UWS)	07/2001	12/2002	Completed	CMS contribution was matched by other sponsors. Recommended by ScC10
32	Marine Turtle Information Mapping System: Indian Ocean - Australasian region (Phase II) MSL/2236-2226-2661-221300	53,450	Activities - Database development and management - Development of GIS Internet Map Server and browser - Development of Web site interface Outputs - Database - Internet Map Server and browser - Web page - Reports		UNEP-WCMC	02/2003	12/2003	Information mapping system available online from the IOSEA website	Constitutes the second phase of a previous CMS-sponsored project Recommended by ScC10.
33	Conservation of Sea Turtles along the coast of Peru MSL-2236-2459-2661-220200	29,905	Activities - By-catch monitoring through on-board observers - Training of observers - Public awareness campaign - DNA analysis Outputs - Interim and final reports - Scientific publications		Peruvian Association for conservation of Nature (APECO)	05/2003	08/2004	Interim report received	Recommended by ScC11

	Project title	Original budget (US\$)	Main Expected activities/outputs/results	Use of outputs	Implementing Agency / Consultant	Timetable			Comments
						Actual [Expected] Start	Expected End	Status of substantive outputs	
34	Tracing the migrations of Indian Marine Turtles: towards an integrated and collaborative conservation programme	34,500	Activities - Monitoring of marine turtle nesting at selected beaches - Marine turtle tagging Outputs/Results - Reports and peer-reviewed publications - Improved knowledge of status of populations		Centre for Herpetology, Madras - Crocodile Bank Trust - Wildlife Institute of India	11/2003	01/2005	Ongoing. Interim report received	Recommended by ScC11
35	Movements of Atlantic Leatherback turtles – steps toward by-catch reduction and trans-oceanic cooperation for conservation	30,000	Activities - Satellite tagging of Leatherback turtles on American and African coasts - Establishment of project website - Satellite data processing - Public information Ourputs - Maps of migratory routes, also available online - Press release and brochure - Scientific publications in peer-reviewed literature - Reports			02/2005	09/2006	Ongoing	Recommended by ScC12