
 Convention on the Conservation of 

Migratory Species of Wild Animals 
 

Secretariat provided by the United Nations Environment Programme 

 

 

4th Meeting of the Strategic Plan Working Group 
Bonn, 7 - 8 November 2016 

 

 

UNEP/CMS/SPWG4/Doc.4 

 

TIMETABLE FOR DEVELOPMENT AND DELIVERY TO COP12 OF THE STRATEGIC 

PLAN INDICATORS AND THE COMPANION VOLUME ON IMPLEMENTATION 

 

Timeline Task 

2016 

11-12 February  Workshop on Indicators for Strategic Plan for Migratory Species 

2015-2023 

15 February – 15 April  Development and translation of 1st draft of Indicator Factsheets 

15 April – 31 August  Consultations on 1st draft of Indicator Factsheets 

January – September  Development of 1st draft of Companion Volume on Implementation 

28 September – 28 

October 

 Consultation on draft online version of the Companion Volume in 3 

languages (based on development of Targets 1 and 2) 

By 4 November  Revised Indicators Factsheets 

 Draft Companion Volume (all targets developed) in MS Word format 

7-8 November  4th SPWG meeting prior to StC45 to review & discuss drafts of 

Indicators and Companion volume and decide on further steps 

9-10 November  StC45 meeting - Take note of report on progress from SPWG and 

provide guidance where appropriate 

November - December  New version of indicator factsheets based on SPWG4 comments 

 Progress in the development of a revised version of the Companion 

volume 

2017 

Indicators 

January  Review and finalization of new version of indicator factsheets by 

SPWG 

 Translation of new version of Indicator Factsheets 

1 February – 31 May  2nd consultation on Indicator factsheets 

 submission of new draft of indicators to the Scientific Council 

1 June – 15 July  Integrate comments from consultation in Indicator Factsheets.   

 Review and approval by SPWG of final draft of Indicator Factsheets. 

 Translation of final draft of Indicator Factsheets 

15 July – 23 August  SPWG submits the indicator document to StC 

 StC submits the final SPWG documents to COP12 

 COP12 document on indicators finalized and posted 

22-28 October  COP12 adopts SP indicators with any revision 
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Companion Volume 

January  Progress in the development of a revised version of the Companion 

volume 

 possible development of an Executive Summary? 

February  Review of new version of Companion volume by SPWG 

 Translation of new version of Companion Volume 

1 March – 31 May  1st public consultation on Companion Volume 

1 June – 15 July  Integrate comments from consultation in Companion Volume.   

 Review and approval by SPWG of final draft of Companion Volume 

15 July – 23 August  Translation of final draft of Companion Volume 

 submission of final draft by the SPWG to the StC for submission to 

COP12 

 COP12 document on Companion Volume finalized and posted 

22-28 October  COP12 endorses the Companion Volume 

 


