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Summary 
 

For the first time ever a costed Programme of Work (POW) for 2015-2017 was 
submitted to COP11 (November 2014, Ecuador), where it was discussed and 
finally adopted through Resolution 11.1 on ‘Financial and Administrative 
Matters’. 
 
Intersessionally, Reports on the status of implementation of the POW were 
submitted to the 44th and 45th Meeting of the Standing Committee. This current 
report covers the period 1 January 2015 until 1 June 2017. Besides reporting 
on the current implementation status, this Report also indicates the challenges 
the Secretariat has been facing with respect to some of the foreseen activities 
and steps to be taken to deal with those issues. 
 
The Rev.1 reflects some minor corrections in the tables in Annex 1. 
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IMPLEMENTATION OF THE PROGRAMME OF WORK 2015-2017 
 

(prepared by the Secretariat) 
 
 
BACKGROUND 
 
1. Over the years Contracting Parties have expressed the wish to receive more information on 

how resources are allocated and used by the Secretariat. So far, the Secretariat has regularly 
reported back to the Subsidiary Bodies of the Convention on its activities and the financial 
resources used. Stimulated by the discussions at COP10 (November 2011, Norway) the 
Secretariat presented to the 42nd Standing Committee a draft costed Programme of Work 
(POW).  This draft was approved by the Committee and paved the way for the POW to be 
presented at COP11. For the first time ever, a POW (covering the period 2015-2017) was 
submitted to COP11 (November 2014, Ecuador). COP11 thoroughly reviewed and discussed 
the POW and adopted it through Resolution 11.1 on ‘Financial and Administrative Matters’. 
The POW is a very important planning tool for the activities to be implemented as it will allow 
the Secretariat to increase its accountability and provide a clear overview of where the priority 
for its work lies and what can be accomplished based on available funding. It will also enable 
the Parties to understand and monitor the work of the Secretariat better. The Secretariat has 
been using the POW as the framework for reporting back to the Standing Committee and now 
to COP on its work. Based on the POW the Secretariat drafted annually its Internal Work Plan. 

 
2. At the 44th Meeting of the Standing Committee (Bonn, November 2015) and the 45th Meeting 

of the Standing Committee the Secretariat reported back through respectively 
UNEP/CMS/StC44/Doc 13.1 rev1 and UNEP/CMS/StC45/Doc16.1/Rev.1 on the status of 
implementation of the POW 2015-2017 between 1 January and 1 July 2016. This report 
provides the current status of implementation of the POW from 1 January 2015 till 1 June 2017. 

 
3. To fully implement the POW, a total amount of approximately €19.5 million (without considering 

full implementation of COP11 Resolutions) was estimated to be needed, while the core budget 
only amounted to €7.4 million. From the outset, it was clear that the POW was quite ambitious, 
and implementing it in full would present the Secretariat with the significant challenge of 
bridging the gap. The Secretariat did its utmost to implement the POW to the extent possible 
given the resources available. 

 
4. This Report follows the structure of the POW. The activities in the POW have been grouped 

under the following headings: 
 

I. Executive Direction and Management 
II. Strategic Plan 

III. Implementation Support divided into the following areas of activity: 
III.1 Aquatic Species Team 
III.2 Avian Species Team 
III.3 Terrestrial Species Team 
III.4 Scientific Advisory Services 

IV. Resource Mobilization and Interagency Affairs 
V. Information, Communication and Outreach 
VI. Capacity-Building 

VII. Servicing of Governing Bodies and other CMS Meetings 
 

5. The headings mentioned above, with the exception of operational costs, reflect the 
organizational structure of the Secretariat. Each Team has been requested to report back on 
its activities from 1 January 2015 to 1 June 2017.  

 
6. The Report consists of two parts, these being a narrative report on the status of 

implementation, and the POW 2015-2017 in tabular form in annex (Annex 1). The latter 
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provides a brief overview of the status of implementation including some comments and 
remarks where applicable.  

 
7. The POW was adopted by COP11. Since then some activities, already foreseen in the POW, 

e.g. implementation of Resolutions adopted by COP11, have been further elaborated and sub-
divided into several activities and those that were not foreseen are indicated as new activities.  

 
8. Although it was also the intention to include in the POW 2015-2017 activities that will be carried 

out by the CMS Project Office in Abu Dhabi, by the Memorandum of Understanding on the 
Conservation and Management of Marine Turtles and their Habitats of the Indian Ocean and 
South-East Asia (IOSEA) and by the Memorandum of Understanding on the Conservation of 
Migratory Sharks, there was insufficient time before COP11. However, in the Reports to the 
Standing Committee, these activities have been included and by doing so the Secretariat 
presents a better overview of its activities. In the new POW 2018-2020 all the activities, 
including those implemented under the different MOUs, will be included from the beginning.  

 
9. The amendments mentioned above to the original POW are highlighted in the document.  
 
10. Finally having a POW allows the Secretariat to report back on all its activities under one agenda 

item instead of doing this at different times throughout the meeting as was done in the past. In 
particular, the table in Annex I gives a brief overview of the status of implementation and 
challenges faced by the Secretariat.  

 
 
Action requested:  
 
The Conference of the Parties is invited to:  
 

i. Take note of the status of implementation of the POW 2015-2017. 
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THE STATUS OF IMPLEMENTATION OF THE POW 2015-2017 
 

I. EXECUTIVE DIRECTION AND MANAGEMENT 

 
Status of implementation 

Activity 11: Executive Direction and Management 

11. The CMS Management provides overall direction to the Secretariat. This is done through 
regular meetings with teams, on issues or sometimes directly with e.g. the relevant Programme 
Officer. Monthly management meetings have been taking place involving the whole CMS 
Family including the AEWA Executive Secretary, the Executive Secretary of EUROBATS, the 
Coordinator of IOSEA, the Coordinator of the CMS Office in Abu Dhabi and the Heads of the 
different CMS Teams. These meetings are open to all staff. Improving the planning of activities 
and organization of work has been and still is a priority of the CMS Management. Some 
progress has been made and the POW has been used as a tool to make further improvements 
in this respect. The goal is to increase the level of output. However, it should be noted that the 
POW 2015-17 was ambitious and that the resources available limited the extent to which the 
Secretariat was able to implement it. Additional voluntary contributions and/or support from 
Parties and Partners has made it possible to implement some of the activities foreseen for 
which no core funding was available. The Secretariat is very grateful for the kind of support 
received. 

 
Activity 2: Supervising the administrative and financial management of the Secretariat 

12. The UN decided to completely re-work the way it manages its administration, in both business 
processes and information technology solutions. At the centre of this transformation has been 
the implementation of leading-edge Enterprise Resource Planning (ERP) software that 
provides a harmonized and streamlined approach to the following core organizational 
functions: Finance and Budget Management, Human Resources Management, Workforce 
Management (Organizational Management, Travel Management, Payroll, Programme & 
Project Management) and Supply Chain/ Procurement/ Logistics Management. The new 
system that is now put in place is called Umoja, which means ‘unity’ in Swahili. 

 
13. The implementation of Umoja has been a major undertaking and had a tremendous impact on 

the day-to-day work of all staff, but in particular, those that are working for the Administration 
and Fund Management Unit (AFMU). All Staff had to follow several courses linked to the new 
roles assigned to them in Umoja. Before migrating the data from the old IMIS system, the 
AFMU had to clean them up.  In May 2015 data were migrated to Umoja and thereafter the 
Secretariat had to double-check to ensure that no data were lost and had to divide the total 
amount of funds per Trust Fund into budget lines. It turned out to be extremely difficult and 
time-consuming for 2015 to split out all expenditures to produce a detailed overview. Since the 
beginning of 2016 much time has been invested in creating coding blocks which provide a 
better overview of how the funds were used and the same is applicable for 2017. 

 
14. Unfortunately, the Head of the AFMU left the Secretariat in 2015 to take up a new assignment 

at the Basel, Rotterdam and Stockholm Convention Secretariat in Geneva. On 17 August 
2015, his successor entered on duty, but for family reasons she had to take Special Leave 
Without Pay as of beginning of February 2017 for the duration of one year. To replace her 
during her absence a new Head of the AFMU has been appointed on a temporary basis. 

 
Activity 3: Representing CMS and/ or CMS Family; raising awareness, visibility, etc. 

15. The CMS Management has represented CMS and/ or CMS Family at different meetings to 
raise awareness, increase the visibility of CMS and the CMS Family and to stimulate accession 
to and increase support for the implementation of CMS and its instruments. 

 

                                                 
1 The activity number refer to the number mentioned in the POW 2015-2017 (see Annex 1) 
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16. On a rotational basis and for the duration of one year, one of the Heads of the UN Agencies 
takes up the role of Chair of the UN Head of Agencies Forum in Germany. From October 2014 
till October 2015 the Executive Secretary of CMS fulfilled this role. In that capacity, he presided 
over meetings of the Forum and also represented the UN externally at different events.  

 
17. Other Staff of CMS and/ or members of the CMS Family have also attended several 

international meetings to represent CMS and/ or one or more of its instruments. 
 
Activity 4: Independent analysis of synergies in the CMS Family 

18. An independent analysis was commissioned covering the legal, financial, operational, and 
administrative implications of actions to enhance synergies, such as through sharing services 
in common service areas. The report focused on the secretariat services provided among the 
CMS Family of instruments. The report was circulated in advance of the 44th Standing 
Committee for two rounds of comments by all Parties and members of the governing, advisory 
and technical committees of the CMS instruments. The collection of comments on the report 
was made available online for the 44th Standing Committee in document 
UNEP/CMS/StC44/15.1/Annex 2/Rev.1.  

 
19. The independent analysis was based on an examination of several different sources including 

a desk analysis of experience within the CMS Family as well as among other multilateral 
environmental agreements (in particular, the Basel, Rotterdam and Stockholm Conventions), 
relevant literature from the private and public sector, interviews with stakeholders and policies 
within the CMS Family and global environmental governance more broadly. The analysis 
presented three options as follows: 1.) Non-institutionalized efforts at enhancing synergies; 2.) 
Stepwise sharing of services and 3.) Immediate implementation of all relevant shared services 
in one step. The consultants presented their findings to the Standing Committee whereby it 
was decided to adopt a stepwise approach and to work in collaboration with AEWA MOP6. A 
full report on this item can be found in document UNEP/CMS/COP12/Doc.16.1: Report of 
Resolution 11.3 Enhancing Synergies and Sharing Common Services among CMS Family 
Instruments.  

 
Activity 5: Review of Decisions 

20. COP11 adopted Resolution 11.6 ‘Review of Decisions’ and it has been decided that this activity 
sits best under Executive Direction and Management. Through the Resolution the Secretariat 
has been instructed to prepare lists of (1) Resolutions and Recommendations that should be 
repealed in full, (2) parts of Resolutions and Recommendations that should be repealed and 
(3) Resolutions that should be consolidated. The Secretariat submitted this list to the 45th 
Meeting of the Standing Committee (UNEP/CMS/StC45/Doc 19) and with its approval, the final 
drafts were prepared for submission to COP12 for adoption (UNEP/CMS/COP12/Doc 21.-
21.2.13). 

 
Activity 6: Process to Review Implementation 

21. COP11 adopted Resolutions 11.7 ‘Process to Review Implementation’. For similar reasons as 
mentioned above, it was decided to add this activity to Executive Direction and Management. 
In accordance with the Resolution the Secretariat drafted the terms of reference for a working 
group (see document UNEP/CMS/StC44/doc16.1) which was adopted by the Standing 
Committee at its 44th Meeting. The first meeting of this Working Group took place on 19-20 
September 2016 in Bonn.  A first draft has been submitted to the 45th Meeting of the Standing 
Committee (UNEP/CMS/StC45/ Doc 18 and the final draft (UNEP/CMS/COP12/Doc 22) is 
submitted to COP12 for adoption.  
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Challenges 

• To fully implement the current POW more human and financial resources were needed. 
Raising additional funding has becoming a challenge in itself taking into account the difficult 
financial situation many of the donor countries are in at the moment.  

 
Next steps 

• To further improve internal planning processes and organization of work to increase the level 
of output 

• To further promote and increase awareness about CMS and its instruments 

• To identify ways to increase the resources of the Secretariat. 
 



UNEP/CMS/COP12/Doc.18/Rev.1 

7 
 

Management of CMS Office - Abu Dhabi2 
 
Status of Implementation 

22. CMS Office - Abu Dhabi is the only office of the CMS Secretariat located outside of Bonn. With 
five full-time posts (P5, P4 (x2), P2 and G6) the Office provides the Secretariat for the CMS 
Dugong MOU and the Coordinating Unit for the CMS Raptors MOU. 

 
23. Core funding for the Office has been generously provided since 2009 by Environment Agency 

– Abu Dhabi (EAD) on behalf of the Government of the United Arab Emirates, and the Office 
has been accommodated by EAD at its headquarters since that time. In September 2015 EAD 
secured continuation of funding arrangements until the end of 2019, with an extension to the 
existing Donor Agreement being signed in May 2016.  

 
24. During the current reporting period, EAD’s financial and in-kind investments on behalf of the 

Government of the United Arab Emirates have continued to provide unparalleled opportunities 
for CMS Office - Abu Dhabi to undertake carefully targeted activities to support the Dugong 
and Raptors MOUs in their respective Range States and to promote migratory species 
conservation in the West Asian region, including undertaking outreach and promoting 
membership in CMS and its instruments. As described in the subsequent more detailed reports 
of the Raptors and Dugong MOUs, major initiatives have included holding regular meetings of 
MOU Signatories, hosting expert group meetings, developing single and multi-species Action 
Plans and leveraging multilateral finance for various projects. The Office has actively sought 
opportunities to develop partnerships within the UAE, regionally and internationally, while 
aiming to support the CMS Family’s regional and global interests particularly in the context of 
addressing common threats to migratory species including birds, marine mammals, turtles, 
sharks and rays. 

 
Challenges 

• The yearly amounts received in core funding will be confirmed annually.  

• To Signatories of the respective MOUs to achieve their annual funding target for voluntary 
contributions agreed at their Meetings of Signatories in order to complement EAD's core 
financial support and ensure delivery of the MOUs' Programme of Work. 

 
Next steps 

• Continue to coordinate closely with EAD on the Office's annual level of core funding. 

• Work closely with the Dugong and Raptors MOU Signatories to achieve their annual voluntary 
contribution targets in order to complement EAD's core financial support and ensure the 
delivery of each MOU's Programme of Work.  

• Continue to coordinate with the UAE Ministry of Climate Change and Environment with regard 
to a Host Country Agreement to secure the Office's legal status as well as privileges and 
immunities. 

• Continue to identify and seize opportunities to promote in the West Asian Region the work of 
and membership for the Dugong and Raptors MOUs, CMS and broader CMS Family. 

 
  

                                                 
2 This activity was not part of the original POW but shows what has been done by CMS Office - Abu Dhabi.  
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II. STRATEGIC PLAN 

 
Activity 1 and 2: Strategic Plan Working Group and further development of the Plan 
Status of implementation 

25. A call for nominations for the regional members of the Strategic Plan Working Group (SPWG) 
was made by the Secretariat through Notification 2014/037 of 4 December 2014. Membership 
of the Working Group was communicated to Parties through Notification 2015/010 of 26 March 
2015. A meeting of the SPWG (SPWG-3) took place in Bonn on 12-13 October 2015 back-to-
back with StC44.  

 
26. The meeting discussed and agreed plans towards the elaboration of the indicators for the 

Strategic Plan for Migratory Species (SPMS) and the Companion Volume on implementation, 
on the basis of a review of the work being undertaken by relevant specialist, international fora 
on indicators, as well as compilations of programmes of work, action plans and other tools 
adopted under CMS and CMS Family Instruments, along with their own indicators, compiled 
by the Secretariat. Further information about the meeting and its documents can be found at 
http://www.cms.int/en/meeting/third-meeting-strategic-plan-working-group.   

 
27. The outcomes of the meeting were reported by the SPWG Chair to StC44, which endorsed 

them. Subsequently activities were mainly devoted to producing initial drafts for consultation 
of the indicators for the SPMS and the Companion Volume on Implementation. Thanks to a 
generous contribution from the Government of Germany, a consultant to support the work on 
SPWG was hired by the Secretariat. With the aim of providing technical input to SPWG work 
on indicators, a workshop was convened in London 11-12 February 2016, at the premises of 
the Department for Environment, Food and Rural Affairs (Defra) of the UK Government. 
Following the workshop, proposals for SPMS indicators were developed in the form of 
individual factsheets for each of the SPMS targets.  The fact sheets were released for 
consultation with the Parties and other stakeholders through Notification 2016/008, with 
comments and contributions requested by 31 August 2016. 

 
28. A revised version of the factsheets was produced taking into account the input received 

through the consultation process and was submitted to the 4th meeting of the SPWG (SPWG-
4) for review. Based on the discussion held at SPWG-3, a zero draft of the Companion Volume 
on Implementation was prepared by the Secretariat under the guidance of the SPWG Chair. 
The draft was released for consultation as an online demo to members of the SPWG, the 
Scientific Council and the Standing Committee in September-October 2016.  

 
29. The 4th meeting of SPWG (SPWG-4) took place in Bonn on 7-9 November 2016 back-to-back 

with StC45. The meeting assessed progress in the development of indicators for the SPMS 
and the Companion Volume on Implementation provided guidance towards their further 
development and agreed on a schedule for their delivery to COP12. Further information about 
the meeting and its documents can be found at http://www.cms.int/en/meeting/fourth-meeting-
strategic-plan-workinggroup. The outcomes of the meeting were reported by the SPWG Chair 
to StC45, which endorsed them.  http://www.cms.int/en/meeting/fourth-meeting-strategic-plan-
workinggroup. The outcomes of the meeting were reported by the SPWG Chair to StC45, 
which endorsed them.   

 
Challenges 

• Arrangements for the support to the SPWG by the Secretariat had to be changed at the 
beginning of 2015. In particular, the consultancy through which the Secretariat was providing 
day-to-day assistance to the working group could not be extended due to financial constraints. 
Responsibility to follow the work of the SPWG was assigned to the Scientific Adviser.  This 
however, came on top of other duties and responsibilities more directly related to the position. 
With a view inter alia to increase capacity within the Secretariat to follow and support the work 
of the SPWG, StC44 agreed on a drawdown from the reserve. The resources earmarked for 

http://www.cms.int/en/meeting/third-meeting-strategic-plan-working-group
http://www.cms.int/en/meeting/fourth-meeting-strategic-plan-workinggroup
http://www.cms.int/en/meeting/fourth-meeting-strategic-plan-workinggroup
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day-to-day assistance to the SPWG allowed the recruitment of external support in the form of 
a consultancy until the end of 2016.  

• Administrative changes related to the implementation of Umoja have also made it more difficult 
to arrange for technical consultancy work in support of the SPWG. 

• Compilation by the Secretariat to the draft Companion Volume on Implementation has proven 
very demanding in terms of workload and coordination, requiring significant input from a 
number of professional staff.  

Next steps 

• Producing a final draft of the SPMS indicators for consideration and adoption at COP12. 

• Producing a revised version of the Companion Volume on Implementation for COP12 
consultation. 

 
Activity 3: Amendment of the format of the National Reports to enable the implementation of 
the Strategic Plan to be assessed. 

Status of implementation 
 
30. This activity has been included in the POW to take into account a provision of Resolution 11.2, 

which requests the Secretariat to consider amendment to the format for National Reports in 
respect of assessing implementation of the Strategic Plan and those indicators for which such 
reports are identified as a potentially important source of information. 

 
31. A proposal for a partial revision of the template for National Reports, consisting mainly of 

integrating questions for the assessment of progress towards the targets of the Strategic Plan, 
to be used in the COP12 reporting cycle, was submitted by the Secretariat to the 45th meeting 
of the Standing Committee in November 2016. After some discussion, the Committee decided 
not to make changes to the template at that stage, but instead to consider one overall revision 
at a later date.  In the meantime, for reporting to COP 12 the existing (COP11) format was to 
be used, with limited adjustments to take into account only the new Resolutions and species 
listings agreed by COP11. 

 
32. At the time of writing, a new proposal for the revision of the template for National Report is 

being prepared, with a view to it being submitted to COP12 for consideration.   
 
Challenges 

• Coordination of the revision of the template for National Reports with the schedule for 
development of indicators posed some challenges, notably in terms of submission of the 
documentation for the consideration of the StC45 and the implementation of the reporting cycle 
to COP12.  
 

Next Steps 

• Producing a new proposal for the revision of the template for National Reports, for COP12. 
 
 

III. IMPLEMENTATION SUPPORT 

 
III.1  AQUATIC SPECIES 

 
Activity 2. Implementation of Resolutions 

Activity 2.1: Res. 10.14 - Bycatch of CMS-listed Species in Gillnet Fisheries  

33. A joint CMS/IOTC capacity-building workshop to support the implementation of the Regional 
Observer Scheme of the Indian Ocean Tuna Commission (IOTC) was organized by the IOTC 
Secretariat in cooperation with the CMS Secretariat and supported by both the Sharks and 
IOSEA Marine Turtle MOUs. It was hosted by the Ministry of Agriculture and Fisheries of Oman 
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in Muscat from 18 to 22 October 2015. It provided expert training to support the creation and 
implementation of observer schemes in Oman, Pakistan and the Islamic Republic of Iran with 
a specific focus on gillnet fisheries. 

 
34. In April 2016, the CMS Family met for an internal workshop entitled "Exploring Synergies for 

Addressing Bycatch throughout the CMS Family", organized to allow the exchange of 
experiences with addressing what is considered the greatest threat to the marine mammals, 
sea turtles, fish and seabirds that our treaties and Memoranda of Understanding (MOU) were 
set up to conserve. Representatives of the legally-binding Agreements ACAP, ACCOBAMS, 
AEWA and ASCOBANS, as well as colleagues servicing the MOUs on Sharks, Dugong, 
IOSEA Turtles, Atlantic Coast of Africa Turtles, Pacific Island Cetaceans, Western African 
Aquatic Mammals and Mediterranean Monk Seals, as well as the Pacific Loggerhead Turtle 
SSAP, explored commonalities as well as differences in terms of species of concern and their 
protection status, relevant fisheries and gear types, availability of mitigation measures and 
their uptake by fisheries management organizations. Discussions focused on the potential for 
synergies between the CMS Family instruments, considering topics such as the development 
of technical solutions, data collection protocols, mutual support and attendance at meetings of 
regional fisheries management organizations, sharing of resources such as guidelines and 
best practice mitigation fact sheets, as well as legislative approaches. 

 
35. As foreseen in the Programme of Work for the Sessional Committee of the Scientific Council, 

the existing bycatch-related resolutions and recommendations were reviewed and 
consolidated, and the resulting complex draft revised and updated by the Appointed Councillor 
for Bycatch in collaboration with the Secretariat. The resulting draft is available as 
UNEP/CMS/COP12/Doc.24.4.4 and reaffirms necessary actions relevant to the conservation 
of migratory species. 

 
Activity 2.2: Res. 10.15 - Global Programme of Work for Cetaceans 

36. The Resolution sets the tasks and priorities for the cetacean-related work of the Aquatic 
Mammals Working Group of the Scientific Council, which is led by the Appointed Councillor for 
Aquatic Mammals, the Council itself and the Secretariat. Several now-independent work 
streams have originated from this resolution: 

• In April 2014, a workshop was held on the conservation implications of cetacean culture, 
which led to the development of Resoultion 11.23 mentioned below.  

• The first meeting of the Sessional Committee of the Scientific Council (ScC-SC1) 
considered the relevance to CMS of the work of the IUCN Joint SSC/WCPA Marine 
Mammal Protected Areas Task Force regarding the identification of Important Marine 
Mammal Areas (IMMAs) (ScC-SC1/Doc.10.4.2.1). This has led to the development of a 
draft resolution for consideration by COP12 (UNEP/CMS/COP12/Doc.24.2.1). 

• CMS Family Guidelines on Environmental Impact Assessments for Marine Noise-
generating Activities were developed in consultation with Parties (see also information 
regarding Res.10.24 below). These are proposed for adoption in document 
UNEP/CMS/COP12/Doc.24.2.2. This activity has been kindly funded by Monaco under the 
Migratory Species Champion Programme. 

• ScC-SC1 considered initial information on the impact of aquatic bushmeat on CMS-listed 
species (ScC-SC1/Doc.10.2.2), and requested that further work be done on the subject, 
leading to the development of a draft resolution on Aquatic Wild Meat 
(UNEP/CMS/COP12/Doc.24.2.3). 

• The potential impact of dolphin swim-with programmes on CMS-listed species was also 
brought to the attention of the Council, and as directed in the Programme of Work, a report 
and draft resolution on Recreational In-Water Interaction with Aquatic Mammals was 
developed (UNEP/CMS/COP12/Doc.24.2.5). 

Activity 2.3: Res.11.20 - Conservation of Sharks and Rays 

37. The CMS Secretariat continues to liaise with the Food and Agriculture Organization of the 
United Nations (FAO), Regional Fisheries Management Organizations (RFMOs), Regional 
Seas Conventions and Action plan (RSC/APs), CITES, civil society and other relevant 
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stakeholders in order to promote coordinated actions for the conservation and sustainable use 
of sharks and rays and has started to work on building capacity towards this goal, as further 
outlined in the section on the Memorandum of Understanding on the Conservation of Migratory 
Sharks. 

 
38. In April 2017, the Secretariat participated at a workshop in Mauritius, which was organized by 

the Indian Ocean Commission and the Nairobi Convention, to assess the conservation status 
of sharks and rays in the Southern Indian Ocean and to develop a regional roadmap for the 
conservation and management of sharks and rays, which was presented at the Focal Point 
meeting of the Nairobi Convention. Moreover, the Secretariat joined the inception meeting for 
implementing the Strategic Action Programme for the Protection of the Western Indian Ocean 
from Land-based Sources and Activities (WIOSAP Project). It was agreed between the 
Secretariats of the two Conventions to collaborate on the implementation of the WIOSAP 
project, and to invite the Signatories of the Sharks MOU and IOSEA Turtles MOU to provide 
scientific expertise through their advisory bodies regarding research, the identification of critical 
habitats for marine species, and the management of protected areas.  Further it was agreed 
to cooperate on capacity-building and awareness raising. In addition, CMS has offered to 
cooperate with the Nairobi Convention on the inclusion of CMS-listed species in the Protocol 
Concerning Protected Areas and Wild Fauna and Flora in the Eastern African Region (SPAW 
Protocol) of the Nairobi Convention, in particular with regards to species of sharks and rays, 
which are currently not covered by the SPAW Protocol. 

 
39. In July 2016, the Secretariat provided comments to the CITES Secretariat on the listing 

proposals for marine species for CITES COP17. Comments focussed on the three taxa of 
sharks and rays which were listed on CMS Appendices at COP11 and are proposed for listing 
at CITES COP 17. These were also circulated to all CMS Parties as in Notification 2016/018 
issued on 29 July 2016.  

 
Activity 2.4: Res. 11.22 - Live Captures of Cetaceans from the Wild for Commercial Purposes 

40. The information provided by Parties in response to a questionnaire sent in April 2015 was used 
to determine the status of implementation of this Resolution (see ScC-SC1/Inf.4, and 
UNEP/CMS/COP12/Inf.24).  

 
41. Based on the questionnaire responses, best practice guidelines were also developed to assist 

CMS Parties interested in improving existing national legislation or developing new laws 
prohibiting the live capture of cetaceans from the wild for commercial purposes and/or in taking 
stricter measures in line with CITES Article XIV with regard to the import and international 
transit of live cetaceans for commercial purposes that have been captured in the wild. These 
are presented in UNEP/CMS/COP12/Doc.24.2.4. This activity has been kindly funded by 
Monaco under the Migratory Species Champion Programme. 

 
Activity 2.5: Res. 11.23 - Conservation Implications of Cetacean Culture 

42. Following a call for nominations sent to the Scientific Council in April 2015, experts on related 
aspects of a range of taxa have been invited to join the expert group. The Expert Group 
submitted a progress report to ScC-SC1 (ScC-SC1/Doc.10.4.1) and to ScC-SC2 and COP12 
(UNEP/CMS/COP12/Doc.24.4.3), containing a draft decision outlining next steps and making 
it clear that the focus is now on animal culture and social complexity, not just on cetaceans. 

 
Activity 2.6: Res. 10.24 - Further Steps to Abate Underwater Noise Pollution for the Protection of 
Cetaceans and other Migratory Species 

43. The Joint Noise Working Group, established by the cetacean-related Agreements, 
ACCOBAMS and ASCOBANS, since 2014 also includes CMS and serves its mandates. 

 
44. The Resolution stresses the importance of undertaking Environmental Impact Assessments 

that take full account of the effects of noise-generating activities on cetaceans and other biota; 
similar wording is found also in resolutions of ACCOBAMS and ASCOBANS. In line with these 
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mandates, CMS Family Guidelines on Environmental Impact Assessments for Marine Noise-
generating Activities were developed with two rounds of consultations with Parties, members 
of the scientific and technical advisory bodies of CMS, ACCOBAMS and ASCOBANS, and 
members of the relevant working groups (UNEP/CMS/COP12/Doc.24.2.2). This activity has 
been kindly funded by Monaco under the Migratory Species Champion Programme. 

 
Activity 2.7: Res. 11.29 – Sustainable Boat-based Marine Wildlife Watching  

45. This resolution calls for the development of dedicated guidelines for different taxonomic 
groups, differentiated if necessary by geographic areas. For cetaceans, the Secretariat has 
come to an agreement with the International Whaling Commission (IWC) to develop an Online 
Whale Watching Handbook jointly, serving the needs of Parties to both treaties.  

 
46. For the other taxonomic groups, namely sirenians, pinnipeds, sharks, rays, birds and turtles, 

guidelines were prepared for adoption by COP12 (UNEP/CMS/COP12/Doc.24.4.5). This 
activity has been kindly funded by Monaco under the Migratory Species Champion 
Programme. 

 
Activity 2.8: Res. 11.30 - Management of Marine Debris 

47. With funding provided by the Government of Norway, the leaflet “Oceans Full of Plastic” has 
been translated into French, Spanish and German. The Secretariat is currently awaiting the 
printed versions, which are expected to be available by COP12. 

 
48. CMS has also contributed to the development of a Massive Open Online Course on marine 

litter, which was developed by the Open University in collaboration with UN Environment. 
 
49. As part of the consolidation exercise of the existing two resolutions dealing with marine debris, 

the Secretariat has also proposed updates and revisions in line with decisions taken in other 
international fora in recent years (UNEP/CMS/COP12/Doc.24.4.1). 

 
New activity3: Polar Bears (listed on App II at COP 11) 

50. The Secretariat is in consultations with the Government of Norway, discussing options for 
jointly convening an expert workshop on the different sub-populations of Polar Bear, and how 
the scientific information can be used in policy-making at a global level.  

 
New activity: European Eels (listed on App II at COP 11) 

51. The Secretariat, in cooperation with the Government of Monaco and the Sargasso Sea 
Commission and advice from the IUCN specialist group, convened a workshop on the 
European Eel from 13 to 14 October, 2016, focussing on both scientific and management 
issues facing the species. A second meeting, looking into the possibility of a CMS instrument 
for the species is planned for early 2018.  

 
MEMORANDA OF UNDERSTANDING 
 
Activity 3: Memorandum of Understanding concerning Conservation Measures for Marine 
Turtles of the Atlantic Coast of Africa 

Status of Implementation 

52. The Secretariat is working with the UN Environment Abidjan Convention on an MOU to 
undertake some joint activities relating to turtles and other species in the region.  

 
Challenges 

• Lack of financial and staff resources to implement MOU activities within the Range States 

• To identify partners that can assist in the coordination activities 

                                                 
3 Following the listing of Polar Bears and European Eels at Appendix II of the Convention opportunities have arisen to 

develop new activities.  
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• To identify international partners (e.g. NGOs, donor agencies) that can support the 
implementation of the MOU can through their activities and/or financially;  

 
Next Steps 

• Continue trying to identify relevant partners in the region to assist with coordination and 
implementation of activities as well as source of sustainable funding.  

 
Activity 4: Memorandum of Understanding Concerning the Conservation of the Manatee and 
Small Cetaceans of Western Africa and Macaronesia (WAAM) 

Status of Implementation 

53. Due to lack of relevant partners in the region to assist with coordination and implementation of 
activities as well as sustainable financial resources, none of the activities foreseen in the POW 
could be undertaken. In light of this, the Secretariat manpower was directed towards other 
priorities, 

 
Challenges 

• Lack of financial and staff resources to implement MOU activities within the Range States 

• To identify partners that can assist in the coordination activities 

• To identify international partners (e.g. NGOs, donor agencies) that can support the 
implementation of the MOU through their activities and/or financially;  

 
Next Steps 

• Continue liaising with the Abidjan Convention, continue identifying relevant partners in the 
region to assist with coordination and implementation of activities.  as well as sources of 
sustainable funding.  

 
Activity 5: Memorandum of Understanding for the Conservation of Cetaceans and Their 
Habitats in the Pacific Islands Region (PIC) 

Status of implementation 

54. The CMS Secretariat (for PIC and Dugong MOUs) was represented at the Journées Bleues 
Regional Conference on Ecotourism in June 2015.  Continuing liaison with SPREP on the 
Pacific Year of the Whale, 2016-17, and input into events which took place at the World 
Conservation Congress in September 2016, showcasing the value of cetacean ecotourism in 
the Pacific Islands Region.  Funding has been secured for the organization of the 4th Meeting 
of the Signatories to the PIC MOU in 2018 back-to-back with the Annual SPREP Meeting of 
Officials. 

 
Challenges 

• The position of CMS Officer at SPREP ended in December 2014, when funding ran out. It has 
not been possible to secure additional funds, nor find another arrangement for technical 
coordination of the MOU.  

 
Next Steps 

• Organize the Meeting of the Signatories in 2018; continue to liaise with the SPREP species 
team and continue fundraising to enable technical coordination.  

 
Activity 6: Memorandum of Understanding concerning Conservation Measures for the 
Eastern Atlantic Population of the Mediterranean Monk Seal (Monachus monachus) 

Status of implementation 

55. A Meeting to review the Action plan is foreseen for 2018.  
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Activity 7: Memorandum of Understanding on the Conservation of Migratory Sharks4 
Status of Implementation 

56. The 1st Meeting of the Advisory Committee (AC1) was held from 12 to 13 February 2016 in 
San José, Costa Rica back to back with a meeting of the Intersessional Working Group on 14 
February 2016 and the 2nd Meeting of the Signatories (MOS2), which took place on 15-19 
February 2016. The meetings were kindly hosted by the Government of Costa Rica. Significant 
additional funding to support the organization and travel of delegates was received from the 
European Union and Germany. AC1, which was attended by members from five regions and 
leading experts in Shark Conservation and Management, provided scientific advice to MOS2, 
in particular on species proposed for inclusion in Annex 1 of the MOU and priorities for 
conservation activities. 

 
57. The Committee agreed to establish a Conservation Working Group under the guidance of the 

Advisory Committee (AC) to serve and assist the AC and complement areas where expertise 
within the AC is needed. Terms of Reference for it were agreed by MOS2 
(CMS/Sharks/Outcome 2.8).  

 
58. MOS2 was attended by 130 participants of 30 Signatories and Range States as well as 

international governmental and non-governmental organizations, including UN Environment, 
UNDP, CITES, FAO and IUCN. Due to the significance of topics on the agenda for national 
and international fisheries management and conservation the meeting created high level 
attention, resulting in high level attendance from the President of Costa Rica and the Ministers 
for Fisheries and Environment also triggering high media interest. 

 
59. The meeting made a number of important decisions, including the inclusion of 22 additional 

species in Annex 1, identification of activities of highest priority within the Conservation Plan 
and the adoption of a Programme of Work for the triennium. No final decision could be reached 
on the Rules of Procedure. 

 
60. Furthermore, six additional non-governmental organizations committed themselves to support 

the implementation of the MOU and the Conservation plan with their signature of the MOU as 
Cooperating Partners. 

 
61. A summary of the outcome of the meeting can be obtained at: Decisions of the Meeting 
 
62. Through active outreach activities to non-Signatory Range States to become Signatories to 

the Memorandum, its membership is constantly increasing, with the overall number of 
Signatories to 41 by the time this document was finalized. Further outreach activities are 
planned in cooperation with NGO partners this year in regions that are not well covered yet, 
such as the Caribbean, the Indian Ocean and South-East Asia. 

 
63. The Secretariat continues to establish working relationships with NGOs and other relevant 

bodies and entities.  
 
64. In cooperation with partner organizations and other agreements of the CMS Family the 

Secretariat undertakes activities to improve the capacity of countries and regions to implement 
the objectives of the MOU and to facilitate and promote implementation of co-operative 
activities by the Signatory States. With financial support from the German Government, an 
Identification Guide for “Sharks of the Arabian Seas” was developed, which inter alia served 
as training tool in the planned capacity-building workshop on “By-catch in gillnet fisheries” 
jointly organized by IOTC, IOSEA and the Sharks MOU, in October 2015. 

 
65. Finally, the Secretariat supports organizations and Signatories in search of financial resources 

to implement the objectives of the Sharks MOU. A research project on sharks, including the 

                                                 
4 It should be noted that only a small part of the activities mentioned-above related to organizing the next Meeting of 

Signatory was part of the POW and that the rest is covered by resources provided by the Signatories of the Sharks MOU.  

http://www.cms.int/sharks/sites/default/files/document/cms_sharks-mos2_decisions-rev2_e_0.pdfhttp:/www.cms.int/sharks/en/document/decisions-meeting-0
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great white shark in Tunisia was selected for funding through the CMS Small Grants Fund and 
discussions with donor countries on the financing of a monitoring project on the distribution 
and migration behaviour of Reef Manta Rays in the Galapagos. 

 
66. The Secretariat, which serves as Secretariat to the CMS Sharks MOU, continues to provide 

management and in-kind support in terms of staff time of the administrative unit. 
 
Challenges 

• The success of the MOU will be determined by its ability to find its niche within the network of 
regulations and initiatives, that are of relevance for the conservation of sharks and rays; this 
requires building a bridge between science, conservation and fisheries management. To this 
end, functional working relationships with relevant entities must be developed, and visibility 
and credibility amongst the various stakeholders must be built up.  

• Many of the MOU Range States are developing or least developed countries with limited 
capacity to implement the MOU. Thus, mobilizing resources for technical support and capacity-
building to implement conservation actions remains a challenge and a major priority for the 
Secretariat.  

• In light of the voluntary nature of Signatories’ contributions to the Trust Fund, the Secretariat 
has had to adopt a conservative approach vis-à-vis expenditure of Trust Fund resources. The 
global nature of the MOU requires comprehensive outreach activities in order to bring the 
membership to a higher level. At the moment, the Secretariat relies on support from 
Cooperating Partners, in particular in regions with weak coverage of CMS Parties, such as 
Asia. 

Next Steps  

• Prepare the first meeting of the Conservation Working Group in 2016. 

• Assist the Intersessional Working Group of Signatories with developing a communication and 
awareness-raising Strategy. 

• Reach out to non-Signatory Range States. Continue fundraising efforts for both secretariat 
functions, and for implementation of activities. 
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Memorandum of Understanding on the Conservation and Management of Dugongs 
(Dugong dugon) and their Habitats throughout their Range (Dugong MOU)5 
 
Status of Implementation 

67. The Secretariat of the Dugong MOU forms part of CMS Office – Abu Dhabi, which is funded 
through the generosity of Environment Agency – Abu Dhabi (EAD), on behalf of the 
Government of the United Arab Emirates (UAE). Core funding arrangements for the Office 
have been extended until the end of 2019. Major initiatives and achievements since CMS 
COP11 are outlined below. 

 
68. The Dugong MOU Secretariat has focused on providing support to projects, capacity-

building and technical workshops as well as resource mobilization for regional and national 
activities. Implementation of the Dugong MOU Conservation and Management Plan (CMP) 
is facilitated through the Dugong Seagrass and Coastal Communities Initiative (DSCC 
Initiative) which aims to improve community-based stewardship, trial alternative livelihoods 
solutions, address fisheries impacts on dugongs and other migratory marine species, 
increase education and awareness, fill knowledge gaps, incorporate Dugong and seagrass 
conservation in policy, planning and regulatory frameworks and increase conservation 
capacity. Major projects contributing to the DSCC Initiative that are underway or planned 
include: 

 

• GEF-5 Dugong and Seagrass Conservation Project (GEF Project): The core funding 

provided by EAD enabled the Dugong Secretariat to dedicate significant staff time between 
2010 and 2014 to develop the GEF Project which was approved in 2014. In 2015 the Dugong 
Secretariat coordinated the successful handover and initiation of the GEF Project including 
the recruitment of the Project Coordinator, as well as coordination and facilitation of expert-
level technical support to the Project Coordination Team and national project partners. The 
project is being executed by the Mohamed bin Zayed Species Conservation Fund (MBZSC 
Fund). Of the eight countries participating in the project Indonesia, Malaysia and Timor-
Leste are not yet Signatories to the Dugong MOU but all have indicated their interest in 
signing during the implementation period of the GEF Project. The Secretariat continues to 
support the GEF Project, providing technical advice, including through the MOU’s Dugong 
Technical Group, and by participating in key meetings. The Project website was officially 
launched in May 2016 and showcases global conservation efforts for dugong and seagrass 
ecosystems, particularly the GEF Project, and includes content developed by the Dugong 
MOU Secretariat: www.dugongconservation.org.  

 

• Other projects: The Dugong MOU Secretariat provided a small amount of seed funding 
towards creating a Trang Conservation Action Plan for Dugong and Seagrass and to scope 
the development of the Trang Dugong and Seagrass Conservation Incentives Project in 
Thailand. As described further below, funding is being sought through the German 
Government’s International Climate Initiative for a Seagrass Ecosystem Services Project in 
Indonesia, Malaysia, Philippines, Thailand and Timor-Leste. All of these projects will 
complement the GEF Project. Official comments and support will be sought from the Gulf 
Range States for an Arabian Gulf Collaboration Project for one of the world’s largest 
populations of Dugongs shared by Bahrain, Qatar, Saudi Arabia and the UAE.  

• In addition, the Dugong MOU Secretariat, in collaboration with EAD, Total and Total Abu Al 
Bukhoosh, developed the Dugong and Seagrass Research Toolkit, a decision-support tool 
for research and conservation of Dugongs, seagrasses and impacts from human 
communities. the Toolkit was launched on 13 March 2017 and is available online at 
www.conservation.tools. It is an electronic tool that will guide users to select the most 
appropriate methodologies for research given a specific set of circumstances. Promoting 
standardized data collection that is appropriate to the individual needs of each country will 
help inform the management and conservation of dugongs and seagrasses. Data collected 

                                                 
5 This is an overview of the activities carried out by CMS Office - Abu Dhabi with respect to the Dugong MOU, which 

were not part of the original POW.  
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will feed into the work of the Dugong MOU and to relevant international processes such as 
updating the IUCN Red List data. 

 

• Resource mobilization: During this triennium, the Dugong MOU Secretariat submitted (or 
played a significant role in developing) 12 project proposals and grant applications to 
complement the core funding. A proposal entitled 'Improving Standardization of and Access 
to Seagrass Biodiversity Data for Decision Making and Conservation (US$985,000) 
developed by the Dugong MOU Secretariat, in partnership with the Marine Research 
Foundation, was selected as a priority project by the Eye on Earth Special Alliance and was 
showcased at the Eye on Earth Summit in October 2015. However, in 2016 the Dugong 
MOU Secretariat was advised that the Alliance was not in a position to pursue funding for 
this project as originally intended.  The Dugong MOU Secretariat also submitted a €4.8 
million proposal to the International Climate Initiative (IKI) of the German Federal Ministry 
for the Environment, Nature Conservation, Building and Nuclear Safety (BMUB) entitled 
'Conservation of biodiversity, seagrass ecosystems and their services – safeguarding food 
security and resilience in vulnerable coastal communities in a changing climate' and was 
recently invited to submit a Stage 2 Proposal for the project. The Dugong MOU Secretariat 
expects that BMUB/IKI will advise the outcomes of the full proposal in the last quarter of 
2017.  

 

• Technical Workshops: Two technical workshops were held in September and October 
2015 in Abu Dhabi, UAE and Colombo, Sri Lanka respectively. The aim of the first was to 
undertake initial scoping of the possible development of the Dugong and Seagrass 
Research Toolkit (formerly known as the E-Resource Kit) in collaboration with EAD. The 
second capitalized on the presence of some of the members of the Dugong MOU Technical 
Group participating in the GEF Project Inception Meeting. It was organized in part with the 
financial and in-kind support of the GEF Project Coordination Team of MBZSC Fund. The 
Dugong Technical Group members attending had particular expertise in seagrass, 
incentives and conservation finance, as well as community based conservation. The Dugong 
MOU Secretariat also partnered with EAD, Total and Total Abu Al Bukhoosh to hold a 
workshop in February 2016 in Bangkok, Thailand with members of the Dugong MOU 
Technical Group to commence work on the Dugong and Seagrass Research Toolkit. A 
second workshop was held in January 2017 in Bangkok to finalize the content of the Toolkit. 
The Dugong and Seagrass Research Toolkit was launched in conjunction with the Third 
Meeting of Signatories (MOS3) of the Dugong MOU on 13 March 2017. 

 

• Third Meeting of Signatories: MOS3 took place on 13-14 March 2017 in Abu Dhabi, UAE. 
The meeting was attended by delegates from 23 countries and opened by His Excellency Dr 
Thani bin Ahmed Al Zeyoudi, UAE Minister of Climate Change and Environment.  Major 
outcomes included the reappointment of the Dugong Technical Group until the Fourth 
Meeting of Signatories, the endorsement of the Dugong and Seagrass Research Toolkit and 
agreement that a review of the CMP be undertaken. Though an indicative voluntary scale of 
assessment was not agreed, a key outcome of MOS3 was agreement by the Signatories to 
establish an annual target for voluntary contributions of US$120,000 to help finance 
programme activities and complement EAD’s core financial support.    

 

• Public event 'Global dugong and seagrass conservation efforts: from grassroots to 
governments': On 14 March 2017, the Dugong MOU Secretariat co-hosted a public event 
entitled 'Global dugong and seagrass conservation efforts: from grassroots to governments' 
with the Emirates Natural History Group as part of the week-long series of Dugong events. 
The event, attended by nearly 100 people, provided an overview of the conservation and 
cultural importance of Dugongs and their seagrass habitats on global, regional and local 
scales. All in all the week-long series of dugong events attracted wide media attention with 
over 30 recorded articles in local and regional media, television coverage, and exposure on 
the UN Environment webpage. 

 

• Seagrass and Dugong Technical Workshop: The Technical Workshop was co-hosted 
with EAD on 15-16 March 2017 in the UAE. It was attended by over 100 participants from 
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25 countries, including a large representation from the GEF Dugong and Seagrass 
Conservation Project. The Technical Workshop was facilitated by members of the Dugong 
Technical Group and offered guidance in fund-raising and communication techniques to help 
organizations to secure funding for their Dugong and seagrass projects, and to promote and 
showcase the work they are already doing. It also provided an introduction to the Dugong 
and Seagrass Research Toolkit. 

 
Challenges 

• Over 90 per cent of the Dugong MOU Range States are developing or least developed 
countries with limited capacity to implement the MOU. Thus, mobilizing resources for 
technical support and capacity-building to implement conservation actions remains a 
challenge and a major priority for the Dugong MOU Secretariat.  

• The yearly amounts received in core funding will be confirmed with EAD annually.  

• To Signatories to achieve their annual funding target of US$120,000 for voluntary 
contributions agreed at MOS3 in order to complement EAD's core financial support and 
ensure delivery of the MOU's Programme of Work.  

 
Next Steps 

• The Dugong MOU Secretariat will continue to provide technical advice to support 
implementation of the GEF Project, including coordinating inputs from the MOU’s Dugong 
Technical Group where required. 

• The Secretariat will continue to seek additional resources for projects to implement the 
DSCC Initiative. Funds secured will be used to leverage additional money to implement 
further activities under the DSCC Initiative. 

• The Secretariat will continue to work with its partners to fully develop the project proposal so 
the IKI regarding seagrass ecosystem services. The Secretariat will continue to ensure that 
the GEF Project, as well as other projects and workshops under the DSCC Initiative, are a 
success and will help build a strong case for non-signatory Range States to join the Dugong 
MOU. 

• The Secretariat will work closely with the MOU Signatories to reach the annual voluntary 
contribution target of US$120,000 to help finance programme activities and complement 
EAD's core financial support. 

 

Memorandum of Understanding on the Conservation and Management of Marine Turtles 
and their Habitats of the Indian Ocean and South-East Asia (IOSEA Marine Turtles MOU)6 
 
Status of implementation 

69. The Seventh Meeting of Signatories (MOS7) was held in September 2014 in Bonn, 
Germany. Apart from conducting its regular implementation review and the consultations on 
action priorities among sub-regional groups, the Meeting discussed a few major issues: 
fisheries-turtle interactions based on an analysis of States’ National Reports to the Indian 
Ocean Tuna Commission (IOTC), illegal take and trade in marine turtles, socio-economic 
issues related to marine turtle conservation, light pollution and some preliminary findings on 
the impacts of climate change on marine turtles. The Meeting also accepted ten site 
proposals for the IOSEA Marine Turtle Site Network. 

 
70. In line with its Conservation and Management Plan as well as the agreed actions arising 

from MOS7, priority activities include: 
 

 IOSEA Marine Turtle Site Network: In light of the lessons learned from the first 
nomination cycle, the application documents, including evaluation and scoring criteria, are 
currently being reviewed. A Steering Committee is to be established to brainstorm long-

                                                 
6 This is an overview of the activities carried out by the Coordinator of the IOSEA MOU, which was not a part of the 

original POW. 
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term funding and monitoring options for sites of the Network. A Discussion Group was 
formed in December 2015 for the purpose of exchanging ideas on operationalizing the 
IOSEA Marine Turtle Site Network. 

 Bycatch and cooperation with Regional Fisheries Management Organizations: The 
IOSEA Secretariat assists with updating the annual IOTC marine turtle summary and the 
IOTC revision of the Resolution 12/04 on bycatch in marine turtles currently in force. A joint 
capacity-building workshop was carried out for scientists involved and managers of the 
IOTC Regional Observer Scheme from Iran, Oman and Pakistan in October 2015. A 
priority is also providing advice on data collection requirements. 

 Illegal Take and Trade: Based on a synthesis report prepared by the Secretariat for 
MOS7, the seriousness of illegal trade in marine turtles was recognized. With the help of 
a Working Group, the issue was brought to the attention of CITES, which decided to 
undertake a study on the legal and illegal international trade in marine turtles (CITES COP 
Dec.17.222) in collaboration with CMS and IOSEA.  

 
71. Given the vast and diverse region covered by the MOU, sub-regional approaches have been 

adopted: 

 In 2006, the Western Indian Ocean Marine Turtle Task Force (WIO-MTTF) was 
established and has since met six times. A seventh meeting is planned to take place later 
this year. 

 In October 2015, a workshop was held in the Maldives to establish a Northern Indian 
Ocean Marine Turtle Taskforce (NIO-MTTF). The next meeting is planned to take place 
early in 2018. 

 MOS7 agreed that sub-regional meetings should also be held in the Northwestern Indian 
Ocean (NWIO) and South-East Asia (SEA+).  Both are planned to be held in the first half 
of 2018. 

 
72. The 8th Meeting of the Signatories (MOS8) is planned for the second half of 2018. 

Expressions of interest to host are being sought. 
 

Challenges 

• Since the MOU is dependent on voluntary contributions from Signatories to cover its 
operational costs, the support of Signatories in implementing the MOU through the 
Secretariat has always been very insecure. Despite the introduction of a scale of assessed 
contributions, which are payable voluntarily, the insecurity remained.  

• The long-time Coordinator for the MOU, based in Bangkok, went on a sabbatical for one 
year in late 2014. During his absence, the Secretariat functions were temporarily moved to 
the CMS Office in Bonn. Within a year of returning to the office, the Coordinator went on 
early retirement and the Bangkok office was dissolved. After a gap of about three months, 
a temporary coordinator was appointed and set up the office in Bonn in January 2017. 
IOSEA Signatories are yet to confirm the level at which recruitment of a permanent 
Coordinator is to take place. The lack of continuity in the last years has temporarily reduced 
momentum. 

• Both the website and the Online Reporting Facility used for the MOU rely on outdated 
technology and can no longer be maintained. Both are therefore currently being transferred 
to the platforms used by the CMS Family in Bonn. 

 
Next Steps 

• Securing the MOU financially remains a priority. Invoices for the 2017 contributions were 
sent to all Signatories, and contributions are strongly encouraged. 

• Five meetings are planned for 2017 and 2018: WIO-MTTF, NIO-MTTF, NWIO sub-regional 
meeting, SEA+ sub-regional meeting, and 8th Meeting of the Signatories. 

• Implementation of the priority actions for the Secretariat identified by MOS7, in consultation 
and collaboration with the Advisory Committee and Signatories.  
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ACTION PLANS 
 
Activity 8: The Pacific Loggerhead Turtle Action Plan 

73. Following the adoption of the Action Plan at COP11, a workshop was convened by the CMS 
Appointed Councillor for Marine Turtles with the support of the Secretariat, in the margins of 
the 36th Annual Symposium on Sea Turtle Biology and Conservation, 29 February 2016, Lima, 
Peru. The Steering Committee is in the process of identifying initial projects to be implemented 
with funding from the Australian Government.  The Secretariat is liaising with the Inter-
American Turtle Convention Secretariat and SPREP.  

 
III.2  AVIAN SPECIES 

 
Activity 11: Implementation of Resolutions 

Activity 11.1: Resolution 11.14 on a Programme of Work on Migratory Birds and Flyways7 

Status of implementation 

74. Resolution 11.14 adopted a global programme of work on migratory birds and flyways with the 
overall purpose of identifying and promoting implementation of activities at the international 
and national levels that will effectively contribute to an improvement in the status of migratory 
birds and their habitats worldwide. The Resolution also adopted an America’s Flyways 
Framework to assist governments, NGOs, research institutions, corporations and citizens in 
the conservation of migratory birds and their habitats in the Western Hemisphere. 

 
75. During the reference period, an Action Plan for the America’s Flyways was developed under 

the leadership of the Scientific Councillor for Ecuador, Ana Agreda. The document was 
officially submitted by Ecuador to the first meeting of the Sessional Committee of the Scientific 
Council, which took place in Bonn in April 2016. The document was endorsed by the Sessional 
Committee. Thereafter it was circulated to the Flyways Working Group for comments. The 
document is currently being updated and when a new version is available it will be circulated 
to flyway organizations in the Americas. 

  
76. Resolution 11.14 also established a mandate to develop a Multi-species Action Plan to 

Conserve African-Eurasian Vultures (Vulture MsAP), under the auspices of the CMS Raptors 
MOU, to promote concerted and collaborative international conservation actions.  During the 
reference period, the Raptors MOU brought together representatives of Range States, 
partners and interested parties to contribute to a comprehensive Action Plan covering the 
geographic ranges (127 countries) of 15 species of Old World Vultures. First Draft Vulture 
MsAP was circulated 1 February 2017 and the Second Draft on 16 March 2017[1]. The Third 
and Final Draft was submitted to the CMS Secretariat on 24 May 2017, to be considered by 
the second meeting of the Sessional Committee of the Scientific Council (July 2017) and then 
by COP12 (October 2017).  

  
Challenges  

• The main challenge for this Resolution is the lack of specific funds allocated for its 
implementation, including organizing a meeting of the Flyways Working Group and the 
implementation of the Vulture MsAP8 (subject to being adopted at COP12). A Task Force on 
America’s Flyways has been established and Terms of Reference have been developed. A 
meeting of the Task Force is postponed to 2018, resources permitting. Brazil has offered to 
host this meeting. During the Ramsar COP in Uruguay in June 2015, a flyways side event was 
organized by WHMSI with the participation of Rob Clay, COP-appointed Scientific Councillor 
for birds, representing CMS. 

                                                 
7 In the original POW it was listed as activity 19 ‘The Programme of Work for Migratory Bird and Flyways incl. organizing 
meeting of the Working Group’  
8 Details of the process are described in this document under heading ‘Raptors MOU’ 
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• In February 2015, a Notification was issued in coordination with CBD in support of the Arctic 
Migratory Birds Initiative (AMBI) of the Arctic Council’s Conservation of Arctic Flora and Fauna 
Working Group (CAFF), with the objective of improving the conservation status throughout 
their life cycle of migratory birds that breed in the Arctic. 

 
Next steps 

• The Secretariat will continue to liaise with Brazil for the organization of the meeting of the 
Americas Task Force. Coordination between the Secretariat, the two COP-appointed Scientific 
Councillors for birds, Rob Clay and Stephen Garnett, and the Chair of the Flyways Working 
Group, Taej Mundkur, will continue as usual and Skype conferences will be held regularly. 

 
Activity 11.2: Resolution 11.15 on Preventing Poisoning of Migratory Birds 

77. The Resolution adopted comprehensive guidelines to prevent poisoning of migratory birds, 
covering pesticides, rodenticides, poison baits, veterinary drugs and lead. A joint CMS, AEWA 
and Raptors MOU workshop on bird poisoning in the Southern African region took place on 24 
August 2015 in South Africa, back to back with the AEWA pre-MOP6 meeting. This workshop 
was made possible thanks to the financial contribution of the European Union through the 
ENRTP Strategic Cooperation Agreement with UN Environment under the project "Effective 
Implementation of CMS, AEWA and other CMS Family instruments across various regions and 
languages through capacity-building”. The output of the meeting was published as the Sub-
regional Implementation Plan to Prevent Poisoning of Migratory Birds in Southern African 
countries 2017-2020. 

 
78. The Secretariat has participated in the elaboration of an Action Plan to prevent risks from use 

of poison baits in the EU, which has been developed by the European Network against 
Environmental Crime (ENEC). The purpose of this Action Plan is to set guidelines on behalf of 
the ENEC for the adoption of measures to eradicate the use of poison baits in the countryside. 
These recommendations contribute to implementing the CMS Guidelines on bird poisoning, 
including recommendations at EU level to ensure a consistent and effective deterrent to poison 
bait use in the EU. 

 
79. From 19 to 21 February 2017, a meeting of the Preventing Poisoning Working Group (PPWG) 

took place back to back with the Overarching Workshop to develop a Multi-species Action Plan 
to Conserve African-Eurasian Vultures (Vulture MsAP) in Toledo, Spain, supported by the 
Regional Government of Castilla-La Mancha and the Coordinating Unit of the Raptors MOU, 
and organized by SEO/BirdLife Spain and the Secretariat. At this meeting, the PPWG 
assessed that the overall progress of national implementation of the Guidelines to Prevent the 
Risk of Poisoning to Migratory Birds (UNEP/CMS/COP11/Doc.23.1.2/Annex 2) had been 
insufficient since COP11 and proposed timelines had not been met. In order to promote the 
implementation of Resolution 11.15 and the Guidelines more effectively, the PPWG agreed on 
a Programme of Work (POW) and the establishment of a Task Force on lead as a thematic 
sub-group focusing on poisoning from lead ammunition, fishing weights and other sources of 
lead, and developed its Terms of Reference. It also made suggestions for amendments to 
Resolution 11.15. 

 
Challenges 

• The main challenge of this Resolution is the lack of financial resources to hire a Coordinator, 
to organize regional workshops to implement the actions identified in the POW of the PPWG, 
and to organize an inter-sessional meeting of the working group itself. 

  
Next steps 

• In the absence of funding for a Coordinator, SEO/BirdLife Spain agreed to coordinate the 
PPWG on an interim basis until COP12. However, as at the beginning of the triennium 2017-
2020, resources for a Coordinator of the PPWG need to be identified in order to facilitate the 
implementation of the POW of the PPWG. 
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Activity 11.3: Resolution 11.16 on the Prevention of Illegal Killing, Taking and Trade of Migratory 
Birds 

Status of implementation 

80. The Resolution recognizes illegal killing, taking and trade of migratory birds as a global 
problem, but focusses on the Mediterranean as a region where these activities are especially 
acute and need a proactive approach. To this end, the Resolution foresees the establishment 
of an Intergovernmental Task Force to address illegal killing, taking and trade of migratory 
birds in the Mediterranean (MIKT), including government representatives of all CMS Parties in 
the region and stakeholders such as BirdLife International, IUCN and the Federation of 
Associations for Hunting and Conservation of the EU (FACE). 

  
81. A concept note has been developed by the Secretariat and a consultative group has been 

established to guide the work of the Task Force. Letters have been sent to Mediterranean 
Parties and stakeholders requesting the nomination of focal points for the Task Force. Thanks 
to the support pledged by the European Union, it has been possible to appoint a Coordinator 
and organize the first meeting of members. The Coordinator, Carmen Naves Muñoz, entered 
on duty in January 2016 and is based at the CMS Secretariat in Bonn. The first meeting of the 
Task Force took place in Cairo 12-15 July 2016, at the kind invitation of the Government of 
Egypt. The main outcome of the Cairo meeting was a Programme of Work (POW) for the Task 
Force during the period 2016-2020.  

 
82. A second meeting has also been arranged and it is scheduled to be held on 22-23 June in 

Sliema (Malta), at the kind invitation of the Government of Malta. This is a joint meeting of 
MIKT and the Bern Convention Special Focal Points Network on Eradication of Illegal Killing, 
Trapping and Trade of Wild Birds. The main outcome of the Sliema meeting is expected to be 
a Scoreboard to assess the national progress in combating illegal killing, taking and trade of 
wild birds. 

 
83. A new Task Force on illegal hunting of birds in Asia is proposed to be established based on 

the MIKT model for the Mediterranean. This new Task Force will complement efforts already 
started by the East Asian-Australasian Flyway Partnership to mitigate the illegal hunting of 
waterbirds along the flyway.  

  
Challenges 

• The main challenge of this project is to engage the governments of the Mediterranean 
countries in the work of the Task Force, and to reverse the very strong tradition of bird trapping 
in some Mediterranean countries. Funding from the EU is secure until 2018, thereafter 
additional funds will be necessary for the second phase of this project. 

 
Next steps 

• The work of the Mediterranean Task Force will serve as a pilot case on how to tackle the 
problem of illegal killing of birds. In the future, similar task forces could be established in other 
problem areas, e.g. Asia, the Middle East or the Caribbean region. 

 
Activity 11.4: Resolution 11.17 on the Action Plan for Migratory Landbirds in the African-Eurasian 
Region 

Status of implementation 

84. A teleconference of the Action Plan’s Steering Group was organized on 12 June 2015 to 
provide advice on future steps with regard to this Resolution. Thanks to the funds pledged by 
Switzerland, it was possible to organize a meeting of the Landbirds Working Group in 
Abidjan,Côte d’Ivoire, on 25-27 November 2015. The meeting benefitted from the logistical 
support provided by the UN Environment Sub-Regional Office for West Africa based in Abidjan. 
The main outcome was the preparation of a Programme of Work for the period 2016-2020. 
From 24 to 26 November 2016 a workshop on “Sustainable Land Use in West Africa: National 
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and International Policy Responses that Deliver for Migratory Birds and People” took place in 
Abuja, generously hosted by the Federal Ministry of Environment of Nigeria and made possible 
through financial support granted by the Government of Switzerland. The workshop adopted 
the Abuja Declaration on Sustainable Land Use for People and Biodiversity in West Africa, 
which identifies the key drivers of land use change, the key harmful land use changes, and 
examples of good sustainable management practices and approaches. The issues discussed 
are central to the delivery of the Sustainable Development Goals (SDGs), the Aichi Targets 
under the Convention on Biological Diversity (CBD) and the CMS Strategic Plan. 

  
Next steps  

• A new Resolution on African-Eurasian Migratory Landbirds will be submitted to COP 12 
including the recommendations of the West Africa land use workshop.  

• Related to the implementation of this Resolution, the Secretariat and the Landbirds Working 
Group will support the project “AfriBiRds - African Biosphere Reserves as pilot sites for 
monitoring and conservation of migratory birds”, implemented by BirdLife International African 
Office, in collaboration with NABU, the BirdLife partner in Germany, and supported by the 
German Government under oversight of the Federal Ministry of Environment (BMUB) and the 
Federal Agency for Nature Conservation (BfN). This project, taking place from December 2016 
through August 2019, will design and implement a pilot scheme to monitor bird populations by 
assessing existing monitoring schemes and activities in UNESCO Biosphere Reserves in 
Africa.  

 
MEMORANDA OF UNDERSTANDING 
 
Activity 12: Memorandum of Understanding concerning Conservation Measures for the 
Aquatic Warbler 
 
Status of Implementation 

85. From 20 to 21 May 2015, the Third Meeting of Signatories (MOS) to the Aquatic Warbler MOU 
took place in the Nemunas Delta Regional Park at the kind invitation of the Government of 
Lithuania. Eight signatories were present at the meeting together with NGOs and experts. The 
meeting was co-organized by the CMS Secretariat and the Lithuanian organization, the Baltic 
Environmental Forum under the framework of the EU LIFE+ project “Securing sustainable 
farming to ensure conservation of globally threatened bird species in agrarian landscapes”.  
The MOS took place back to back with the international seminar “Achievements, Success 
Stories and Lessons Learned of the Aquatic Warbler Conservation” (19-20 May 2015) that was 
the stock-taking and final meeting for this EU LIFE project. The MOS was entirely funded by 
the LIFE project and there was no cost to CMS. 

 
86. A set of recommendations was agreed by the Signatories to be undertaken by 2020. These 

address the conservation of the core breeding population of Aquatic Warblers in eastern 
Poland, Belarus and Ukraine; the Pomeranian population of Aquatic Warbler between 
Germany and Poland; the role of France as a major stop-over area during migration; the need 
to do more research in the wintering areas and to work with the African Eurasian Migratory 
Landbirds Action Plan. 

 
87. The next MOS is foreseen for 2020 or earlier. This will be a very important meeting because 

the Aquatic Warbler Action Plan will be revised in depth and a new version will be elaborated. 
The coordination mechanism with the Royal Society for the Protection of Birds (RSPB) will be 
assessed. On the positive side, the advantage of the Aquatic Warbler MOU is that it has a very 
active and committed constituency which is always ready to help and keep the activities going. 
The Aquatic Warbler Conservation Team should be mentioned in particular as a group of 
experts that acts as a think tank providing very useful scientific advice and facilitating surveys, 
projects and research activities that are extremely important for the MOU. This Conservation 
Team is, de facto, the advisory body of the Aquatic Warbler MOU.  
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Challenges 

• Sustainable funding for the coordination mechanism that is currently in place needs to be 
ensured. Under this arrangement, the RSPB provides coordination services to the MOU 
through OTOP, the BirdLife partner in Poland. This mechanism has been endorsed by the 
MOS and in 2015 a Small-Scale Funding Agreement (SSFA) was signed with the RSPB by 
which the CMS Secretariat provides US$11,600 and the RSPB provides US$18,000. The 
duration of this SSFA is of one year and expired in June 2016. The CMS core budget adopted 
at COP11 does not include any funds for MOU coordination. 

 
Next steps 

• To continue to try to raise funds for continuation of the coordination.  
 
Activity 13: Memorandum of Understanding on the Conservation and Management of the 
Middle-European population of Great Bustard 
Status of Implementation 
 
88. The fourth Meeting of Signatories is foreseen to take place in 2018 in the State of Brandenburg, 

Germany. 
 
89. On the 8-10 March 2017, a scientific meeting took place in Illmitz,Austria organized under the 

auspices of an EU Life project. CMS was represented and first discussions on the organization 
of MOS4 were held.  

 
Challenges 

• Funding for MOS4 intended to be provided by the Government of Germany needs to be 
secured for the next legislative period in Germany.  
 

Next steps 

• The Secretariat will support the organization of MOS4, will liaise with the German Federal 
Ministry of Environment (BMUB) for funding possibilities and with Range States to become 
Signatories of the MOU. 

 
Activity14: Memorandum of Understanding between the Argentine Republic and the Republic 
of Chile on the Conservation of the Ruddy-headed Goose. 
 
Status of Implementation 

90. Contacts are continuing with Argentina and Chile with a view to putting together a project 
proposal for research and conservation of Ruddy-headed Goose. 

 
Activity 15: Memorandum of Understanding concerning Conservation Measures for the 
Slender-billed Curlew 
 
Status of implementation 

91. This species has not been observed in recent years and subsequently no activities have taken 
place under the framework of the MOU.  

 
Activity 16: Memorandum of Understanding concerning Conservation Measures for the 
Siberian Crane 
 
Status of implementation 

92. In June 2015, the Secretariat participated in a workshop to develop a Conservation Strategy 
for the Eastern Flyway of the Siberian Crane between the Russian Federation and China. The 
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meeting took place in Liaoning Province in China and was sponsored by the International 
Crane Foundation (ICF) and the Disney Conservation Fund.  

 
93. The proceedings of the 2015 benefit concert that took place in Bonn in celebration of World 

Migratory Bird Day were transferred to ICF to translate a booklet on Siberian Crane into several 
Central Asian languages. The total amount raised was €2,210. 

 
94. The webpage sibeflyway.org which was maintained by the International Crane Foundation has 

now been integrated into the MOU space in the CMS web.  
 
Challenges 

• To ensure sustainable funding to support the existing coordination arrangement with the 
International Crane Foundation, which amounts to US$10,000 yearly.  

 
Next Steps 

• To fundraise for the continuation of the coordination through ICF.  
 
Activity 17: Memorandum of Understanding on the Conservation of High Andean Flamingos 
and their Habitats 
 
Status of implementation 

95. The First Meeting of Signatories of the Andean Flamingos MOU took place in the city of Cuzco 
(Peru) 26-28 April 2016. The main outcome of the meeting was the adoption of an Action Plan 
for the implementation of the MOU, and a coordination mechanism. The Grupo Conservación 
Flamencos Altoandinos signed the MOU as a coordinating partner. The meeting was very 
effectively hosted by the Servicio Forestal y de Fauna Silvestre of Peru (SERFOR) and 
generously funded by the EU through TAIEF (Technical Assistance and Information Exchange 
Facility).   

 
Challenges 

• The main challenge for this MOU is now to implement the Action Plan and find financial 
resources to carry out the coordinated surveys and other conservation measures. 

 
Next Steps 

• Peru will coordinate the MOU until 2018 and thereafter Bolivia will undertake this role until 
2020. 

 
Activity 18: Memorandum of Understanding on the Conservation of Southern South 
American Migratory Grassland Birds and their Habitats 
 
Status of implementation 

96. The Secretariat has not been able to support any activities related to this MOU due to lack of 
capacity and financial resources. 
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Memorandum of Understanding on the Conservation of Migratory Birds of Prey in Africa 
and Eurasia (Raptors MOU)9 
 
Status of Implementation 

97.  The Coordinating Unit of the Raptors MOU forms part of CMS Office – Abu Dhabi, which is 
funded through the generosity of Environment Agency – Abu Dhabi, on behalf of the 
Government of the United Arab Emirates (UAE). Core funding arrangements for the Office 
have been extended until 2019. Major initiatives and achievements since CMS COP11 
include:  

 

• Second Meeting of Signatories (MOS2) – The Government of Norway hosted MOS2 from 
5-8 October 2015 at Trondheim, Norway. Germany and the Netherlands also provided very 
welcome additional financial sponsorship for several additional delegates to attend MOS2. A 
webpage was established in February 2015 and formal invitations were issued in June 2015 
to all 52 Signatories and 3 Cooperating Partners, as well as to the 80 non-Signatory Range 
States to potentially attend as observers. Over 60 delegates from 23 Signatory States, five 
non-Signatory Range States and 11 stakeholder organizations participated in MOS2. Key 
activities included reviewing the species of African-Eurasian migratory birds of prey listed in 
Annex 1 of the Raptors MOU, including considering updates to taxonomy and nomenclature 
to keep pace with current understanding. Adopting comprehensive proposals put forward by 
the interim Technical Advisory Group (TAG) to the Raptors MOU, 18 new species were 
added based on emerging evidence of movement patterns consistent with the definition of 
‘migratory species’ in the Raptors MOU; two species were also added and three removed 
following recent taxonomic changes. In addition, Signatories at MOS2 took note of the TAG 
proposals to amend Table 3 of the Action Plan (Provisional list of Important Bird Areas that 
are currently known to be important congregatory bird of prey sites in Africa and Eurasia) 
and further noted that the proposed amended list of sites could be used by Signatories to 
prepare national or regional strategies or equivalent documents. Signatories also took 
decisions relating to: the further review by TAG of the proposed amended list of 
internationally important sites for migratory birds of prey (Table 3 of Annex 3 of the Action 
Plan to the Raptors MOU); instructing the Coordinating Unit to circulate the revised proposed 
amended list of sites to Signatories for comment at least 150 days prior to MOS3 to allow 
adequate consultation and feedback in anticipation of their adoption; Range States included 
in the geographical range of the MOU (Annex 2); Rules of Procedure for MOSs; development 
of National/Regional Raptor Conservation Strategies; establishment of the TAG; 
endorsement of the CMS Strategic Plan for Migratory Species and resolving to take action 
to raise awareness and to promote its implementation; and, the acceptance and 
establishment of a scale of assessment for voluntary contributions from Signatories. 
Signatories also agreed that the Coordinating Unit of the Raptors MOU would facilitate and 
oversee the development of a Multi-species Action Plan to Conserve African-Eurasian 
Vultures (Vulture MsAP) – an initiative based on CMS Resolution 11.14 (Programme of Work 
on Migratory Birds and Flyways) to address rapid declines of this group of birds, often now 
referred to as the African Vulture Crisis.  

 

• Technical Advisory Group (TAG) – The Second Meeting of TAG was held in March 2015 
in Abu Dhabi. Good progress was made and a consultation paper was issued to Signatories 
in July 2015, outlining recommendations for changes to the species (Annex 1) and sites 
(Table 3) listed in the text of the MOU, for consideration at MOS2. Nominations were received 
from Signatories in April 2015 for the TAG that was then established at MOS2 to operate 
intersessionally thereafter. Since MOS2, international online teleconferences have been held 
with the TAG members, to review and refine the TAG Work Plan 2016-2018 endorsed by 
Signatories. The Coordinating Unit let a modest contract with BirdLife International to provide 
certain technical support to assist TAG in addressing a number of key tasks within the current 
TAG Work Plan.  Comprehensive Proposals to list 11 species of migratory birds of prey (10 

                                                 
9 This is an overview of the activities carried out by CMS Office - Abu Dhabi with respect to the Raptors MOU, which were 
not part of the original POW. 
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Old World Vultures and the Steppe Eagle) on CMS Appendix I were developed by TAG and 
circulated to CMS Parties for consideration in May 2017. 

 

• Multi-species Action to Conserve African-Eurasian Vultures (Vulture MsAP) – 
Following consultation with the IUCN SSC Vulture Specialist Group, BirdLife International 
(BLI) and other specialists, the Coordinating Unit drafted a Project Charter in February 2016 
for the development of the Vulture MsAP. The overall aim is to develop a comprehensive 
strategic Action Plan covering the whole geographic ranges of 15 species of Old World 
vultures to promote concerted, collaborative and coordinated international conservation 
actions. An initial assessment suggested that over 120 Range States host populations of one 
or more of these vulture species and therefore should be included within the geographic 
coverage of the Vulture MsAP. The Project Charter was circulated (in English and French) 
to all the Range States, partners and interested parties, calling for nominations for a Vulture 
Working Group and for funding support. Nearly 60 nominations were received for the Vulture 
Working Group; and Switzerland generously stepped forward to offer funding support to 
complement core funding from the Coordinating Unit to develop the Vulture MsAP during 
2016 and 2017. Small Scale Funding Agreements were signed with the Vulture Conservation 
Foundation and BLI to lead Regional and Overarching Coordination of the development of 
the Vulture MsAP.  Four Regional Workshops (Africa, Europe, Asia, and the Middle East) 
were held in 2016-2017: in Senegal in October 2016 (co-organized by BLI); in Spain in 
October 2016 (co-organized by the Vulture Conservation Foundation); in India in November 
2016 (co-organized by the Royal Society for the Protection of Birds); and in the UAE in 
February 2017 (co-organized with the Environment and Protected Areas Authority of the 
Emirate of Sharjah) respectively.  A first draft of the Vulture MsAP was published in mid-
February 2017, in advance of the Overarching Workshop (co-organized by SEO/BirdLife 
Spain).  Participants at this concluding Workshop reviewed the first consolidated draft of the 
Vulture MsAP, incorporating the four regional components; elaborated certain key strategic 
components of the MsAP which had not been collectively considered at the Regional 
Workshops; and successfully generated additional multi-lateral support.  A month-long Public 
Consultation Exercise on the second draft of the Vulture MsAP was launched in mid-March 
2017, with the aim of reaching out even further by inviting comments and improvements from 
anyone who recognizes the importance of vultures and the critical need to conserve them.  
Almost 60 responses were received raising over 250 issues for consideration. Each response 
was carefully reviewed and, where appropriate, integrated into a final version of the Vulture 
MsAP, submitted to the CMS Secretariat in May 2017, in time for tabling at the Sessional 
Committee meeting of CMS Scientific Council (July 2017) and CMS COP12.  The total 
estimated cost of this process to develop the Vulture MsAP is €450,000 (see POW Table). 

 

• Saker Falcon Task Force – CMS Resolution 11.18 – The Saker Falcon (Falco cherrug) 
Global Action Plan (SakerGAP) was adopted at COP11. The first flagship implementation 
project taken forward was the creation and development of an online information portal to 
engage stakeholders within a Saker Falcon Network. This multilingual portal aims to build 
trust and raise awareness by linking falconers, trappers, falcon hospitals, conservationist and 
researchers within a network to exchange information that enables estimation of sustainable 
harvest levels for Saker Falcon populations, and also to encourage best practice. The portal 
will also facilitate a comprehensive data collection and management system to monitor trade 
in the Saker Falcon. The majority of the funding for the project was contributed by the 
International Association for Falconry and the Conservation of Birds of Prey (IAF), a Co-
operating Partner to the Raptors MOU, supplemented by funds from the core budget of the 
Coordinating Unit. A project Steering Group meeting was hosted by the Coordinating Unit in 
Abu Dhabi in March 2015, back-to-back with the second meeting of the TAG, and the Saker 
Online Portal was launched on 20 April 2015. Recruitment of a consultant Coordinator to 
drive forward the implementation of the whole SakerGAP was launched in the first quarter of 
2016.  However, the process was delayed due to funding constraints but was restarted in 
May 2017.  Despite this, implementation of the Flagship Projects outlined in the SakerGAP 
has proceeded. 
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• Egyptian Vulture Flyway Action Plan (FAP) for the Balkans and Central Asia – Jointly 
organized by the Bulgarian Society for the Protection of Birds (BirdLife Bulgaria) and the 
Coordinating Unit, an international Action Planning Workshop was held in Sofia, Bulgaria in 
July 2015. Over 70 participants from more than 30 countries attended and worked 
collaboratively to develop and refine a draft FAP. In advance of the meeting, the Coordinating 
Unit commissioned a study carried out by the Vulture Conservation Foundation to evaluate 
the implementation of the existing EU Action Plan for the species, which was published in 
2008. The results were presented at the Workshop to ensure that knowledge, experience 
and lessons learned were incorporated into the forthcoming FAP. The Coordinating Unit has 
actively contributed to the draft FAP and a six-week Public Consultation Exercise took place 
in February 2017 in advance of developing the final version, published in May 2017. The 
Egyptian Vulture FAP is to be incorporated as a key component of the Vulture MsAP. 

 

• Cinereous Vulture Flyway Action Plan – The Vulture Conservation Foundation (VCF) 
secured EU Life+ funding to review the existing EU Species Action Plan for the Cinereous 
Vulture (Aegypius monachus). The Coordinating Unit signed a Small-Scale Funding 
Agreement with VCF to exploit potential synergies by expanding this review into the 
development of a Flyway Action Plan for the species.  The Cinereous Vulture Flyway Action 
Plan is to be incorporated as a key component of the Vulture MsAP.  
 

• International Single Species Action Plan (ISSAP) for the Sooty Falcon – There is a 
pressing need to gather more accurate and comprehensive information on the Sooty Falcon 
(Falco concolor), particularly concerning its global population status and the main threats 
causing its decline. In April 2015, a first draft of a Sooty Falcon ISSAP was circulated to 
members of the Sooty Falcon Working Group, previously established by the Coordinating 
Unit.  Plans for an Action Planning Workshop to develop and finalize the ISSAP are currently 
stalled subject to receipt of additional resources. 
 

• World Migratory Bird Day (WMBD) – The Coordinating Unit actively supported two one-
day seminars in the UAE hosted by Dubai Municipality on 11 May 2016 and 10 May 2017, 
respectively, to celebrate WMBD. 

 

• African Raptor DataBank (ARDB) – This ambitious, citizen-science non-profit project 
already holds more than 120,000 records of birds of prey seen in Africa. It aims to inspire 
birdwatchers, researchers and members of the public to submit observations and information 
that will reveal the conservation status of raptors and their habitats throughout Africa. Much 
of the continent is not yet served by reliable internet or cellphone connections so there is a 
need for mobile devices such as smartphones and tablets to capture data offline. A previous 
project sponsored by the Coordinating Unit developed a state-of-the-art offline Android App 
for the ARDB. Collaboration between Habitat INFO, The Peregrine Fund and the 
Coordinating Unit saw a similar offline App launched for Apple iOS devices in August 2016. 

 

• New Signatories – Eleven countries and one new Co-operating Partner have signed the 
Raptors MOU since November 2014: the Czech Republic and Switzerland (5 November 
2014), the Syrian Arab Republic (22 December 2014), Lebanon (28 December 2014), the 
Islamic Republic of Iran (10 March 2015) Spain (4 May 2015) Comoros (6 October 2015), 
Croatia (11 November 2015), Israel (11 November 2015), India (7 March 2016), and Saudi 
Arabia (13 March 2017); and the IUCN Species Survival Commission Vulture Specialist 
Group (29 November 2016).  

  
Challenges  

• Core funding arrangements for CMS Office – Abu Dhabi (which includes the Coordinating 
Unit of the Raptors MOU and the Dugong MOU Secretariat) have been extended until 2019 
with the yearly amounts received being confirmed annually.  

• The Saker Falcon Task Force identified the need for a Coordinator to be selected and 
commissioned to oversee the implementation of the SakerGAP. The Coordinating Unit has 
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so far been unable to attract a specific donor to fund the position, which is viewed as critical 
to ensuring the successful implementation of the SakerGAP.  

• Mobilizing resources to organize the proposed Action Planning Workshop for the Sooty 
Falcon also remains a challenge.  

  
Next Steps  

• Fundraising efforts will continue with the aim of securing the additional funds needed to 
implement the Vulture MsAP (subject to adoption at CMS COP12), to recruit a Coordinator 
to oversee implementation of the SakerGAP, and to enable the hosting of an Action Planning 
Workshop to develop the ISSAP for the Sooty Falcon.  

• The Coordinating Unit will continue to actively engage with wider CMS-led initiatives such 
as: Preventing Poisoning Working Group; Combatting illegal killing, taking and trade in 
migratory birds (IKB), including via the Task Force for the Mediterranean region; the Energy 
Task Force, and World Migratory Bird Day. 

 
ACTION PLANS 
 
New activity10: Baer’s Pochard Action Plan 
 
98. An International Single Species Action Plan for the Conservation of Baer’s Pochard has been 

prepared by the Wildfowl and Wetlands Trust. The Action Plan was subsequently adopted by 
the East Asian Australasian Flyway Partnership (EAAFP) in January 2015. The document was 
discussed at the meeting of the Scientific Council’s Sessional Committee in April 2016, and 
will be submitted to COP 12 for adoption. Resolution 11.14 on a Programme of Work on 
Migratory Birds and Flyways recommends the elaboration of an Action Plan for this species, 
which lives only in Asia and is considered Critically Endangered by IUCN. 

 
New activity: Far-Eastern Curlew Action Plan 
 
99. An Action Plan for this species was recommended by Resolution 11.14 on a Programme of 

Work on Migratory Birds and Flyways. A Task Force has been established under the East 
Asian Australasian Flyway Partnership with the aim of developing an Action Plan under 
EAAFP. The Action Plan has been prepared by Australia and was adopted at the 9th Meeting 
of Partners of the EAAFP in Singapore in January 2017. It will be submitted to COP12 in 
October 2017 in the Philippines for adoption by CMS. In May 2015 Australia published 
conservation advice and included this species in the Critically Endangered category at national 
level. The species is considered as Vulnerable by IUCN. The Government of Australia has 
pledged a voluntary contribution to the CMS Secretariat for the implementation of the Action 
Plan. 

 
New Activity: Yellow-breasted Bunting Action Plan 
 
100. Following the catastrophic decline of this species’ population, an international Action Plan is 

under development, and is intended to be submitted to COP12. An action planning workshop 
took place from 2 to 4 November 2016 in the city of Guangzhou, in the province of Guangdong, 
China. The meeting was organized by the Sun Yat-sen University and BirdLife International, 
with support from the Hong Kong Bird Watching Society and the Guangdong Institute of 
Applied Biological Sciences. Addressing the problem of illegal hunting was the main topic 
discussed and the meeting agreed on priority measures which will be included in the Action 
Plan. It is expected that the species will soon be granted a higher level of protection in China.   

                                                 
10 The development of the Baer’s Pochard, the Far-Eastern Curlew and the Yellow-breasted Bunting Action Plans and 

organization of a Scientific Symposium on Asian Bustard were not foreseen in the POW.  
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New Activity: European Turtle Dove Action Plan 
  
101. An Action Plan on the European Turtle Dove (Streptopelia turtur) was requested by Resolution 

11.17. on the Action Plan for Migratory Landbirds in the African-Eurasian Region (AEMLAP), 
in line with CMS priorities for Concerted and Cooperative Action. The species is considered 
Vulnerable by IUCN. CMS was represented at two international workshops, one for the 
western flyway in Valsain, Spain, on 19 to 21 December 2016, and one for the central and 
eastern flyway in Kecskemét, Hungary, on 16 to 18 January 2017, organized by BirdLife 
International in the frame of the Project LIFE EuroSAP (LIFE14 PRE UK 002). Based on the 
outcomes of these meetings, the Draft Action Plan was developed in cooperation with the 
RSPB and BirdLife International and will be submitted to COP12. The Action Plan is subject to 
an ongoing consultation process directed to all EU member states conducted by the European 
Commission.  

  
New Activity: European Roller Action Plan 
  
102. An Action Plan on the European Roller (Coracias garrulus) was requested by Resolution 11.17 

the Action Plan for Migratory Landbirds in the African-Eurasian Region (AEMLAP), in line with 
CMS priorities for Concerted and Cooperative Action. The species shows a decreasing global 
population trend. It is considered Least Concern by IUCN. CMS was represented at an 
international workshop in Kecskemét, Hungary, on 19 to 20 January 2017, organized by 
BirdLife International in the frame of the Project EU LIFE13/NAT/HU/000081. Based on the 
outcomes of this meeting, the Action Plan was developed in cooperation with BirdLife 
International and will be submitted to COP12.  

 
New Activity: Asian Great Bustard 
 
Status of implementation 

103. Following the inclusion of this subspecies of the Great Bustard in Appendix I at COP11, a 
scientific symposium took place in Mongolia from 25 to 29 May 2017 to update the species’ 
conservation status in its Asian range. During this meeting, the existing Action Plan for the 
Asian populations was also updated and a proposal for Concerted Action under CMS 
discussed and submitted to the Secretariat. The meeting was hosted by the Ministry of 
Environment of Mongolia.  

 
III.3  TERRESTRIAL SPECIES 

 
Activity 20: Implementation of Resolutions 
 
Activity 20.1: Resolution 11.13 on Concerted and Cooperative Actions 

104. This Resolution calls for action on the following terrestrial species, which are not covered by 
other instruments (see below): African Forest and Savannah Elephants, African Wild Dog, 
Cheetah, White-eared Kob and four species of African bats.  

 
105. Across the ecological corridor between Ethiopia, South Sudan and linked to Kenya and 

Uganda it has been possible to map the movements of satellite-collared White-eared Kobs, 
elephants and Nile lechwe in collaboration with the Ethiopian Wildlife Conservation Authority 
(EWCA) and the Wildlife Conservation Society (WCS) thanks to financial support from Norway. 
This is improving the demarcation of Gambella National Park and other aspects of spatial 
conservation planning in this key migration corridor rivalling the Serengeti in ecological 
richness. Although a workshop was scheduled to strengthen Ethiopian and South Sudanese 
transboundary collaboration across the corridor it has proved impossible to hold it so far due 
to the current political situation.  
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106. Funding and capacity permitting, the CMS Secretariat is looking into strengthening 
implementation of IUCN regional strategies for Cheetahs and Wild Dogs, as well as the 
associated national action plans, and supporting targeted African bat conservation through a 
gaps and needs assessment. 

 
107. The Secretariat drafted the African Carnivore Initiative (UNEP/CMS/COP12/Doc 24.3.1.1.) 

which is submitted to COP12 for consideration and adoption.  
 
Activity 20.2: Resolution 11.24 on the Central Asian Mammals Initiative (CAMI)11 

108. COP11 adopted the CAMI through Resolution 11.24 following a comprehensive stakeholder 
dialogue and a gaps and needs assessment survey in 2014 with several national consultation 
meetings and one international stakeholder meeting hosted by the Kyrgyz Government in 
Bishkek, on 23-25 September 2014 to develop and finalize the CAMI Programme of Work. The 
CAMI Programme of Work is annexed to the Resolution and provides the roadmap for action 
on 15 target mammal species in 14 Range States, namely Afghanistan, Bhutan, China, India, 
the Islamic Republic of Iran, Kazakhstan, Kyrgyzstan, Mongolia, Nepal, Pakistan, the Russian 
Federation, Tajikistan, Turkmenistan and Uzbekistan. Details of the high priority activities and 
minimum cost implications for the current triennium are outlined in the POW table, which is 
part of this report.  

 
109. The CAMI website was launched in 2016. A Russian translation of the website is in progress 

with most of the relevant information already available in Russian. A regular CAMI newsletter 
is being sent out bi-annually informing range states and other stakeholders about the status of 
implementation as well as on current and planned activities. The first issue was sent out in 
2015.  

 
110. The CMS Secretariat has sent out an open call for the nomination of Species Focal Points 

(SFP) for all CAMI species as requested in the POW. Suitable experts have a proven track 
record in research and conservation activities for CAMI species. The Secretariat identified 13 
out of 15 foreseen SFP in 2015 and 2016, the last two experts identified in August 2016 during 
the CAMI expert workshop. The role of these expert focal points is to provide updates and 
information on their species and consult and liaise with both the Secretariat and the countries 
on relevant matters. Terms of Reference for the SFP were defined during the CAMI expert 
workshop, which took place 22-26 August2016, on the Isle of Vilm, Germany. 

 
111. The CAMI acts as a framework to facilitate implementation of the various CMS instruments 

and mandates targeting large mammals in the wider Central Asian region and to address major 
threats, such as through the development of Guidelines on Mitigating the Impact of Linear 
Infrastructure and Related Disturbance on Mammals in Central Asia 
(UNEP/CMS/COP11/Doc.23.3.2) adopted at COP11 through Resolution 11.24. Several follow-
up activities have taken place to ensure wide distribution and application of the guidelines, 
including presentation at meetings and conferences and translation into Russian.  

 
112. In addition, CMS co-organized a workshop on “Implementing wildlife-friendly measures in 

infrastructure planning and design in Mongolia” on 24 to 28 August 2015 in Ulaanbaatar, 
Mongolia, in cooperation with the Ministry of Environment, Green Development and Tourism 
of Mongolia, the Federal Ministry for the Environment, Nature Conservation, Building and 
Nuclear Safety of Germany (BMUB), the Federal Agency for Nature Conservation of Germany 
(BfN) and GIZ. The main outcome of the workshop was the Ulaanbaatar Action Plan on wildlife-
friendly infrastructure. The Action Plan further aims to strengthen implementation of the above-
mentioned CMS infrastructure guidelines and national wildlife crossing standards. For 
Mongolia, such national wildlife crossing standards have already been put in place for the 
development of new infrastructure work.  

 

                                                 
11 In the original POW the Central Asian Initiative was listed as activity 26.  



UNEP/CMS/COP12/Doc.18/Rev.1 

32 
 

113. In July 2016 CMS participated in an expert discussion on the implementation of the Global 
Snow Leopard and Ecosystem Protection Programme (GSLEP), organized by Nature and 
Biodiversity Conservation Union (NABU). The meeting discussed important synergies between 
CMS and GSLEP and ways to further strengthen future cooperation and mutual support for 
implementation.  

 
114. CMS has participated in several events to promote awareness and implementation, including 

in the mining industry conference Minex Central Asia in April 2016 (represented by ACBK, a 
Kazakh nature conservation NGO), a BfN and NABU organized workshop on Nature 
Conservation in Eastern Europe Caucasus and Central Asia in February 2016 and through 
issuing a joint press release on saiga antelopes and several website and social media articles 
featuring meetings attended and the peer-reviewed publication “The rise of border security 
fences forces reconsideration of wildlife conservation strategies in Eurasia”.  

 
115. On 22-26 August 2016, an expert workshop took place on the Isle of Vilm in cooperation with 

the International Nature Conservation Academy of the BfN and with funding from the BMUB 
with the participation of SFPs, scientists and experts from the region. The aim of the meeting 
was to identify priorities for the implementation of the CAMI POW and the possibilities of raising 
funds for these actions. Key outcomes included a set of 10 small scale project proposals to 
implement several priority actions of the POW of which two project concepts could be selected 
for generous funding from the Swiss Government.  

 
116. Both selected projects have already received funding and are in the process of being 

implemented over the course of 2017. The first project aims at removing the fence along the 
Trans-Mongolian Railroad in Mongolia at regular intervals to facilitate the unhindered 
movement and crossing of Mongolian Gazelles and Kulan. The success of the project will be 
carefully monitored and constitute a pilot and test case that will be the basis for removing the 
fences along railroads at other places as well. This project constitutes a major milestone and 
contribution to the conservation of those species and an important step towards larger-scale 
fence and barrier removal in Mongolia and elsewhere. 

 
117. The second project, also co-funded by the Swiss Government, aims at mapping the distribution 

and movement corridors of migratory mammals in combination with threats from linear 
infrastructure, such as railways, roads, pipelines, and border fences, across the entire Central 
Asian region. This migration atlas features the distribution of the ten most affected species in 
ten countries and the constructed and planned infrastructure. Having this information ready in 
one database will help to more effectively inform decision makers to take the needs of 
migratory species into account when building and planning any kind of infrastructure. During 
an expert workshop on the Isle of Vilm, co-organized by the International Nature Conservation 
Academy of the BfN with financing of the BMUB, the distribution and infrastructure maps have 
been reviewed and verified. The final atlas is currently being finalized and will become 
available as a pdf document and presented at COP12. 

 
118. The CMS Secretariat along with a number of other partner organizations in the region is an 

implementing partner of a major large-scale project proposal that was submitted for financing 
to the International Climate Initiative (ICI) of the German Government. The proposal was 
developed under the lead of UN Environment and will focus on enhancing the conservation of 
key flagship migratory mammal species such as the snow leopard, the argali and the Bukhara 
deer in three Central Asian countries through climate-informed management and decision 
making, using the ecosystem-centred approach. If approved, the project will run from 2018-
2021 and enable the implementation of a number of mandates and activities under CAMI. 

 

119. The Secretariat has also further strengthened its cooperation with the International Nature 
Conservation Academy Isle of Vilm of the BfN. With funding from the BMUB, it is planned to 
co-organize two workshops in 2018, two workshops in 2019 and another meeting in 2019, 
each focussing on major issues to be addressed under CAMI. 
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Activity 20.3: International Single Species Action Plan for the Conservation of the Argali (Ovis 
ammon) 

Status of implementation 

120. COP11 adopted the Argali Action Plan and the final document was printed in English and 
Russian languages in 2015 with the kind support from the German Federal Government and 
the European Union, through the Regional Programme on Sustainable Use of Natural 
Resources in Central Asia of the Deutsche Gesellschaft für Internationale Zusammenarbeit 
GmbH (GIZ). 

 
121. The 11 Argali Range States were requested to appoint Focal Points in February 2015. Nine 

nominations have been received to date, the remainder are still pending. In 2015 the CMS 
approach to wildlife management and conservation in Central Asia was presented at the 
international conference “Regional practices on sustainable use in hunting territories and 
protection of wildlife”, which took place in Ashgabat, Turkmenistan from 1 to 3 September 
2015. The conference gathered together national researchers and practitioners from 
Kazakhstan, Kyrgyzstan, Tajikistan, Turkmenistan, and Uzbekistan, as well as a number of 
international experts, to examine the principles of and share experience on sustainable wildlife 
management in Central Asia.    CMS cooperated with partners on the organization of a round 
table on sustainable wildlife management in Tajikistan (organized by GIZ) in November 2016. 
The meeting addressed sustainable use practices for the Argali and other species and aims to 
strengthen capacity for the implementation of CITES and CMS.  

 
122. Due to limited human resources and funding at the Secretariat it was not possible to organize 

a meeting of the Range States in 2016. However, the above-mentioned project proposal to the 
IKI would, if approved, offer great opportunities to advance the conservation of the Argali and 
implement the CMS Action Plan. 

Challenges for CAMI, including Argali SSAP 

• Limited staff and long-term financial resources available to effectively implement all CAMI 
related activities (e.g. only 50 per cent position of CAMI officer)  

• To support capacity-building of various governmental and non-governmental institutions 
involved in the sustainable wildlife management in the region.  

• To reduce the language barrier by translating key information and the CAMI website into 
Russian and provide constant Russian-English communication (limited resources available). 

 
Next Steps 

• To participate in and engage with Global Snow Leopard & Ecosystem Protection Programme 
(GSLEP) Forum that will be held in August 2017 in Bishkek 

• Organize side event on the issue of mitigating the impact of barriers to the migration of 
migratory mammals, and presenting the "migration atlas" for Asia 

• Organization of a mid-term review CAMI stakeholder and range state meeting in 2018 

• Organization of a argali range states meeting in 2018/2019 

• Organization together with BfN of technical workshops e.g. on addressing poaching in the 
region (2018-2020) 

• Several activities under the proposed ICI project (2018-2021) 
 

Activity 20.4: Resolution 11.32 on the Conservation and Management of the African Lion, Panthera 
leo 

123. A Review of IUCN Regional Lion Conservation Strategies was produced by WildCru on behalf 
of the CMS Secretariat and shared for comments with African Lion Range States. In light of 
the proposal to uplist Pantherea leo from CITES Appendix II to Appendix I and given that the 
species is one of the identified shares species between CITES and CMS, the CMS Secretariat 
cooperated with the CITES Secretariat to further implement CMS Resolution 11.32. A Joint 
CMS-CITES African Lion Range State meeting was convened in Entebbe, Uganda hosted by 
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the Government of Uganda 30-31 May 2016. Twenty-eight of the 32 African Lion Range States 
participated in the meeting, reviewed the Report prepared by WildCru, established that the 
main threat for African Lion has not changed and considered the adequacy of current listing of 
species under CITES as well as the benefits of listing the species under CMS. A Communiqué 
was adopted identifying the most urgent conservation measures and suggesting the benefits 
of listing Panthera leo under CMS Appendix II. Draft decisions were adopted by the Parties to 
CITES at the CITES pre-COP meeting for Africa, held in Addis Ababa, Ethiopia 8-12 August 
2016, for submission to CITES COP17. Identifying further conservation actions to be 
implemented jointly between CITES and CMS.  

 
MEMORANDA OF UNDERSTANDING 
 
Activity 21: Memorandum of Understanding concerning Conservation, Restoration and 
Sustainable Use of the Saiga Antelope (Saiga spp.) 
 
Status of implementation 

124. The CMS Secretariat provides the secretariat for this MOU, with technical coordination provided 
by two NGOs: the Association for Conservation of Biodiversity of Kazakhstan (ACBK) and the 
Saiga Conservation Alliance (SCA). 

 
125. Following a call for offers in December 2014, the Government of Uzbekistan kindly agreed to 

host the Third Meeting of Signatories (MOS3) to the MOU in Tashkent, from 28 to 29 October 
2015, preceded by a two-day technical workshop (26-27 October 2015). The participants inter 
alia reviewed the progress made since 2010, adopted a new Medium-Term International Work 
Programme for 2016-2020 and discussed wildlife-friendly infrastructure following the adoption 
of the Guidelines for Addressing the Impact of Linear Infrastructure on Large Migratory 
Mammals in Central Asia (UNEP/CMS/COP11/Doc.23.3.2) at COP11. In addition, the 
workshop and MOS3 focused on combatting illegal trade in Saiga horn and meat, as well as 
wildlife health following the recent mass die-off event.  

 
126. In May 2015, during the species’ calving season, more than 200,000 Saiga antelopes suddenly 

died within two weeks in the Betpak-dala population in central Kazakhstan. It is likely that total 
mortality figures represent about 60% of the global population. One of the Cooperating 
Organizations of the MOU, ACBK, was present on the ground monitoring the die-off from the 
start in mid-May. The Ministry of Agriculture of Kazakhstan requested the CMS Secretariat to 
dispatch an emergency mission with wildlife health experts on 20 May 2015 to assist with 
sampling and investigating the causes of the mass die-off. Within one day the mission was set 
up, with Richard Kock from the Royal Veterinary College in the UK and Sergei Khomenko from 
FAO being sent to Kazakhstan. A large number of organizations, experts and private donors 
have lent support since then to address this catastrophic decline.  

 
127. A combination of environmental and Saiga-specific factors is likely to have contributed to the die-

off. Two secondary opportunistic pathogens, Pasteurella and Clostridia, have been identified 
from all autopsied carcasses. However, the search for the fundamental drivers of the mass 
mortality continues since these bacteria are only lethal to an animal if its immune system is 
already weakened. To date, laboratories in Kazakhstan continue to analyze samples and 
further samples are being exported to the UK and Germany for analysis. A full analysis was 
presented at MOS3, with a dedicated session of the technical workshop preceding it. This 
incident illustrated the need for the Scientific Taskforce on Wildlife Health established in 2011 
by FAO and CMS to be revitalized.  

 
128. In 2016, CMS Secretariat received an update on the status of the investigation of the incident 

from the international expert team. Researchers were able to narrow down the list of possible 
triggers of the opportunistic infection by excluding chemical intoxication and focusing more on 
climate-related factors, soil and vegetation conditions. According to the data obtained during 
the census of the populations in Kazakhstan in spring 2016, Saiga numbers showed some 
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modest signs of recovery. However, poaching remains a serious threat to the remaining 
animals. Funds are urgently needed to support ongoing investigations, anti-poaching activities 
and to rebuild what used to be the largest and healthiest Saiga population globally. 

 
129. After MOS 3, CMS has supported the implementation of the Saiga MOU MTIWP through a 

number of activities. For example, the website for the Saiga MOU was launched. Through 
German voluntary contributions, CMS provided financial support for: 1) the coordination of the 
MOU by the SCA, 2) creation and the maintenance of the Saiga Resource Centre website and 
3) continuing research of the die-off event of 2015 as well as 4) small-scale conservation 
activities. The last two points were part of one small-scale funding agreement, according to 
which SCA will finalize and translate a sampling protocol to support governmental laboratories 
in collecting samples after possible mass die off events in the future. In addition, SCA will use 
part of the funds to support conservation activities, within their small-scale grant programme. 

 
130. There was major progress in the implementation of the recommendations “Saiga Crossing 

Options” in 2016. To reduce the negative impact of the Kazakh-Uzbek border fence on the 
migration of the Ustjurt population of Saiga, CMS together with Frankfurt Zoological Society 
and Fauna and Flora International dispatched an expert in 2013 to analyze the situation and 
to identify possible mitigation measures. As a result, the report “saiga crossing options” was 
produced with recommendations on how to modify the existing fence to make it more 
permeable for saiga. In 2016, ACBK and the state enterprise "Ohotzooprom" inspected the 
fence together with the border service of the Kazakh National Security Committee and reported 
that the border service had successfully completed all respective modifications. 

 
Challenges 

• To ensure sustainable funding for technical coordination, including MOU monitoring; 

• To follow-up with the scientific research on the Saiga mass mortality incident, identify the 
causes of the recurring die-offs; 

• To identify and provide guidance to the Range States on the possible management responses 
to prevent mass mortality incidents; 

• To modify existing barriers to migration to allow Saiga herds to pass, especially in the Ustjurt 
population. 
 

Next steps 

• To raise funds for MOU coordination, including the Saiga Resource Centre and the Saiga 
News in a joint effort with CITES  

• Parties to continue implementing MTIWP, in particular to combat poaching and illegal trade 
and to address the cause of saiga die-off events 

• Seek more active cooperation with consumer countries on implementing the Medium-Term 
International Work Programme for the Saiga Antelope, identifying priority actions for the period 
2016-2020; 

• The fourth Meeting of Signatories to the MOU is being scheduled to take place in 2020. 
 

Activity 22: Memorandum of Understanding concerning Conservation and Restoration of the 
Bukhara Deer (Cervus elaphus bactrianus) 
 
Status of implementation 

131. The CMS Secretariat provides the secretariat for this MOU. 
 
132. Good progress in implementing the MOU has been made in Tajikistan, with support from the 

EU FLERMONECA project coordinated by GIZ. A national working group was established in 
September 2014, which evaluated the conservation status of Bukhara Deer across the country 
with field visits to the Dashtidzhum Nature Reserve, Pedzhikent Wildlife Preserve and 
Tigrovaya Balka Nature Reserve. In the last mentioned and the Zerafshan Wildlife Preserve, 
populations have stabilized, but overall the status of the species is still unfavourable. The 
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working group has prepared recommendations and a draft National Action Plan for Tajikistan 
which is currently awaiting the approval of the relevant governmental institutions. The key 
focus of the Plan is to increase population numbers, in close collaboration with Afghanistan 
and Uzbekistan.  

 
133. The MOU benefits from the adoption of the Central Asian Mammals Initiative (CAMI) through 

Resolution 11.24 and the presence of a dedicated CAMI Coordinator at the CMS Secretariat, 
who assists Signatories with the implementation of the wide range of CMS mandates. Activity 
2.5 under the adopted CAMI Programme of Work attached to the Resolution lists Bukhara 
Deer activities as high priority, notably the development of National Action Plans by all 
Signatories, the updating of the national report format and the need for regular meetings of 
Signatories.  

 
134. Under the above-mentioned IKI project proposal it would be possible to implement a number 

of activities of the MOU, including to host a Meeting of the Signatories. 
 
Challenges 

• Lack of financial and staff resources to implement MOU activities within the Range States and 
to coordinate the MOU within the Secretariat 

• To identify partners that can assist in the coordination of the Bukhara Deer MOU; 

• To identify international partners (e.g. NGOs, donor agencies) that can support the 
implementation of the Bukhara Deer MOU through their activities and/or financially;  

• Further scientific research on the Bukhara deer population in Afghanistan. 
 

Next Steps 

• To organize the Meeting of Signatories of the Bukhara Deer MOU and update the Medium-
Term International Work Programme (possibly in 2018/2019). 

 
Activity 23:  Memorandum of Understanding concerning Conservation Measures for the West 
African Populations of the African Elephant (Loxodonta africana) 
 
Status of implementation 

135. The CMS Secretariat provides the secretariat function for this MOU. 
 
136. Anti-poaching capacity has been strengthened in the transboundary Gourma elephant range 

in Burkina Faso and Mali thanks to implementation by the Wild Foundation, voluntary 
contributions from Monaco and support from the Direction Nationale des Eaux et Forêts 
(DNEF) in Mali. The project trained 157 young people from eleven villages in 2014/2015 to 
form a vigilance network either side of the Malian and Burkinabé border in response to the rise 
in incidents of elephant poaching. This trans-border network of vigilance brigades is now part 
of a larger Malian network of around 800 young men covering 72 settlements throughout the 
32,000 km2 of the elephants’ range. The brigades work hand-in-hand with the authorities and 
are now connected across the international border through a transboundary committee. Project 
activities also included the construction of fire-breaks which will also protect habitat for 
livestock and elephants and thereby reduce competition. 

 
137. Community representatives and wildlife officials met from 3 to 6 April 2015 in Mondoro, Mali, 

and agreed urgently needed conservation measures for elephants contributing to the 
implementation of the CMS West African Elephant MOU, including the formal establishment 
of a new transboundary law enforcement mechanism at the village level.  A follow-up meeting 
is foreseen on the Burkinabé side of the border.  However, funds are currently lacking.  

 
138. The CMS Secretariat endorsed a project proposal for the mobilisation of an anti-ivory poaching 

Ranger force in the Gourma region of Mali submitted by the Mali Elephant Project to the African 
Elephant Fund. The project has not yet been accepted by the AEF Steering Committee. 

http://www.cms.int/en/legalinstrument/west-african-elephants
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139. With the African Elephant Action Plan (AEAP) being accepted as the primary tool for the 

conservation of African Elephants and the establishment of the African Elephant Fund to 
implement the Plan. A proposal (UNEP/CMS/COP12/Dpc 24.3.3) with respect to adoption of 
the AEAP is submitted to COP12 for consideration and adoption.  CMS Parties and Signatories 
to the Western African Elephant MOU may wish to consider adoption the AEAP as their 
planning tool and implementing the Plan rather than engaging in further meeting cycles to 
update the Medium-Term International Work Programme under the CMS Western African 
Elephant MOU. 

 
Challenges 

• Lack of financial and staff resources to implement MOU activities, especially the draft 
transboundary project proposals developed by Range States; 

• Identification of regional leaders among the range states to revive the MOU; 
 

Next steps 

• Consultations with Parties to CMS and Signatories to the MOU as well as the AEF Steering 
Committee on the possibility of the CMS COP endorsing the AEAP as a planning tool for 
elephants under CMS.  

• Fundraising assistance for projects contributing to the implementation of the MOU; 
 
Activity 24: Memorandum of Understanding for the Conservation of the South Andean 
Huemul (Hippocamelus bisulcus) 
 
Status of implementation 

140. The CMS Secretariat acts as depositary of the MOU, while secretariat functions are provided 
by the Signatories themselves (Argentina and Chile) in rotation. The Bi-national Plan for the 
Conservation of the Huemul which Argentina and Chile signed in 2012 is available on the CMS 
Huemul webpage. 

 
141. In February 2015, a delegation of Argentine rangers visited two reserves in the region of Biobío 

in southern Chile for joint monitoring, thereby strengthening transboundary cooperation as 
foreseen by the MOU. 

 
142. In April 2015, the National Forestry Corporation (CONAF) of Chile carried out Huemul 

monitoring in Ñuble National Reserve and surrounding areas inter alia to assess the impact of 
forest fires in this region in March 2015. The survey results suggest that there was no impact 
on the Huemul population.  

 
143. In Argentina, new conservation strategies have been developed to manage Huemul 

populations in sites affected by fires. Monitoring and Huemul research took place during the 
reporting period in the regions of Neuquén and Chubut, as well as the National Parks Los 
Alerces, Los Glaciares, Lago Puelo, Lanín, Nahuel Huapi and Perito Moreno, with emphasis 
on recently burned sites. Necropsy protocols were developed and camera traps installed. The 
Directorate of Fauna and Flora of Chubut has set up an online reporting form for Huemul 
information. The Huemul national data record under the Biodiversity Information System has 
been extended. 

 
144. A document on ex-situ conservation has been prepared by a Technical Committee, as 

foreseen by the Bi-national Plan. In Argentina, the 5th Meeting of the Management Committee 
of the National Plan for Huemul was conducted during the reporting period. Government staff 
from different levels of jurisdiction involved in the conservation of Huemul were trained through 
workshops and other capacity-building means. Awareness-raising and education were 
improved in schools and a number of communities, benefiting from printed information 
materials and an updated website.  
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145. In 2016, surveys of the Chilean Huemul populations were carried out in the protected areas of 

Biobio, Los Lagos, Aysen and Magallanes using both traditional surveys as well as camera 
traps. In the Aysen region, some specimens were recorded with swellings in different parts of 
the body. Tissue samples were then taken by CONAF and SAG, and analysis confirmed 
presence of Corynebacterium pseudotuberculosis, the bacterium that produces Lymphadenitis 
caseosa, a disease normally found in sheep. 

 
Challenges 

•  Chilean populations infected with disease normally present in domestic livestock; No action 
at this time, but conservation measures might be required at a later date. 

 
Next Steps 

• Continue soliciting updates from the field re: the Lymphadenitis caseosa situation; Take 
measures if deemed necessary 

• Strengthen implementation of the Bi-national Action Plan, for example through the expansion 
of existing protected areas, continued capacity-building and education/outreach activities, 
strengthened monitoring and data management, including spatial mapping with inclusion of 
alien species and other threats 

 
Activity 25: Action Plan for the conservation and restoration of the Sahelo-Saharan antelopes 
 
Status of implementation 

146. The CMS Action Plan on Sahelo-Saharan Antelopes consists of two parts: status reports on 
the target species, and population-specific actions adopted by the range states. The actions 
of the old Action Plan were last adopted by the 14 Range States in 1998, the species status 
reports were updated in 2006. The 15th Meeting of the Sahelo-Saharan Interest Group (29 
April–1 May 2015, Abu Dhabi, UAE) reviewed the structure of the updated document and 
recommended to add the Barbary Sheep (Ammotragus lervia; Appendix II) to the Action Plan 
as requested by Algeria and Tunisia and to further add the Red-fronted Gazelle (Eudorcas 
rufifrons), which was added to CMS Appendix I by COP11. The Species Reports are curretly 
being updated under the chairmanship of the IUCN Antelope Specialist Group thanks to 
financial support from the US Fish & Wildlife Service’s Conservation Enhancement Fund, and 
is currently undergoing technical review. 

 
147. Reintroduction of Scimitar-horned Oryx into Chad took place in 2016, thanks to strong long-

term collaboration of multiple partners, Range States and donors, in the framework of the 
government of Chad’s Scimitar-horned Oryx Reintroduction Programme. After acclimatization, 
they were released into the wild, were observed behaving naturally, and several births were 
recorded. 

 
Challenges 

• Lack of financial resources to implement Action Plan activities, as well as to hold a Meeting of 
Range States; 

• Challenging security situation in large parts of the Sahara and Sahel making wildlife 
management and anti-poaching operations more difficult;  

• Oil and gas development threatens critical habitats in Niger; 

• Recent decline of the Addax due to disturbance and poaching issues has put the species on 
the brink of extinction; 

 
Next Steps 

• Reintroduction of Scimitar-horned Oryx into Chad: more releases are expected to occur, until 
the population reaches about 200-300. 
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• Meeting of Range States planned to take place in 2016/2017 was postponed due to lack of 
financial resources and political instability in the region. 

• Meeting of Addax Range States to be held as soon as possible, tentatively under the umbrella 
of CMS, IUCN Antelope Specialist Group and IUCN Reintroduction Specialist Group, to 
address the rapid decline of Addax population in 2016. 

 
New Activity: Action to Conserve the African Wild Ass 
 
148. At the request of the German Government, CMS started work to address the conservation of 

this highly endangered species. Work began with a kick-off meeting on 9 June 2016 in Bonn 
between CMS, the Federal Ministry for the Environment, Nature Conservation, Building and 
Nuclear Safety (BMUB) of Germany, and NGO partners. 

 
149. Work continued with an International Range State meeting in Bonn, Germany, 6-7 March 2017. 

During this meeting, countries came together to discuss status, threats, and potential 
conservation measures, and initial steps for a Conservation roadmap were laid out and agreed 
upon. In a side-meeting, the current Range States of Eritrea and Ethiopia discussed listing the 
species under CMS. 

 
Challenges 

• Difficult political climate in the region 

• Need to identify financing for further conservation measures 
 

Next Steps 

• Finalization of the Conservation Roadmap, and voting on the "Conservation of the African Wild 
Ass" Resolution at COP12 

• Review of African Wild Ass species listing proposals submitted by Eritrea and Ethiopia by the 
Second Meeting of the Sessional Committee of the CMS Scientific Council, and adoption of 
the listing at Appendix I and II at COP12.  

• Support of activities identified in the Conservation Roadmap  
 

III.4  SCIENTIFIC ADVISORY SERVICES 

 
Activity 28: Implementation of Resolutions 
 
Activity 28.1:  Res. 11.25 Ecological Networks12 

Status of Implementation 

150. COP11 adopted wide-ranging measures and recommendations to strengthen ecological 
networks and connectivity through Resolution 11.25, following on from Resolution 10.3 in 
2011.  

 
151. A specific activity foreseen by Resolution 11.1 provides for stimulating the implementation of 

the Resolution on Ecological Networks particularly in Africa by programme planning in 2015 
and a kick-start meeting in 2016. In this regard, the Secretariat developed a project concept, 
which foresees as a first step the production of an assessment on the status of key migration 
corridors for large mammals in Africa, with a view to identifying those factors limiting 
conservation success and ultimately to identifying priorities for conservation action (species, 
habitats). The analysis would also aim at deepening the existing knowledge of current efforts, 
and understanding where and how CMS can provide an added value as legal framework. In 
order to ensure high validation of the assessment as well as ownership of stakeholders, data 
collection and preparation will be done in a participatory and consultative process. A review 
phase is foreseen to give all stakeholders (e.g. IUCN SSGs, NGOs) the opportunity to further 
improve and comment on the assessment, which is expected to be concluded by an expert 

                                                 
12 This activity was listed as activity 34 at the original POW.  
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workshop to review and finalize the document, identify priority activities for pilot projects, and 
recommend coordination arrangements to ensure sustainable implementation. Active 
fundraising has been undertaken in order to secure resources to implement the activities 
mentioned above.  At the time of writing, some positive replies have been received from 
potential donors, but funding has not been secured yet.  

 
152. Amongst the CMS Family instruments, there have been numerous activities to better 

understand the movements of CMS-listed species, primarily through satellite collaring, for 
example in Ethiopia and South Sudan on White-eared Kob, in Kazakhstan on Saiga antelopes 
and for raptors through the African Raptor Data Bank (ARDB), a citizen science non-profit 
project that already holds more than 100,000 records of birds of prey seen in Africa.  

 
153. A technical workshop on migratory connectivity was convened from 28 to 30 September 2015 

in the Veneto region of Italy thanks to the organization and fundraising by the Chair of the 
Scientific Council in close cooperation with the Veneto Po Delta Regional Park and UNESCO. 
Progress on this initiative is reported in more detail under the activity facilitating the Work of 
the Scientific Council. 

 
154. At the invitation of the UAE Government, marine experts from 15 North-West Indian Ocean 

countries participated in a regional workshop to describe marine areas meeting criteria 
developed under the Convention on Biological Diversity (CBD) Ecologically or Biologically 
Significant Marine Areas (EBSAs). The workshop was hosted by the UAE’s Ministry of 
Environment and Water, and organized by the CBD Secretariat with support from CMS Office 
– Abu Dhabi. The Office mobilized CMS expert networks for marine mammals, marine turtles, 
sharks and seabirds, and arranged their inputs into the meeting, and with funding from the 
International Whaling Commission, it facilitated the participation of the CMS Appointed 
Councillor for Aquatic Mammals. Twelve of the participating countries were either CMS Parties 
and/or signatories to one or more CMS agreements. Thirty-one marine areas were described 
as meeting the EBSA criteria. Migratory species correlated strongly with 30 of the 31 areas 
described. Most proposals were for marine areas in national waters, but proposals also 
included transboundary areas as well as marine areas located beyond the limits of national 
jurisdiction as well. 

 
155. The Secretariat provided inputs to the Strategy document “Larger than elephants, inputs for 

an EU strategic approach to wildlife conservation in Africa” developed by the Directorate 
General of Development and Cooperation (DG DevCo) of the European Commission, 
supporting relevant strategic elements such as the use and promotion of Key Landscapes for 
Conservation (KLC), Transfrontier Conservation Areas (TFCA) and individual sites of 
outstanding conservation value, and advocating the consideration of the connectivity 
dimension of critical sites, corridors, community-managed lands, the wider fabric of the 
landscape they sit within, and the ecological processes that bind them together. Together with 
CITES and UNODC, CMS was chosen as lead implementing partner in a multi-million EU 
project for the Southern African Development Community (SADC), Eastern African Community 
(EAC) and the Intergovernmental Authority on Development (IGAD) regions. CMS’ role will be 
to identify and establish Transfrontier Conservation Areas (TFCAs) in close cooperation with 
these three Regional Economic Communities and the countries concerned. As part of this 
activity, CMS will also be able to identify key migratory corridors for CMS-listed species, thus 
contributing to the implementation of CMS Resolution 11.25. Details are being negotiated with 
the EU and partners over the coming months. Funding received from the Government of 
Switzerland to initiate the implementation of CMS Resolution 11.25 through the convening of 
an expert workshop on the identification of key migratory corridors have therefore, in 
consultation with the Swiss Government, been reallocated to the implementation of CMS 
Resolution 11.7 on Enhancing the Effectiveness of the Convention through a Process to 
Review Implementation. 

 
156. In October 2015, the Secretariat together with the Secretariat of CITES and UNODC submitted 

a project document to the European Commission for funding Cross-Regional Wildlife 
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Conservation in Eastern and Southern Africa and the Indian Ocean, with the objectives of (i) 
Capacity and collaboration for combating wildlife crime impacting CITES-listed species in key 
transboundary conservation landscapes strengthened; (ii) Anti-trafficking efforts enhanced; 
and (iii) The establishment and sustainable management of Trans-Frontier Conservation 
Areas promoted and strengthened.  The project implements the 11th EDF Regional Indicative 
Programme and aligns to both the policies of the regional economic communities (Eastern 
African Community, Southern African Development Community and Intergovernmental 
Authority for Development) and the EU "Larger than Elephants Approach to wildlife 
conservation in Africa” and the EU Action Plan against Wildlife Trafficking. CMS will be the 
lead implementing agency responsible for the establishment of Transfrontier Conservation 
Areas in the regions. The project document was refined over the course of the past two years 
and is awaiting final approval by the European Commission.  

 
157. Under the Central Asian Mammals Initiative (CAMI), the project to map the distribution and 

movement corridors of several species and overlay them existing and planned infrastructure 
projects constitutes an important contribution to the implementation of ecological networks in 
the region. It also holds considerable potential to act as a pilot that can be applied for other 
regions and mammal species as well. The Secretariat is actively seeking funding to develop 
the resulting 'migration atlas' in pdf from into an interactive web-tool that would facilitate easy 
access and understanding about information on species movements and the need to take 
those into account when planning any infrastructure projects (see also paragraph 104 above). 

 
Challenges 

• At the time of writing, prospects to raise funds to at least start the planned activities in Africa 
are good, but funding has not been confirmed yet.  

 
Next steps 

• Fundraising efforts to support the preparation of the assessment on the status of migration 
corridors in Africa will be continued.  The assessment will be contracted out as soon as 
resources become available.  

 
Activity 28.2: Res. 11.27 Renewable Energy 

Status of implementation 

158. Resolution 11.27 instructs the Secretariat to convene a multi-stakeholder Task Force on 
Reconciling Selected Energy Sector Developments with Migratory Species Conservation (the 
Energy Task Force). As initial steps towards the establishment of the Task Force (TF), the 
Secretariat, in consultation with stakeholders, worked towards the definition of elements of a 
Work Programme for the TF for the triennium 2015-2017, as well as activities for a Coordinator 
to facilitate the implementation of the Work Programme.  Thanks to a generous voluntary 
contribution from the Government of Germany, resources were secured for the coordination 
and basic functioning of the TF for the triennium 2015-2017. Arrangements for the recruitment 
of the Coordinator and support to the functioning of the TF were established with BirdLife 
International. With a view to obtaining advice on prospective members of the TF, the 
Secretariat established a small advisory group composed of representatives of the AEWA 
Secretariat, the CMS Scientific Council and AEWA Technical Committee, the German Federal 
Environment Ministry and BirdLife International.  Based on the advice from the group, 
invitations to prospective members of the TF were sent out in July 2016.   

 
159. The Energy Task Force held its first meeting in Cape Town, South Africa, 1-2 December 2016. 

A report of the meeting can be accessed here. 
 
160. The main outcomes of the meeting include: 

• the elaboration and adoption of the Modus Operandi of the Task Force, building on and 
expanding the Terms of Reference contained in Resolution 11.27; 

http://www.cms.int/en/document/report-meeting-etf1
http://www.cms.int/sites/default/files/uploads/meetings/energy-taskforce/Modus_Operandi_post-ETF1_Final.pdf
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• the development and adoption of a Work Plan for the Energy Task Force for 2017-2018, 
designed on the remit of the Task  Force as defined in Resolution 11.27; 

• the adoption of a ‘Cape Town Declaration’, to serve as a tool to inform stakeholders about the 
objectives of the Energy Task Force and its approach to achieve them;  

• the establishment of a Technical Working Group of the Energy Task Force with the task to 
carry out a selected number of activities, including to: identify key research priorities 
and communicate these to the Energy Task Force and to inform future engagement with 
research institutions; review existing guidance material to identify gaps, and prepare a series 
of technical notes to accompany the existing CMS/AEWA guidelines if needed; and convene 
a process to review and compare existing sensitivity mapping tools, and provide 
recommendations on these to the Energy Task Force. 

 
161. A remote meeting via teleconference took place on 6 April 2017, where members discussed 

developments and follow-up of the First meeting of the Energy Task Force.  

162. The 2nd Meeting of the Energy Task Force is scheduled to take place in Bonn, Germany, 14-
15 September 2017, at the CMS Secretariat’s premises. 

 
Challenges 

• In a multi-stakeholder Task Force such as the one foreseen, in which multiple and potentially 
conflicting interests are expected to be represented, a key element for the success of the 
initiative is expected to be the careful selection of its initial membership. Hence the decision of 
the Secretariat to engage in consultations and seek advice from key partners and stakeholders 
for this crucial step.  While this delayed to some extent the establishment of the Task Force, 
the Task Force is now fully operational. 

 
Next steps 

 Organize the second meeting of the Energy Task Force in September 2017. 
 Secure funding for the coordination and operation of the Task Force beyond December 2017. 

 
Activity 28.3: Resolution 11.31 on Fighting Wildlife Crime and Offences within and beyond Borders 

163. Within the framework of its dedicated instruments, such as the African-Eurasian Migratory 
Waterbird Agreement (AEWA), the Gorilla Agreement, the MOUs on Elephants, Saiga 
Antelopes, Sharks, Raptors and IOSEA marine turtles (see relevant sections throughout this 
report) and the Joint CITES-CMS Work Programme 2015-2020, the CMS Family is actively 
addressing wildlife crime, with an emphasis on domestic poaching and trade. A factsheet on 
Wildlife Crime has been prepared and CMS Management has raised the profile of the matter 
on numerous occasions, including recent meetings of the Collaborative Partnership on Wildlife 
Management (CPW) and the 39th session of the World Heritage Committee (28 June – 8 July 
2015, Bonn, Germany).  

 
Activity 29: Facilitating the Work of the Scientific Council 
 
Status of implementation 

164. Main efforts have been towards the implementation of provisions of Resolution 11.4, in 
particular the development of Terms of Reference for the Scientific Council (ScC) and the 
establishment and operationalization of the Sessional Committee.  Terms of Reference for the 
Scientific Council were approved by StC44 on the basis of a draft prepared by the Secretariat. 
StC44 also defined the membership of the Sessional Committee for the triennium 2015-2017 
and gave guidance to the Secretariat on the definition of a process to select the members of 
the Sessional Committee as of COP12. A first meeting of the Sessional Committee of the 
Scientific Council was convened in Bonn from 18 to 21 April 2016. 

 
165. The Secretariat has provided assistance to the Chair of the ScC in the organization of a CMS 

ScC workshop on connectivity. The Secretariat’s input has concerned principally the definition 
of the list of invitees and the workshop’s programme. The workshop took place in Venice from 

http://www.cms.int/manage/sites/default/files/document/ETF_Work-Plan-2017-2018.pdf
http://www.cms.int/sites/default/files/uploads/meetings/energy-taskforce/ETF1_CapeTownDeclaration.pdf
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28-30 September 2015, and was convened in cooperation with the Veneto Po Delta Regional 
Park and UNESCO. More details were provided in the report of the Chair of the ScC to StC44. 

 
Challenges 

• The fact that the Sessional Committee could only be appointed towards the end of 2015 has 
delayed the planning of activities of the ScC for the triennium 2015-2017. However, the current 
triennium constitutes a transitional phase to the new form of operation of the Scientific Council 
foreseen by Resolution 11.4, and the new organizational setting and procedures are expected 
to become fully operational as of COP12.  

 
Next steps 

• Secretariat to assist the Scientific Council in the revision of its Rules of Procedure. 

• 2nd meeting of the Sessional Committee to be convened in the run-up to COP12, most likely in 
July 2017.   

 
Activity 30: Coordinating preparations of review report on the conservation status of species 
listed on CMS Appendices 
 
Status of implementation 

166. The Secretariat liaised with various organizations that could provide input to this initiative, 
including UNEP-WCMC, IUCN Species Survival Commission, BirdLife International.  A 
scoping workshop, aimed at identifying options and developing Terms of Reference was 
convened thanks to a generous voluntary contribution from the Government of Switzerland.  
The main outcome of the workshop consisted of a scoping paper for the establishment of a 
“State of the World’s Migratory Species” report: Options for a flagship report to inform CMS 
decision-making.   

 
Challenges 

• Financial resources for the production of the report could not be secured. The Secretariat 
invested the resources raised in the production of a project concept providing for costed 
alternative options for the report, to be used for further fundraising efforts.  

 
Next steps 

• Finalize the scoping paper. 

• Continue fundraising efforts to raise resources for the production of the Report. 
 
Activity 31: Coordinating Implementation of the Small Grant Programme 
 
Status of implementation 

167. Since COP11, work plans were finalized and contracts signed with the implementing 
organizations for the projects selected for support within the 2014 cycle of the programme.  
Project implementation was monitored. No new calls for project proposals could be launched in 
the absence of voluntary contributions in support of the programme. 

 
Challenges 

• The programme requires significant resources to be meaningful. However, the identification of 
such resources through voluntary contributions is proving to be a challenge. A generous 
voluntary contribution from UN Environment of US$300,000 allowed some support to be 
provided to the programme during the triennium 2012-2014, and contributions of the same 
order of magnitude would have been needed for the current triennium for the programme to 
have an impact, and justify the amount of effort needed by all actors to keep it running in the 
current setting. Further challenges are related to the capacity of the Secretariat to run such 
programme. 
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Next steps 

• Consider alternatives to the current organizational setting for the programme 
 

Activity 32: Development of Atlas on Animal Migration 
 

Status of implementation 

168. This is an ambitious initiative, which is expected to be continued also in future triennia. For 
the current triennium, the POW foresaw to start with migratory birds in the African Eurasian 
region.  The Secretariat has liaised with the Chair of the ScC and other stakeholders with a 
view to building support for the initiative, and develop terms of reference (ToR) and a detailed 
project concept.  A concept on the development of an atlas on bird migration using as a basis 
the Euring Databank was presented at the 1st meeting of the Sessional Committee of ScC, 
which endorsed it. 

 
169. A generous voluntary contribution of ca. €1 million is being provided by the Government of 

Italy to implement the concept. 
 

Challenges 

• This is an ambitious initiative for which the Convention is expected to play a catalytic role.  A 
main challenge will be to generate support to, and participation in the initiative from the 
research and conservation practitioner communities across a broad range of taxa. In this 
regard, the ScC is expected to play a crucial role in reaching out to these communities.   

 

• Even assuming an implementation of the initiative by modules, resources needed are expected 
to be very significant, probably beyond the possibilities of the Convention’s traditional donors. 
The need to approach other types of donors and funding programmes is therefore anticipated. 

 

Next steps 

• Finalization of the donor agreement with the Government of Italy and launch of the project. 

• Continue efforts to generate support for the initiative within the research and conservation 
practitioners’ communities 

• Approach further potential donors for fundraising 
 

Activity 33: Facilitate the Implementation of the Programme of Work on Climate Change and 
Prepare Progress Report to COP12 
 
Status of implementation 

170. A meeting of the Working Group on Climate Change established within the ScC was convened 
in February 2017 thanks to a generous voluntary contribution from the Government of 
Germany. In May 2017, the Secretariat hosted a telephone conference of the Working Group 
aimed at assessing progress in the implementation of decisions made at the meeting and 
agree on input to COP12. 
 

171. Discussions with a view to identifying possible collaboration have been initiated with potential 
partners such as the Bern Convention and the IUCN SSC Specialist Group on Climate 
Change. 

 

Challenges 

• Efforts to secure resources for the convening of the meeting of the Working Group on Climate 
Change were successful only towards the end of the triennium.  

 

Next steps 

• Finalize input from the CCWG to COP12  

• Continue contacts with potential partners to identify synergies and collaborations 
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IV RESOURCE MOBILIZATION AND INTERAGENCY AFFAIRS 

 
Status of Implementation 

172. Significant progress has been made both on raising funding for the implementation of priority 
activities for the triennium and on strengthening collaboration with MEAs and with IGOs and 
Civil Society. Details are included in the separate reports being UNEP/CMS/COP12/Doc.14.3 
“Resource Mobilization” and UNEP/CMS/COP12/Doc.23.1 “Synergies and Partnerships 
including the Relationship between the CMS Family and the Civil Society”. 

 
Challenges 

• Unfortunately, no progress has been made to strengthen the regional presence of CMS in 
Africa, the Pacific and Latin America.  The establishment of regional coordinators in these 
three regions was included in the list of funding priorities sent to all Parties in April 2015 and 
February 2016. No funding has been obtained to date. 

 
Next Steps 

• Continue identifying funding opportunities and approaching potential donors; 

• Continue strengthening existing collaborations and engaging in strategic ones; 

• Explore other ways to establish the above-mentioned regional coordinators; 

• Revamp and expand the CMS Ambassadors programme to support CMS implementation.    
 

V INFORMATION, COMMUNICATION AND OUTREACH 

  
Status of implementation  

Joint Communications Unit 
173. As a pilot project to examine the feasibility of greater collaborative work and synergies within 

the CMS Family, the Common Information Management, Communication and Awareness-
Raising (IMCA) Team was established in January 2014. It serves both the CMS and AEWA 
Secretariat and continues to operate under the day-to-day leadership of the AEWA Information 
Officer as Coordinator of the IMCA Unit.  The other members of the Joint Unit are the CMS 
Public Information Assistant, a CMS part-time Website and Knowledge Management Officer 
(currently filled by a full-time consultant), a part-time CMS Information Assistant, a part-time 
AEWA Information Assistant, a CMS Consultant Editor and a varying number of interns.   

 
Management of the Joint Unit 
174. The IMCA Unit is jointly managed by the CMS Executive Secretary and the AEWA Executive 

Secretary, while the IMCA Coordinator (the AEWA Information Officer) has the responsibility 
for the day-to-day management of the team. Over the course of the past three years since the 
establishment of the Unit in January 2014, much progress has been made in terms of 
transforming the Unit into an effective shared team that serves a wide range of communication, 
information management and outreach needs of both the UNEP/CMS and UNEP/AEWA 
Secretariats. This has been achieved through a re-organization and specialization process that 
focused on establishing “core communications and information management capacity” within 
the team in the areas of 1. Website and Knowledge Management, 2. Screen and Print Design, 
3. Writing & Editorial Service, 4. Press and Media (incl. social media) and 5. Campaigns and 
Outreach. For more background information about the shared IMCA Unit, its management 
modalities and its activities, please see Document: UNEP/AEWA/StC/12.16 “Report of the 
Joint CMS/AEWA Information Management, Communication and Awareness-raising (IMCA) 
Unit”.  

 
175. The organigram below describes the current composition of the IMCA Unit showing the regular 

staff and consultant positions contributed by the UNEP/CMS and UNEP/AEWA Secretariats 
to the Joint Unit: 
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176. As the above figure shows, the IMCA team consists of several part-time positions. It should 

also be noted that the available core budget capacity is clearly not sufficient and the 
Secretariats continuously need to address the shortfall by extending staff through voluntary 
contributions or savings. For example, a part-time Website and KM Officer is clearly not 
sufficient to cover the amount of work that this person has to take care of for both CMS and 
AEWA Secretariats. This shortfall has been temporarily addressed through the hiring of an 
international consultant on a full-time basis instead of filling the 50 per cent staff position. The 
same goes for the Information Assistant positions at both CMS and AEWA (two part-time 
positions which are increased when voluntary contributions or savings allow). As the 
independent re-classification exercise has confirmed, the position of the IMCA Team 
Coordinator is currently under-graded, as the new management and supervisory function 
would require the incumbent to be at least classified at a P3 level. The upgrade of the part-
time AEWA Information Assistant from G-4 to G-5 is currently in the pipeline, while the same 
upgrade from G-4 to G-5 would also be appropriate for the CMS Information Assistant. 

 
177. The IMCA Coordinator has over the past years established a number of management tools 

and procedures, which have significantly improved the operation of the Unit. These include: 
 

• A Communications Pipeline – An always up-to-date table of upcoming CMS and AEWA 
events and activities which require communications support from the IMCA Unit. The 
pipeline has evolved into a useful planning and management tool for the Unit, as it defines 
the specific communication activities being planned (website news, press releases, social 
media, videos etc.) and the IMCA staff involved in each activity.  

• Regular Editorial Meetings – The IMCA Unit holds weekly editorial meetings to 
coordinate and plan its work. The regular meetings are led by the IMCA Coordinator and 
used to discuss and review the latest Communications Pipeline. 

• Time and Task Monitoring Tool – A time and task tracking tool has been established to 
be able to monitor and report on the actual work being conducted by the IMCA Unit for 
each Secretariat. The online tool allows each member of the team to log their work 
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according to pre-defined projects and activities per client (i.e. CMS, AEWA or JOINT). The 
tool can also produce overview reports that will aid the general management of the Unit 
and will help ensure that the 1/3 – 2/3 arrangement is fulfilled. IMCA Unit Programme of 
Work - As of January 2017, the work of the IMCA Unit is being guided by an annual 
Programme of Work (PoW) specifically for the Unit that is developed by the IMCA 
Coordinator and approved by both the Executive Secretary of CMS and AEWA. The POW 
is intended to improve the overall planning and help to prioritize the work being done by 
the IMCA Unit for each respective Secretariat on a yearly basis. 

 
Communications Strategy 
178. As a first step towards implementing a more strategic approach to communicate within CMS, 

as foreseen in the current POW, the CMS and AEWA Secretariats embarked on a project to 
develop strategically aligned communications strategies for CMS and AEWA. A consultant was 
engaged to develop the communication strategies using voluntary contributions received from 
Germany. The consultant provided a draft CMS and AEWA Communication Strategy, which 
were reviewed by the two Secretariats. AEWA's Communication Strategy was adopted by 
AEWA Parties at MOP6 in November 2015 through AEWA Resolution 6.10 
(UNEP/AEWA/MOP6/Res. 6.10) following a request. Workshops to support the development 
of communication action plans were originally foreseen, but could not be held due to lack of 
funding.   

 
Main Achievements & Tasks Undertaken  
179. The IMCA Team was responsible for the organization of the annual World Migratory Bird Day 

in 2015, 2016 and 2017, and contributions were made to a number of key CMS Family events 
and meetings (Sharks MOS, AEWA MOP, MIKT, CMS COP12) as well as several other 
relevant international days, such as World Environment Day, World Wildlife Day, International 
Day of Biodiversity (IYB), World Fish Migration Day and World Wetlands Day. A number of op-
eds (opposite the editorial articles) have been prepared and were published in various media, 
some of which published the article in up to ten languages. Press releases were prepared and 
distributed in collaboration with UNEP, interviews arranged for several meetings and events, 
an event which triggered unprecedented global media interest, in this reporting period was the 
mass mortality of Saiga Antelopes in Kazakhstan, an event which media continue to report on 
along with other CAMI-related topics.   

 
Meetings (AEWA MOP, Sharks MOS, MIKT, CMS COP12) 
180. In 2015 and 2016, a strong focus of the Unit was to support communication efforts around 

AEWA MOP6 which took place in November 2015.  Bird-related topics starting with the listing 
of vulture species at the Second Meeting of the Signatories to the Raptors MOU in 2015 
continue to garner strong media interest along with the International Task Force on Illegal 
Killing of Birds in the Mediterranean (MIKT) which has had meetings in both Egypt and Malta. 
Also, efforts focused on wildlife crime and on promoting the outcome of the Second Meeting 
of the Signatories to the Sharks MOU, which took place in Costa Rica in February 2016. Since 
the end of 2016, the IMCA Unit has been primarily working on preparations for CMS COP12, 
coordinating all the communications and information management related work for the COP in 
Manila, the Philippines in October 2017.   

 
AEWA MOP6 
181. For the first time in AEWA’s history, a dedicated web-based newsroom was created to provide 

an overview of articles on topics pertaining to the AEWA MOP6. Every day of the meeting 
news stories, press information and expert videos including a message by UNEP’s Executive 
Director, populated the special webpage and generated considerable web traffic. The series 
“People behind AEWA” initiated along with the 20th Anniversary of AEWA was also a well-
received featured, which was implemented in close cooperation with the wider AEWA 
Secretariat team and the various AEWA personalities being profiled online. 
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182. On the occasion of MOP6, in cooperation with the City of Bonn, a series of large printed 
banners were produced featuring AEWA Flagship Species. The banners were a prominent 
visual branding element along the main street leading form the subway station to the venue of 
AEWA MOP6 at the UN Bonn Premises. They were received extremely positively by the 
delegates and the wider public. 

 
183. A social media pack in English and French containing key messages and appealing images 

was distributed through the UN Social Media Group, which triggered considerable engagement 
by UNEP, other UN entities and the wider community of MEAs. Tweets could be followed in a 
separate column on the dedicated AEWA MOP6 Newsroom webpage. 

 
184. At the venue, the CITES-initiated road exhibition “Wild and Precious” which had already been 

displayed at COP11 was extended to include further AEWA species for AEWA MOP6. 
 
Sharks MOS2 
185. Overall 100 articles were published on Sharks MOS2. UNEP News Centre, United Nations 

Regional Information Centre and several news wires (All Africa, dpa, EFE, EFE verde, Fox 
News Latino), internationally renowned media outlets such as the Guardian and El País as 
well as different stakeholders such as conservation groups and fishing industries reported on 
the meeting.  Media coverage included important fishing nations and non-Parties such as 
Japan.  Due to the presence of the Costa Rican President, national TV stations covered Sharks 
MOS2. Media in six regions reported on Sharks MOS2 in English, French, Spanish, Chinese, 
German and Italian. An op-ed on shark conservation was published by twelve media outlets 
across the globe. 

 
UNEA2, May 2016 
186. The CMS Family and BirdLife International joined forces at the Second Session of the United 

Nations Environment Assembly (UNEA) and organized a side event to promote their work 
aiming at ensuring that renewable energy installations are deployed in ways that have no 
adverse impact on migratory species such as birds and bats. The event informed about the 
establishment of the the International Multi-Stakeholder Energy Task Force under the CMS 
Family. 

 
187. In addition, “Healthy vultures, healthy people” was the title of a side event on vultures convened 

by BirdLife International in the margins of UNEA. Together with the UNEP Regional Office 
Africa, IUCN and several NGOs, CMS contributed to highlight the importance of vulture 
conservation to the delivery of the three pillars of sustainable development. The IMCA Team 
provided substantial input to both events by promoting the events before and during the events 
through the website and social media channels in terms of content preparation.  

 
Intergovernmental Task Force on Illegal Killing, Taking and Trade of Migratory Birds in the 
Mediterranean (MIKT) 
188. About 30 articles were published on the first meeting of the MIKT held in Cairo in July 2016. 

UNEP News Centre, important international media such as Deutsche Welle and Al-Ahram as 
well as news wires (All Africa) reported on the event. Media coverage included countries where 
migratory birds are especially affected by illegal activities both Parties and non-Parties. Articles 
were published in three regions and four languages: English, Arabic, German and Italian.  

 
Support to Other CMS Family Meetings 
189. In the run-up to many of these meetings, staff of the joint unit were involved in setting up 

dedicated web-pages, and preparing, proofreading and posting documents on the CMS and 
AEWA websites.  The consultant editor served as report writer at the AEWA MOP; the 44th 
and 45th meetings of the CMS Standing Committee; the first and second meetings of the 
Sessional Committee of the Scientific Council (Bonn, Germany, 2016 and 2017); the Meetings 
of the Signatories to the Raptors MOU (Trondheim, Norway, 2015), to the Sharks MOU (San 
José, 2016), to the Saiga MOU (Tashkent, 2015) and to the Dugong MOU (Abu Dhabi, 2017); 
to the Bycatch Working Group (Bonn, 1016), the review Process Working Group (Bonn, 2016) 



UNEP/CMS/COP12/Doc.18/Rev.1 

49 
 

and Climate Change Working Group (Bonn, 2017) and at the first two meetings of the MIKT 
(Cairo, 2016 and Sliema, Malta 2017); and the African Wild Ass Workshop (Bonn, 2017). 

 
Global Campaign: World Migratory Bird Day 
190. The IMCA Unit is in charge of organizing the annual World Migratory Bird Day (WMBD), a 

flagship global awareness-raising campaign of the CMS and AEWA Secretariats. The work of 
the Unit includes developing all the custom information materials and tools needed for each 
campaign, from the main campaign poster to the website, to trailers and other promotional 
material. The campaign stimulates hundreds of events around the world each year. Since 
2006, more than 2,500 events have been registered in 139 different countries and territories 
worldwide. 

 
191. The WMBD theme in 2015 was “Energy – make it bird-friendly!” – highlighting the importance 

of deploying energy technologies in a way that prevents, minimizes and mitigates impacts on 
migratory birds and their habitats. 

 
192. In the run-up to 10 May 2016, the CMS and AEWA Secretariats through the collective efforts 

of the IMCA Team, reached out to dedicated organizations, governments and people all over 
the world to participate in World Migratory Bird Day (WMBD) and to register events on the 
Website. In 2016, under the theme “…. and when the skies fall silent? Stop the illegal killing, 
taking and trade!” more than 300 events were registered in 85 countries. For the fourth 
consecutive year, the operatic choir Lirica San Rocco from Bologna, Italy gave a benefit 
concert in Bonn, Germany. 

 
193. The 2017 theme was linked to the UN Sustainable Development Goals and to the CMS COP12 

theme: "Their Future is our Future - A healthy planet for migratory birds and people" shed light 
on the topic of "Sustainable Development for Wildlife and People", highlighting the 
interdependence of people and nature, and demonstrating that bird conservation also 
contributes to the sustainable management of our natural resources and hence is crucial for 
the future of humankind. Due to the lack of funding, both the official poster and trailer for the 
campaign were created by United Nations Volunteers. 2017 also saw some positive 
developments with regards to future collaboration between WMBD and IMBD, the sister 
campaign in the Americas (International Migratory Bird Day).  

 
194. WMBD 2016 and 2017 were also record breaking campaigns when it comes to social media 

and web outreach. A strategy using both Facebook and Twitter has generated a far greater 
impact than previous years’ campaigns. In 2016 alone, the social media outreach helped 
generate more than 58 million tweet impressions and reached more than 18 million users. 
Even though less than Twitter, Facebook also helped with awareness-raising with more than 
210,000 users reached in 2016. 

 
195. Amongst highlights of the past two years, one can single out a massive UN official website and 

social media account involvement in the campaign with specific WMBD-related tweets to their 
over 7+ million followers and 10 per cent of the overall WMBD website traffic being driven by 
a featured article on un.org. Most of the elements used by the UN or UNEP websites and social 
media were produced by the Joint Communication team. In addition, WMBD also generated a 
great amount of media interest around the world. 

 
196. The AEWA Plan of Action for Africa foresees the provision of seed funding to support the 

annual celebration of WMBD in Africa. Thanks to a voluntary contribution from the German 
Federal Ministry for the Environment, Nature Conservation, Building and Nuclear Safety 
(BMUB) provided through the UNEP/AEWA Secretariat, a number of African Contracting 
Parties received support for the organization of national and transboundary events for both the 
2015 and 2016 WMBD celebrations. The events have been organized with the help of the 
BirdLife Africa Partnership Secretariat. Unfortunately, there was no funding available to 
support similar activities in 2017. 
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Websites, Online Tools, Video Productions and Social Media 
197. The CMS Family websites, an umbrella for 25 individual websites of separate CMS 

instruments, 18 online technical/ scientific workspaces, two online meeting registration tools 
and a newsroom platform (used during COPs and MOPs) continue to be maintained with 
available in-house capacity. The CMS Family websites have so far served more than 500,000 
visitors and recorded over 1.5 million page views since January 2015.  

 
198. The joint Unit is also participating in the steering committee of several international Information 

and Communication Technology (ICT) related initiatives and projects, for example the MEA 
Information and Knowledge Management Initiative (IKM) which is responsible for InforMea 
portal and an EU-funded project to further enhance the Online Reporting System (ORS) for 
MEAs being led by UNEP-WCMC. 

 
199. The IMCA Team manages a total of 15 social media platforms, actively engaging the general 

public and partners on important issues that CMS or AEWA have on their agenda. Multimedia 
contents and concise infographics have contributed to a high degree of post reach and post 
engagement. The CMS social media platforms have for instance recorded an audience growth 
of 24 per cent since early 2015.  

 
200. Professional, industry standard in-house produced video statements and other audio-visual 

material and interviews of international experts, National Focal Points and CMS Scientific 
Councillors are being published regularly on CMS, AEWA and WMBD websites and social 
media channels.  

 
Regular News Production (Website and E-Newsletter) 
201. Twice a week typically, news articles featuring CMS Family activities, accessions, topics or 

species of interest to the Convention are being published. Together with other media featured 
on the Media Watch page, over 500+ news items were made available online. Press releases 
are being distributed to inform relevant media outlets on conservation success, species news, 
outcomes of CMS meetings and policy implementation, Op-eds raise awareness on 
controversial topics and help gain political acceptance before important meetings.  The news 
pages are supported by appealing visual and audio-visual materials including photos and 
videos and are being actively promoted through the official website and electronic newsletter 
and via the Convention’s social media channels. The Joint Unit has contributed to the design, 
editing and drafting of a number of in-house publications, including several new fact sheets 
and technical publications.  

 
Preparations for COP12 
202. The IMCA Unit has been working hard on CMS COP12 preparations since late 2016 / early 

2017. The goal is to use the occasion of the COP, to raise global awareness on migratory 
species and the Convention specifically. To this end a COP communication strategy and plan 
has been developed by the Unit, which looks at generating unprecedented media and social 
media coverage around the COP and an active mobilization of the wider CMS community. 
Several communication products and activities are being planned for the COP, including, but 
not limited to, a series of press releases and media events, new display banners, a dedicated 
website newsroom, several audio-visual products (trailer and simple show film) and a special 
COP publications modelled after an In-Flight Magazine.   

 
Challenges  

• Ensuring that mutually agreed implementation arrangements are in place and are being 
followed for the Joint CMS –AEWA Communication and Information Management Unit; 

• Securing the voluntary funding to be able to 1) organize World Migratory Bird Day each year, 
2) carry out a professional branding project for the CMS Family and 3) develop a 
Communication, Education and Public Awareness (CEPA) Programme for the CMS Family. 
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• Securing the funding required to ensure the basic technical maintenance and further 
development of the CMS Family Website and other online tools being managed by the IMCA 
Team.  

 
Next Steps  

• Continue to improve the management and operation of the joint Communications Unit.  

• Continue work on development and implementation of the Communication Strategies. 

• Continue to further develop and improve the CMS Family Website and other online tools such 
as the Online National Reporting System (improve usability). 

• Secure voluntary funding to conduct the World Migratory Bird Day (WMBD) campaign in the 
coming years, to carry out a professional branding project for the CMS Family and to develop 
a Communication, Education and Public Awareness Programme. 

 

VI  CAPACITY-BUILDING  

 
General Activities 
203. In 2015-2017, the activities of the Capacity-Building Unit were organized along two 

interconnected lines: first, the coordination of capacity building workshops, both for Parties and 
non-Parties; and second, the work on the recruitment on new Parties. Two cross-cutting issues 
were also given ongoing attention: working with the Parties to encourage them to integrate 
migratory species into the NBSAPs, and promoting the CMS training tools, in particular the 
CMS Family Manual. 

 

• Promoting the inclusion of migratory species into NBSAPs and action plans 
Striving to create synergies and strengthen the cooperation between CMS and other 
organizations and instruments, the Capacity Building Unit has regularly engaged with the 
Parties to promote the integration of migratory species into the NBSAP. The strategies and 
action plans are increasingly being regarded as not only important for the overall national 
biodiversity and sustainability but also for the integration of conservation of migratory species. 
Additionally, NBSAPs address direct threats, such as climate change, pollution, illegal killing 
and invasive species, which can often have a more pronounced effect on migratory species, 
and thus support national implementation of CMS obligations.  Therefore, one of the priorities 
for the Secretariat was to contribute to, and, where appropriate, participate in the NBSAP 
process. At the same time, during the capacity-building workshops the participants were called 
upon to do the same and were informed about the CMS Guidelines on how to integrate 
migratory species into NBSAPs (UNEP/CMS/Conf.10.27).  

 
In total, 58 Parties to the CMS have revised their NBSAPs to include migratory species during 
the period of 2015-2017. Three more Parties have submitted new NBSAPs which included 
migratory species. 
 

• Promoting the CMS Family Manual 
Another cross-cutting activity consisted of further promoting the CMS Family Manual, a 
comprehensive tool developed to guide the National Focal Points in implementing the CMS 
Family instruments. The Manual has been introduced and assessed in workshops and yielded 
good results. Its structure and contents have also served as a template for the agenda of 
workshops for prospective Parties. Currently it is available in English, French, Spanish, 
Russian and Portuguese, with Portuguese being the latest edition kindly provided by the 
Government of Brazil and distributed among the Portuguese-speaking countries. In order to 
make it even more accessible, translation into Arabic should be considered.  

 
Activity 1: Recruitment of new Parties 
204. CMS is still continuously growing. In the last triennium, the Secretariat welcomed four new 

Members to the Convention, namely Afghanistan, Brazil, Iraq and the United Arab Emirates.  
CMS has thus reached a membership of 124 Parties. Moreover, several other countries have 
started the accession process and will join the Convention in the near future. However, the 
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Party map of CMS is unbalanced: while regions such as Europe, Africa and South America 
are well represented, large gaps can still be found in North and Central America, the 
Caribbean, Asia and the Pacific. Filling these gaps will provide a more even representation of 
conservation interests and cover a wider protective corridor of migration routes.  

 

• Workshops 
For this purpose, CMS has organized recruitment workshops for Latin America, South-East 
Asia and the Pacific under the Global Public Goods and Challenges (GPGC) project as well 
as one for the Caribbean as part of the ACP MEAs Phase II in the last triennium both 
sponsored by the EU. These events, detailed below, were a good opportunity to highlight the 
many benefits CMS brings to conservation, raising the profile of CMS on the global stage. In 
addition, conducting such face-to-face meetings allowed to collect information on country-
specific obstacles and challenges together with up-to-date knowledge on the status of the 
accession process for each participating non-Party. Regular and directed follow-up with 
dedicated national contact points is key to the success of this operation and needs to be 
maintained in the future. 

  

• Missions 
Aside from the workshops organized by the CMS Secretariat, several missions related to the 
accession process have been carried out by the members of the Capacity-Building team. 
Those included, among others: 

 the mission to the ASEAN Conference on Biodiversity 2016 that took place in Bangkok 
from 15 to 19 February 2016; 

 the mission to the 4th session of the Plenary of the Intergovernmental Science-Policy 
Platform on Biodiversity and Ecosystem Services (IPBES-4) that took place in Kuala 
Lumpur from 22 to 28 February 2016; 

 the mission to the South-South Experience Sharing workshop on the topic “Dealing with 
Mainstreaming and Synergies among biodiversity-related MEAs” that took place in Nairobi 
from 15 to 17 March 2016; 

 the mission to the 26th Meeting of the ASEAN Working Group on Nature Conservation and 
Biodiversity that took place from 24 to 27 May 2016, in Hanoi; 

 the mission to the 5th ASEAN Heritage Parks Conference that took place in Nay Pyi Taw 
from 24 to 27 October 2016. 

 
205. Those missions offered a possibility of establishing contacts and of discussing the issue of 

accession with the representatives of non-Parties. At any opportunity during staff missions, a 
Benefits Document package containing the relevant documents was distributed. 

 

• Updating the Benefits Document 
The Benefits Document is provided to every prospective Party in order to guide the decision-
makers before and during the accession process. Tailored for each country, it presents the 
benefits and costs of CMS and its instruments and offers information on the Convention itself. 
The Benefits Document has been completely restructured in 2017 in order to offer a clear cost-
benefit analysis of the CMS membership. The overly detailed document was extensively 
revised and updated in favour of a more functional and engaging version destined for different 
target groups from the high-level decision-makers to technical advisory institutions. In future, 
it will be distributed in a package, that also contains a document focusing on the accession 
process (Accession Guidelines) and an updated version of the CMS Family Guide. 

 
Activity 2: Regional Workshops 
206. Besides providing information and skill transfer, regular workshops have proven to be an 

effective way of monitoring progress and weaknesses in the regions that require the most 
assistance. A series of such workshops could be organized in 2015-2017 both for Parties, 
aiming to build regional capacity, and for non-Parties with the aim to boost accession. The 
reports from the series of workshops provided feedback on what is needed and what can be 
offered in return, hence refining the capacity-building strategy.  
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• Workshops for Non-Parties 
207. Three regional capacity-building workshops were held to promote the Convention in regions 

where CMS was underrepresented. The financial support for those workshops came from the 
ACP MEA Phase II Project funded by the EU, which places an emphasis on Africa, the Pacific 
and the Caribbean as well as on synergies among MEAs. 

The first regional Capacity-Building Workshop for Non-Parties of South and South-East Asia 
– CMS as a Tool for Conservation of Biodiversity was held in Manila from 27 to 29 October 
2015. The region of South and South-East Asia has relatively few CMS Parties, which makes 
it hard to implement the Convention effectively, especially when it comes to regional issues. 
The Philippines, the next host of the COP, is a long-standing CMS Party and offered to host 
this workshop. Joining with the CMS Secretariat, UN Environment and the ASEAN Centre for 
Biodiversity (ACB), the Philippines informed Non-Parties about the Convention and ultimately 
encouraged countries to join.  

 
208. The CMS Capacity-Building Workshop for Non-Member States of Latin America to accede to 

the Convention was the second of this kind. The CMS Secretariat, together with the Regional 
Office for Latin America and the Caribbean (ROLAC) of UN Environment, organized for the 
first time a training workshop for Spanish-speaking Latin American Non-Parties, in Panama 
City from 22 to 24 September 2015. The workshop was an opportunity to strengthen the 
presence of the CMS and support the ratification process in this region. It also provided an 
opportunity to present to the National Focal Points several training tools produced by the CMS 
Secretariat, such as the CMS Family Manual or the CMS Family Guide. 

 
209. And thirdly, the CMS Secretariat and the Caribbean Community Secretariat (CARICOM) 

organized the First Regional Capacity-Building Workshop for CMS Non-Parties of the 
Caribbean Region, which took place from 31 August to 2 September 2016 in Bridgetown, 
Barbados. 

  

• Pre-COP Regional Workshops 
210. Continuing the practice initiated in preparation for the COP10 and COP11, several regional 

workshops will be conducted with the aim of preparing the delegates for the upcoming COP12. 
Regions that were previously not strongly represented at negotiation meetings were fortified 
by thoroughly preparing them for COP12 and encouraging regional alliances. This has proved 
in the past to have a significantly positive effect on active COP participation by the 
representatives of those regions. 

 
211. The GPGC project is supporting this capacity-building activity for the regions of Africa, Latin 

America and Asia, while funds for the Oceania Regional Workshop is coming from the ACP 
Phase II project. In total, four regional workshops – for Latin America and the Caribbean (La 
Paz, 18-20 July 2017), for Africa (Addis Ababa9-11 August 2017), for Asia (Bonn, Germany, 
15-17 August 2017) and for Oceania (Brisbane, Australia, 28 to 30 August 2017) – will be 
organized in preparation for COP12. It will give the participants the chance to engage in 
regional consultation and to develop common positions on some of the issues that are of 
priority interest to them, as well as enhance the transboundary capacity of the regions. 

  
Challenges 

• Although funds for the implementation of the capacity-building activities have been secured for 
this triennium through the EU (ACP Phase II and GPGC), the limited human resources 
available at the Secretariat affected the development of these activities.  

• In 2016, the previous head of the Capacity-Building Unit left his position at CMS, for which an 
interim P2 officer was recruited on a temporary basis. 
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Next Steps 

• To seek opportunities and ways to increase the human resources needed to implement the 
above-mentioned activities, in particular the recruitment of new Parties, for example, through 
the recruitment of a Junior Professional Officer; 

• To recruit a new fixed-term Capacity-Building Officer; 

• To refine the procedure of identifying capacity-building needs of the countries with respect to 
species conservation; 

• To continue promoting the integration of migratory species in NBSAPs; 

• To ensure continuous monitoring of the implementation processes, especially in the aftermath 
of COP12; and 

• To strengthen the cooperation with regional partners, including CARICOM, SPREP and ACB, 
in order to overcome the limited human resources for recruitment of new Parties, as well as to 
facilitate access to information in regions with poor CMS presence. 

 

VII.  SERVICING OF GOVERNING BODIES AND OTHER MEETINGS 

 
212. During the second half of 2013 the Conference Service Team (CST) was established.  By 

pooling the secretaries that used to work at that time for the Agreement Officer, the Scientific 
Advisor and the Inter-Agency Liaison Officer a new Team was created. This reorganization 
has led to a change in how the Secretariat manages its work in respect to making the 
necessary arrangements for meetings, a core task of the Secretariat.  Besides being part of 
the CST, each member is also focal point for one of the Species Teams or the Scientific 
Advisor. In that capacity, they act as Secretary to that Team. The current team is very small 
and consists of one full-time Conference Service Assistant, one full time and three part-time 
Team Assistants. The CST works very closely with the Administrative and Fund Management 
Unit e.g. in respect to contracting out some services and travel arrangements for funded 
delegates. Ideally a Conference Service Officer should head this Team but this post does not 
exist currently and for the time being, the Deputy Executive Secretary is Acting Head. With the 
limited human resources within the CST, good planning and organization are essential to 
ensure that the Team can deliver the services that are expected.  

 
Activity 1: The 12th Meeting of Conference of Parties 
213. Early 2015 contact was made with, the Government of the Philippines, the Host of COP12.  

The Secretariat has been in regularly contact with the Host and Members of the Committee 
responsible for organizing COP12. Two official visits to Manila of the Secretariat have taken 
place in October 2015 and February 2017. During these visits the Secretariat met with the 
Authorities, attended meetings of the Committees established by the government to organized 
COP12, paid visits to third parties to raise awareness about COP12 and visited the proposed 
Conference Centre.  

 
Activity 2: The Standing Committee 
214. Since COP11 the Executive Secretary has had regular contact with the Chair of the StC to 

keep him abreast of important developments. As usual all Staff have been involved to varying 
degrees in drafting of the substantive documents for StC44 and StC45. The Conference 
Service Team has taken care of the logistical arrangements for both meetings and of document 
production.   

 
Activity 3: Scientific Council 
215. At regular intervals, the Scientific Advisor, as well as the Executive Secretary, have been in 

contact with the Chair of the Scientific Council.  A meeting of the new Scientific Council 
Sessional Committee took place in April 2016 and is scheduled for July 2017.  

 
Activity 4: Servicing and organizing other CMS meeting 
216. The CST has been taken care of servicing and organizing other CMS meetings. These 

meetings, mostly Meetings of Signatories to MOUs and/ or workshops have been reported on 
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earlier in this document under the Team that is responsible for the substance of these 
meetings.  

 
New activity: CMS Family Retreat 
217. To increase the cooperation within the CMS Secretariat as well as among the different entities 

of the CMS Family, a retreat took place from 23-25 June 2015 in the neighbourhood of Bonn. 
This retreat was attended by all staff of AEWA, EUROBATS and CMS (including the CMS Abu 
Dhabi Office) and the Executive Secretaries of ACAP and the Agreement on the Conservation 
of Seals in the Wadden Sea, which is handled by the Common Wadden Sea Secretariat. 
During this retreat amongst other things the colleagues dealing with avian or aquatic species 
reviewed and discussed the possibilities of increasing cooperation amongst themselves and 
to increase exchange of information. Furthermore, some concrete proposals were made to 
improve planning processes and the organization of work 

 
Challenges 

• The Secretariat is charged with the organization of several meetings of governing bodies, 
Meetings of Signatories to MOUs, workshops, etc. It is a challenge for the small CST to provide 
all services that are expected from it.  

 
Next Steps 

• To explore opportunities and ways to increase the human capacity of the CST 

• To further improve the planning process and organization of work for meetings and events. 
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ANNEX 1 

 
…Additional activities from COP Resolutions and decisions 

GREEN corresponds to 80% to 100% achievement of results. Implementation is on track and aligns with the plan 
YELLOW corresponds to 50% to 79% achievement of results. Minor deviation(s) to the plan are identified and corrective measures are taken. Corrective measures will be detailed in the report 
RED corresponds to 0% to 49% achievement of results. Implementation is not on track and deviates a lot from the plan. Corrective measures are taken and detailed in the report 
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I. EXECUTIVE DIRECTION AND MANAGEMENT 

 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes 
Total 
estimate13 

Core available 
funding 

Voluntary contributions 

Needed14  Obtained Source 

Providing overall management of 
the Secretariat, including regular 
Management meetings 

Core             

Improved planning and 
organization of work 

Further improvements will remain a 
priority for the Management for the 
years to come. 

Supervising the administrative 
and financial management of the 
Secretariat 

Core             

Move from IMIS to Umoja Implementation of/ familiarization 
with the new Administrative system 
'Umoja' has taken up a lot of Staff 
time and has caused delays in 
outstanding payments. However, 
meanwhile Staff have become 
familiar with the new system and 
outstanding payments are under 
control. 

Representing CMS and/or CMS 
Family; raising awareness, 
visibility, etc. 

Core             

CMS has been represented 
at several external as well 
internal (UN/ UNEP) 
meetings as external 
meetings.  

 

Independent analysis of 
synergies in the CMS family 

Core 50,000 50,000         

Based on the Report 
(UNEP/CMS/StC44/15.1, the 
StC took a decision as laid 
down in Annex 2 to Report of 
the StC 
44UNEP/CMS/StC45/Doc.4.
1 

 

Res. 11.6 Review of Decisions                
After approval from the 
StC45, 49 documents have 
been prepared for COP12, 
repealing in part or in full, 
consolidating, or retaining 
resolutions (see COP 
Agenda item 21).  

  

·      Review of Resolutions and 
Recommendations and 
development of proposal on which 
ones should be repealed 

High             

  

Res. 11.7 Process to Review 
Implementation  
 
·      Establish and support a 
dedicated intersessional Working 
Group to explore possibilities for 
strengthening implementation of the 
Convention through the 
development of a review process  

  
High 

  
  

  
  

  
  
50,000 

  
Switzerland 

  
  

 Terms of Reference for a 
Working Group (WG) were 
submitted to and approved by 
the StC44th. WG is being 
established. First meeting of 
the WG took place on 19-20 
September 2016, Bonn 
Germany 

A final proposal for a Review 
Process for the Convention is 
submitted to COP 12 for adoption 
(see Agenda item 22) 
 

 

Total   50,000 50,000  50,000         

 

                                                 
13 It should be noted that based on the best available information the Secretariat has estimated the costs when the POW 2015-17 was drafted.  At the time of implementing one of the activities the actual costs might be higher, lower or similar to 

the estimated costs.  
14 No additional funds are needed if this is not indicated in this column. 
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II. STRATEGIC PLAN 
 

 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Strategic Plan Working Group High 60,000 30,000  50,000 Germany   
SPWG established; 1 meeting of 
SPWG convened in 2015 and 
one meeting in 2016 

SPWG meetings held back-to-
back to StC44 and StC45 

Further development of the 
Strategic Plan (Indicators, 
Companion Volume) 

High 50,000     
covered by 
contribution 
above 

covered by 
contributio
n above 

  

Draft indicators for the SPMS 
developed with support of a 
consultant in the form of indicator 
factsheets. Final draft of the 
indicators submitted to COP12 for 
consideration and adoption. 
Companion volume developed by 
the Secretariat under the 
guidance of the SPWG in the 
form of an online tool to be 
regularly updated. Version 
submitted to COP12 for 
consideration and approval. 

 

Consider amendments to the 
format for National Reports in 
respect of assessing 
implementation of the Strategic 
Plan and indicators  

High 10,000     
covered by 
contribution 
above 

covered by 
contributio
n above 

  

A first proposal for revision 
submitted to StC45 for 
consideration. A new proposal 
taking into account the final 
outcome of the SPWG on SPMS 
indicators to be submitted to 
COP12 for consideration. 

 

Total   120,000 30,000  50,000        
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III.1 IMPLEMENTATION SUPPORT – AQUATIC TEAM 

 
 

Activities 
Priority 
ranking 

2015 -2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Implementation of Resolutions                   

Res. 10.14 - By-catch of CMS 
listed Species in Gillnet fisheries  

                  

·     Review existing measures and 
identify non-lethal options to 
mitigate shark attacks  

Medium 50,000   50,000       

A joint CMS/ IOTC capacity-
building workshop to support the 
implementation of the Regional 
Observers Scheme of the Indian 
Ocean Tune Commission 
(IOTC) took place from 18-20 
October 2015 and was hosted by 
Oman..The workshop was 
supported by IOSEA and Sharks 
MOU..   

 

·      Workshop on mitigating 
measures for CMS species 
including turtles and sharks   

High 15,000              

·      CMS Family By-catch 
workshop  

 6,000   6,000 Monaco  

In April 2016, the CMS Family 
met for an internal Workshop 
entitled ' Exploring Synergies for 
Addressing Bycatch throughout 
the CMS Family'  
 
 

 

Res. 10.15 - Global Programme of 
Work for Cetaceans 
 
·      Publication of review of CMS 
cetaceans in the Red Sea 
 
 
 
 
·      Developing advice for 
addressing threats to cetaceans 

High 

  
  

  
  

  
  

  
 
 
 
5,000 

  
 
 
 
Monaco 

     

 
 
 

  

"Cetaceans of the Red Sea", 
developed by Appointed 
Councillor for Aquatic Mammals 
and Aquatic Mammals WG will 
be published before COP12, as 
part of the CMS Technical 
Series.   
 
Draft resolutions on threats 
addressed in the Programme of 
Work (marine noise, aquatic wild 
meat, live captures of cetaceans, 
touristic activities, marine debris, 
bycatch) developed or updated. 
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Activities 
Priority 
ranking 

2015 -2017 

Status Accomplishments Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

 
 
Res.11.20 - Conservation of 
Sharks and Rays 
 
 

        

  

    

    
·      Sharks and Rays (Identify the 
needs of training and capacity 
development) 

High 250,000   250,000           

·      Sharks and Rays (Build 
capacity to improve the 
implementation of these species) 

High 100,000   100,000       

Shark ID guide developed for 
NW Indian Ocean. 
 
Capacity Building Workshop on 
the reporting of sharks and rays 
caught in IOTC fisheries 
cooperatively organized with the 
IOTC Secretariat in Oman.  
 
IUCN Red List Assessment 
workshop for sharks and rays the 
Arabian Seas and adjacent 
waters region supported.  

 

Res. 11.22 - Live Captures of 
Cetaceans from the Wild for 
Commercial Purposes  

             

·      Review of status of legislation High 15,000   0 5,000 Monaco ongoing 

Review and guidelines prepared 
for consideration by Parties at 
COP12 (see COP12/Doc.24.2.4 
and COP12/Inf.24). 

 

Res. 11.23 - Conservation 
Implications of Cetaceans 
Culture 

                  

·      Supporting the Expert Group                
Expert group established.  TOR 
and workplan developed.    
 

  

·      Development of a publication 
on findings of the Expert Group 

Medium 10,000   10,000       

Report and draft decisions 
prepared for consideration by 
Parties at COP12 (see 
COP12/Doc.24.4.3 and 
COP12/Inf.18). 
 

 

·      Meeting of the Expert Group Medium 40,000   10,000 30,000 

Appennino 
Tosco-
Emiliano 
National 
Park 
 
 

  
 Cross-taxa workshop planned 
for early 2018 
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Activities 
Priority 
ranking 

2015 -2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Res. 10.24 -  Further steps to 
abate underwater noise pollution 
for the protection of cetaceans 
and other migratory species 

                  

·      Development of guidelines on 
EIA 

High 20,000    20,500 Monaco   

Guidelines developed after 
extensive consultations with 
CMS, ASCOBANS and 
ACCOBAMS Parties and 
stakeholders.  Presented for 
consideration by Parties at 
COP12 (see COP12/Doc.24.2.2 
and COP12/Inf.11)  
 
CMS has joined Joint Noise 
Working Group with 
ACCOBAMS and ASCOBANS. 

  

Res. 11.29 - Sustainable Boat-
based Marine Wildlife Watching  

                 

·      Review of existing guidelines 
and development of guidelines on 
different taxa 

High 12,000    12,000  Monaco     

Res. 11.30 - Management of 
Marine debris  

                  

·      Translation of existing debris 
leaflet into further languages 

High 12,500     12,500 Norway   

In addition to the English version, 
French, Spanish and German 
will be available in time for 
COP12 
 

 

·      Collaboration with regional and 
global instruments and possible 
creation of a multilateral working 
group 
 
 
 
 
 
·      Developing advice for Parties 

Medium 10,000   10,000       

Discussion held with UNEP on 
Marine Litter partnership.  
 
Collaboration with UNEP on 
Marine Litter MOOC and 
implementation of UNEA2 
resolution. 
 
Draft resolution presented for 
consideration by Parties at 
COP12 (see 
COP12/Doc.24.4.1). 

  

Polar Bears (listed on App II at 
COP 11)  

Medium                

 
·      Symposium on Polar Bears and 
Climate change 

  60,000    35,000 Norway    

Consultations ongoing with 
experts in Range States 
regarding a proposed 
symposium. Funds received 
from Norwegian Govt to host 
workshop.    
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Activities 
Priority 
ranking 

2015 -2017 

Status Accomplishments Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

 
European Eels (listed on App II at 
COP11)  

                

Concerted Action on the 
species, proposed for adoption 
by COP12, (see 
COP12/Doc.26.2.1) 

·      Scientific Symposium on the 
status and conservation needs of 
Eels, in cooperation with relevant 
stakeholders e.g. Sargasso Sea 
Commission 

Medium 70,000    10,000 Monaco   

First Range State Workshop on 
the European Eel held in 
October 2016, with funding from 
Monaco and Sea Sargasso 
Commission.    

The Atlantic Turtle MOU                   

·      Revitalisation of the MOU by 
organizing a brainstorming meeting  

High 45,000   45,000          

·      Coordination (By UNV together 
with Abidjan Convention) 

High 10,000   10,000       
Developing cooperation with 
Abidjan Convention  

 

·      Supporting implementation High 90,000   90,000          

·      Organizing Third Meeting of 
Signatories 

High 50,000   50,000          

The Western African Aquatic 
Mammal MOU 

                  

·      Revitalization of the MOU by 
organizing a brainstorming meeting  

High 35,000   35,000          

·      Supporting implementation High 90,000   90,000         

Concerted Action for Atlantic 
Humpback Dolphins proposed 
for adoption by COP12, (see 
COP12/Doc.26.2.3) 

·      Organizing First Meeting of 
Signatories 

High 50,000   50,000          

The Pacific Islands Cetaceans 
MOU 

                  

·      Outsourcing of the technical 
coordination 

High 35,000   35,000           

·      Development of advisory 
Committee workspace 

High 2,800     2,800 
New 
Zealand 

      

·      Supporting implementation Medium 100,000   100,000           

·      Organizing Fourth Meeting of 
Signatories 

High 50,000          Scheduled for 2018 
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Activities 
Priority 
ranking 

2015 -2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

The Mediterranean Monk Seal 
MOU 

                  

·      Organizing meeting to revise 
the Action Plan 

Low               Scheduled for 2018 

The Sharks MoU                   

·      Providing in kind support from 
the CMS Secretariat 

High         
Sharks 
MOU Trust 
Fund 

  

AC1, MOS2 and a meeting of the 
Intersessional Working Group 
organized and held in San José, 
Costa Rica in February 2016.  
 
1st Workshop of the 
Conservation Working Group 
(CWG1) organized and held in 
the UK in 2016. 
 
 

The CWG was established by 
MOS2 in 2016. 

·      Organizing the 2nd Meeting of 
Signatories (costs of the meeting to 
be covered by MOU Trust Fund) 

High         
Sharks 
MOU Trust 
Fund 

      

The Pacific Loggerhead Turtle 
Action Plan 
 
 
 
Initiating and stimulating the 
implementation of the Action Plan. 

Medium 100,000   60,000 Australia  

Focal points established in most 
Range States, discussions 
ongoing with Inter-American 
Turtle Convention and SPREP.  
First project being identified in 
Latin America. 

 

Total  1,328,300 0 935,000 193,800     
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III.2 IMPLEMENTATION SUPPORT – AVIAN SPECIES TEAM 
 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Implementation of Resolutions                   

Res. 11.14 - The Programme of 
Work for Migratory Birds and 
Flyways                  

  

·      Coordination of and 
organization -funds permitting- of a 
meeting on Americas Flyways  

High 56,500   56,500      

Brazil has offered in 
kind support to host the 
workshop but funds are 
still needed to cover the 
costs of sponsored 
participants. 

The meeting was postponed to 2018. The 
Secretariat will continue to liaise with Brazil 
for organizing the meeting. 

Development of a Multi-species 
Action Plan to Conserve African-
Eurasian Vultures (Vulture 
MSAP) 

High 450.000   208.500 

Switzerland, 
Sarijah (UAE) 
and Spain. 
BirdLife 
International 
incl. Spanish 
and UK 
Partners, 
Vulture 
Conservation 
Foundation  

Hosted five workshops 
(India, Senegal, Spain 
and two in UAE. Draft 
MSAP submitted to 
COP12 for adoption.  

Activites underwritten by core funding of 
the Coordination Unit of the Raptors MOU. 

Res. 11.15 - Preventing 
Poisoning of Migratory Birds                  

  

·      Coordination of the WG and 
organization -funds permitting- of a 
meeting of the WG to identify 
priorities within the Action Plan 

High 170,000   156,000 14,000 

Coordinating 
Unit of the 
Raptors 
MOU,  
 
Regional 
Government 
of Castilla-La 
Mancha 
 

  

2nd Meeting of the WG 
held 19-21 February 
2017; Programme of 
Work 2017-2020 for the 
WG developed  

A plan to implement the guidelines in the 
Southern African region was published, 
based on the outcomes of a workshop on 
24 August 2015, back to back with the 
AEWA pre-MOP and sponsored by the EC. 
Resources for a Coordinator of the WG 
could not be obtained 

Res. 11.16 - Preventing Illegal 
Killing, Taking and Trade of 
Migratory Birds                   

·      Coordination and meetings of 
the Mediterranean Task Force 

High 450,000   0 450,000 EC   

Task-force set up, First 
meeting in 2016. 
Second meeting in 
2017. Programme of 
Work 2016-2020 
adopted at 1st meeting 
and Scorecard to 
assess and benchmark 
the national progress to 
be adopted at its 2nd 
meeting. Close 
cooperation with Bern 
Convention  
 

Activities cover 6 years 
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Res. 11.17 - Migratory Landbirds 
in the African-Eurasian Region                    

·      Coordination of the WG and 
organization -funds permitting- of a 
meeting of the WG back-to-back 
with sub-regional workshop to 
identify priorities within the Action 
Plan 

High 280,000   

200,000 
(including 
50,000 for 
coordinati
on) 

80,000 Switzerland   

A meeting of the 
landbirds working group 
was held in November 
2015 and was focussing 
on land us in Africa. At 
the end of this meeting 
the d Abuja Declaration 
was adopted. 

 

The Aquatic Warbler MoU                

·      Organizing the 3rd Meeting of 
Signatories. 

Medium 50,000   50,000         

The 3rd Meeting of Signatories took place 
the 20-22 May 2015 in Lithuania. Costs 
were covered by an EU LIFE project on 
Baltic Aquatic Warbler.  

·      Supporting implementation. Medium 100,000   100,000           

·      Outsourcing of the technical 
coordination. 

High 20,000   10,000 10,000      
A contract outsourcing the coordination of 
the MOU was signed in June 2015 

The Great Bustard MoU                   

·      Organizing the 4th Meeting of 
Signatories. 

Medium 50,000   50,000         
The meeting is planned for March 2018 and 
will be hosted by Germany 

The Ruddy-headed Goose MoU Low               
 

  

                
The MOU is coordinated by Chile and 
Argentina 

The Slender-billed Curlew MoU Low               
This MOU is dormant given that no birds 
have been observed in the last years  
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes 
Total estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

The Siberian Crane MoU                  

·      Participate in conservation 
planning workshop for eastern 
flyway 

High             Workshop completed 

The workshop took place 1-8 June 
in China. Travel costs of CMS 
Secretariat were covered by the 
International Crane Foundation 

·      Organizing the 8th Meeting of 
Signatories.  

Medium 50,000   50,000         
There are plans to organize the 
next MOS in China, funds 
permitting 

·      Supporting implementation. Medium 100,000   100,000           

·     Outsourcing of the technical 
coordination 

High 20,000   20,000         
Funds are needed to outsource 
coordination to the International 
Crane Foundation 

The Andean Flamingos MoU                   

·      Organizing Meeting of 
Signatories 

High 10,000      

Meeting 
sponsored by 
the EU and 
Perú 

  Meeting completed 
The meeting took place in April 
2016, hosted by Peru in the city of 
Cusco 

·      Supporting implementation High 100,000   100,000           

The South American Grassland 
Birds MoU 

                  

·      Organizing Meeting of 
Signatories 

High 50,000   50,000           

·      Supporting implementation. High 100,000   100,000           

Baer's Pochard Action Plan                   

·      Action Plan submitted to 
COP12 for adoption 

Medium               
Action Plan has been developed 
by WWT and meanwhile adopted 
by EAAFP.  

Far Eastern Curlew Action Plan  
        

        
  
 

·       Action Plan submitted to 
COP12 for adoption 

Medium     0 15,000 Australia     

The Action Plan has been 
developed by Australia and 
meanwhile adopted by EAAFP  
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes 
Total estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

Yellow breasted Bunting                    

·      Development of an Action Plan Medium     0         

 
An action planning workshop took 
place in China in November 
2016,funded by BirdLife 
International 

Asian Great Bustard                    

·      Scientific Conference for 
development of a Concerted Action  

Low 40,000   40,000         

The Conference took place in 
Mongolia in May 2017, funded by 
the Trust for Mutual 
Understanding 

Total   2,096,500 0 1,092,500 777,500        
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III.3 IMPLEMENTATION SUPPORT TEAM – TERRESTRIAL SPECIES TEAM 
 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes 
Total estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

Implementation of Resolutions 
                  

Res. 11.13 'Concerted and 
Cooperative Action'  

                  

                    

African Wild Dog (Res. 11.13, 
Appendix II) 

Medium               

Conservation measures derived from 
the IUCN Strategies are being 
proposed for implementation within a 
Joint CMS-CITES African Carnivores 
Initiative submitted to CMS COP12 
and CITES AC29.  

·     Strengthen the implementation 
of IUCN Regional Strategies and 
National Action Plans 

                  

Cheetah (Res. 11.13, Appendix I) Medium                 

·     Strengthen the implementation 
of IUCN Regional Strategies and 
National Action Plans 

                  

·     Conduct Cheetah workshop in 
Iran and develop a regional 
programme for conservation and 
restoration of cheetah (CAMI Work 
Programme 2.3, Res.11.24) 

                

Conservation measures derived from 
the IUCN Strategies are being 
proposed for implementation within a 
Joint CMS-CITES African Carnivores 
Initiative submitted to CMS COP12 
and CITES AC29.  

African Savannah and Forest 
Elephant (Res. 11.13, Appendix 
II) 
 
·     Strengthen mapping and 
conservation of transboundary 
corridors 
 
·     Facilitate strengthened 
transboundary monitoring (e.g. 
SMART) 
 

Medium 
  
 
 
 
 

  
  
 
 
 

  
  
 
 
 

  
  
 
 
 

  
  
 
 
 

  
  
 
 
 

  

  
  

  
To be implemented when funding is 
available 
 
 
To be implemented when funding is 
available 
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Activities 
Priority 
Ranking 

2015 - 2017 

 Status Accomplishment Notes Total 
Estimate 

Core 
available 
Funding 

Voluntary Contributions 

Needed Obtained Source 

White-eared Kob (Res. 11.13, 
Appendix II) 

         

·     Transboundary workshop to 
strengthen protected area network 
based on satellite-collar data from 
ongoing project 

Medium 
10,700        

  

Mapping of multi-species 
ecological corridor across 
Ethiopia and South Sudan. 
 
 

The workshop is part of a larger 
satellite-collaring project. 
 
Workshop not held, due to security 
situation. Work on White-eared Kob 
postponed indefinitely 
 
 
 

       

African bats (Res. 11.13, 
Appendix II) 

 

        
  
  
  

 
 
 

 
 
 

 
  

·     Gaps and needs assessment to 
guide targeted action within CMS 
framework 

Medium 30,000   30,000   
  
  
  

 
 
 

 
 
 

 
To be implemented when funding is 
available 

Res. 11.24 The Central Asian 
Mammals Initiative 

              
  
  

 
 

·     Associate Programme Officer for 
CAMI (full-time) 

High 96,102 45,102 51,000     
  

 Two Interim consultants 
since February 2015 until 
November 2016; 
recruitment for CAMI Officer 
completed by March 2017. 

 

·      CAMI Work Programme 
implementation (Res.11.24, Table 
1), where high priority activities 
include:  
 
 
 
 
 
 

        35,000 Switzerland   

Stimulate CAMI POW 
implementation during 
CAMI expert Workshop in 
August 2016 
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Activities 
Priority 
Ranking 

2015 - 2017 

 Status Accomplishment Notes Total 
Estimate 

Core 
available 
Funding 

Voluntary Contributions 

Needed Obtained Source 

           Section 1.3 on Infrastructure: 
e.g. strengthen knowledge and 
dissemination on species/landscape 
mapping, develop outreach 
materials on barriers to migration,  
establishment of multi-agency 
taskforces for large infrastructure 
projects, organize expert working 
group meetings, organize technical 
infrastructure workshops 

High     
 
30,000 
30,000 

 
 
Switzerland 
Germany 
(BMUB, BfN) 

 

A workshop to develop an 
atlas of Range-wide 
Mapping and Priority 
Setting of ten CAMI Species 
(Distribution and Movement 
Corridors) and Linear 
Infrastructure Threats 
across Central Asia co- 
organized by CMS and BfN 

took place in April/ May 

2017. The atlas will be 

ready presented at a side 

event at COP12. 

 

·      Workshop to promote the 
Guidelines for Addressing the 
Impact of Linear Infrastructure on 
Large Migratory Mammals in Central 
Asia 

High 30,000    30,000 
Germany 
(BMUB BfN)  

  
  

The Guidelines for 

Addressing the Impact of 

Linear Infrastructure on 

Large Migratory Mammals 

in Central Asia were 

produced and funds 

received for their Russian 

translation from Germany in 

2016. One workshop 

focusing on Mongolia was 

conducted in August 2015 

in Ulaanbataar, Mongolia in 

cooperation with BfN and 

the Mongolian Government 

on priority actions lessons 

learnt, priorty actions 

lessons learnt, Ulaanbataar 

Action Plan including Trans- 

Mongolian railway 

modifications (see agenda) 

25-29th August, UB, Mongolia 

·      Section 1.4. on good 
governance of natural resource 
management/ policy and legislation: 
e.g. Facilitate expert working group 
for scaling up successful national 
policies to regional level, technical 
workshops on border fence sectors, 
agriculture, infrastructure; best 
practice guidelines (e.g. monitoring) 
 

Medium 
85,000   85,000         

Cost estimates are minimum 
estimates for triennium 
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Activities 
Priority 
Ranking 

2015 - 2017 

 Status Accomplishment Notes Total 
Estimate 

Core 
available 
Funding 

Voluntary Contributions 

Needed Obtained Source 

·      Section 1.5 on Human 
needs/community engagement in 
conservation: e.g. Promotion of 
sustainable livelihood schemes, 
develop materials for educators and 
develop activities to communicate 
conservation message, strengthen 
ecotourism 

Medium 20,000   20,000         
Cost estimates are minimum 
estimates for triennium 

·     Section 1.6 on Scientific 
Knowledge: e.g. Conduct gap 
analysis to understand species-
specific knowledge gaps 

Medium 25,000   25,000       

 Assessment of Gaps and 
Needs in Migratory 
Mammal Conservation in 
Central Asia in 2014. No 
further work done on this 
 

Cost estimates are minimum 
estimates for triennium 

·      Section 1.7 on transboundary 
cooperation: e.g. Build on existing 
processes and structures, promote 
benefits of cooperation 
 

High 5,000   5,000       

Attending NABU-organized 
Meeting with GSLEP in 
Berlin July 2016 to promote 
more active cooperation 
and to address improving 
trans-boundary 
cooperation  

Cost estimates are minimum 
estimates for triennium 

International Single Species 
Action Plan for the conservation 
of Argali 

                  

·      Kick-start coordination and 
implementation of the Single 
Species Action Plan on the 
Conservation of Argali 

High 40,000   40,000       No action lack of funds 

  
 
 
 
 
 

Res. 11.32 Conservation and 
Management of the African Lion, 
Panthera leo 

High             

A meeting was organised 
jointly with the Secretariat of 
CITES in Entebbe, Uganda 
in May 2016 at which the 
IUCN Strategies were 
reviewed and the Entebbe 
Communiqué adopted. 
Based on the meeting, 
CITES COP17 adopted a 
suite of decisions on the 
conservation and 
management of lion, which 
are now being presented to 
CMS COP12. A proposal to 
list Panthera leo on 
Appendix II of CMS has 
been submitted by the 
Govts. of Chad, Niger and 
Togo to COP12. 

  

·      Assessing the population and 
conservation status of Lions within 
Range States through a 
questionnaire for presentation at 
StC44 

        58,000 
Germany, 
Netherlands 
and UK 
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Activities 
Priority 
Ranking 

2015 - 2017 

 Status Accomplishment Notes Total 
Estimate 

Core 
available 
Funding 

Voluntary Contributions 

Needed Obtained Source 

·     Organizing a meeting of range 
states to assess and evaluate the 
implementation of the Conservation 
Strategy for the Lion in Eastern and 
Southern Africa (2006) and the 
Conservation Strategy for the Lion in 
West and Central Africa (2006), and 
develop regional conservation action 
plans  
 
  

120,000   120,000        Fully implemented 

The Saiga MOU                  

·      Finalization of the National 
Report Format and revision and 
update of the Medium-Term 
International Work Programme 
2010-2015  

High 18,153     18,153 

 
 

Germany 
 
 

 
 
 
 
 

Germany 

  
  

Accomplished and finalized 

at saiga MOS 3 

 

Outsourcing MOU 

coordination was done 

successfully for 2015 and 

beginning of 2016. The 

funds were used up by early 

2016, due to the cost of the 

Saiga Resource Centre and 

related activities.  

  
To be implemented when funding is 

available 

 
·      Outsourcing of the technical 
coordination 

High 10,000    15,000 

·     Supporting implementation (e.g. 
Capacity-building for wildlife health 
authorities, modification of border 
fence, equipment for protected 
areas) 

High 
 

170,000 
 

  170,000 
 
15,000 Germany   

 Protocol for taking samples 

after mass die off events 

have been finalized and 

translated by SCA in 2016. 

Border fence Kazakhstan-

Uzbekistan modified 

successfully. No other new 

activities since 2015 

  

·      Organizing Third Meeting of 
Signatories (26-29 October 2015, 
Tashkent) 

High 35,000    38,000 
UNEP ROE 
and 
Germany 

  
Accomplished in 2015 

  

The Bukhara Deer MOU                   

·     Supporting implementation and 
outsourcing technical 
implementation of the MOU 

Medium 100,000   100,000           

·     Organizing technical workshop 
and 2nd Meeting of Signatories 

Medium 55,000   55,000         
Meeting not held due to lack of 
resources 
 

The Western African Elephant 
MOU 
 
 
 
 

High      20,000         

An internal assessment was made 
on the added value of the MOU and 
it was decided that support to the 
implementation of the African 
Elephant Action Plan would be a 
way to implement CMS with regard 



UNEP/CMS/COP12/Doc.18/Rev.1/Annex 1 

 

73 

Activities 
Priority 
Ranking 

2015 - 2017 

 Status Accomplishment Notes Total 
Estimate 

Core 
available 
Funding 

Voluntary Contributions 

Needed Obtained Source 

 
Updating the medium- term 
International Work Programme 

 

to African elephants than 
renegotiating a work programme 
for Western 
 

·     Supporting implementation (e.g. 
Follow-up workshop in Burkina Faso 
on community-based anti-poaching) 

High 100,000   100,000         

African elephants. A proposal has 
been submitted to that effect by 
the Governments of Burkina Faso, 
Ghana, Kenya and South Africa. 

·      Organizing Third Meeting of 
Signatories 
 
 

High 55,000   55,000           

The Huemul Deer MOU 
 
·      Implemented by Argentina and 
Chile through a bi-national Action 
Plan 

Low 
  
  

  
  

  
  

  
  

  
  

  

  
  

  
 No actions currently needed, we 
must keep track of the disease 
situation, offer help if needed in 
2017 
 

  

 
The Sahelo/Saharan Antelope 
Action Plan 
 

         

 
 
·     Updating and review of the 
1998/2006 Action Plan 
 
·     Organizing meeting of Range 
States to adopt the Action Plan 
(2016/2017) 
 
Meeting of Addax Range States to 
discuss conservation priorities 
following rapid decline of Addax in 
2016 
 

 
Medium 
 
 
Medium 
 
 
 
High 
 
 
 

18,590 
  
 
 
 
 
 

  

  
  

 
 
18,590 

 
 
USFWS    

Action Plan and Species status 
reports currently in Review; 
 
Range State meeting postponed 
until 2018 

          

 
Addax meeting in  
discussion 
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Activities 
Priority 
Ranking 

2015 - 2017 

 Status Accomplishment Notes Total 
Estimate 

Core 
available 
Funding 

Voluntary Contributions 

Needed Obtained Source 

The Gorilla Agreement   

  
  

 
 

 
 

 
 

 
 

 
 

MOP3 was scheduled to take place 
together with the 4th GRASP 
Council meeting. Due to 
cancellation of the latter the MOP 
could also not take place. A 
proposal for close cooperation with 
GRASP has been prepared, which 
seeks to streamline work in both 
bodies and pool resources and 
expertise to lower costs for both. 

·     Outsourcing of the technical 
coordination 
 
 
 

High 
 
 
 
 

50,000   50,000           

·     Supporting implementation 
(including GRASP-CMS project) 
 
 
 

High 
 
 
 
 

100,000  100,000          

 
 
Organizing the 3rd Meeting of Parties 
back-to-back with the next GRASP 
Meeting (Indonesia 2016) 
 
 

 
 

High 35,000  26,962    
GA Parties 
and 
Germany 

     

Action to Conserve the African 
Wild Ass 

• Work to address the conservation of 
the AWA. 

• Kick-off meeting on 9 June 2016 
(BMUB) 

• Range State meeting planned in 
early 2017 to draft an International 
Species Action Plan  
 

High 20,000   26,000 BMUB  

Kick-off meeting held and 
next steps identified in June 
2016 
 
Range State meeting held 
in March 2017 
 
Conservation roadmap to 
be presented at COP12, 
potentially during a side 
event. Resolution on 
Conservation of the African 
Wild Ass to be voted on at 
COP. 
 

Range state meeting took place 
March 2017 

Total   1,148,545 72,064 1,026,000 313,743         
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III.4 SCIENTIFIC ADVISORY SERVICE 
 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

  Needed Obtained Source 

Implementation of Resolutions          

Res. 11.25 – Ecological Networks                   

·      Stimulating the implementation 
of the Resolution on Ecological 
Networks particularly in Africa by 
programme planning in 2015 and a 
kick-start meeting in 2016  

High 250,000          

Resolution to be implemented in 
the context of the EU large wildlife 
conservation programme- See 
resource mobilization document. 

Res. 11. 27 Renewable Energy                     

·      Coordination and operation of 
the Energy Task Force and 
organization of its first meeting 

High 120,000     180 000 Germany   

Energy Task Force (ETF) 
established. BirdLife Int. 
appointed as ETF 
coordinator through an 
arrangement with the CMS 
Secretariat. First meeting of 
the Task Force held in 
Cape Town in December 
2016. Adoption of ETF 
POW 2017-2018; Modus 
operandi of ETF; Cape 
Town Declaration.  A 
second meeting scheduled 
to be held in Bonn on 14-15 
September 2017, hosted by 
the CMS Secretariat. 

After some initial difficulties in its 
establishment, ETF fully 
operational and expanding  

·      Contributing to the further 
development of the Guidelines 

High             

Contacts have been 
maintained between CMS 
and AEWA Secretariats 
and IRENA on the further 
development of the 
guidelines.  

Activity not considered a priority.  
Technical Working Group 
established within the ETF do 
consider development of some 
specific guidance and protocols. 

  



UNEP/CMS/COP12/Doc.18/Rev.1/Annex 1 

 

76 

  

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

Res. 11.31 Fighting Wildlife Crime 
and offences within and beyond 
the borders 

                 

·     Capacity-building for rangers, 
customs, police, military and other 
relevant bodies 

  200,000   200,000         
To be implemented when funding 
is available 

·     Strengthen collaboration with 
relevant stakeholders, including  
ICCWC  and  each  of  its  partner  
agencies  (CITES,  INTERPOL,  
UNODC,  the  World  
Bank  and  the  WCO),  UNEP,  
Regional  Fishery  Management  
Organizations  (RFMOs),  and 
regional Wildlife Enforcement 
Networks (WENs) and Collaborative 
Partnership on Sustainable Wildlife 
Management (CPW) Bank  and  the  
WCO),  UNEP,  Regional  Fishery  
Management  Organizations  
(RFMOs),  and regional Wildlife 
Enforcement Networks (WENs) and 
Collaborative Partnership on 
Sustainable Wildlife Management 
(CPW)  

                  

Facilitating the Work of the 
Scientific Council 

Core                 

·     Assisting ScC Chair in 
organizing workshops on 
Connectivity  

  50,000     50,000 
Regional 
Po Delta 
Park  

  

A first workshop took place in 
Albarella (Venice, Italy) from 
28-30 September 2015, 
financially supported and 
hosted by the Po Delta 
Regional Park. The Po Delta 
Regional Park hosted a 2nd 
workshop in May 2017, 
which aimed at finalizing 
ScC input to COP12 on 
connectivity.  

Activity led by the ScC Chair, with 
the Secretariat providing advice 
notably as regards experts' 
attendance, workshop 
programme and format of input to 
COP12 



UNEP/CMS/COP12/Doc.18/Rev.1/Annex 1 

 

77 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes 
Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

      Devise a consultative process to 
advise StC and COP on the 
composition of the Sessional 
Committee 

             

Options for a consultative process for 
the appointment of the Sessional 
Committee of the ScC by COP12 and 
subsequent COP meetings were 
submitted to StC44 for consideration.  
Based on StC44 guidance, a proposal 
for a consultative process was 
submitted to StC45, which endorsed it.  
  With a view to the appointment of the 
Sessional Committee for the period 
2015-2017 by StC44, the Secretariat 
solicited and compiled expressions of 
interest to be members of the 
Committee from members of the ScC. 
On this basis, StC44 appointed the 
members of the Sessional Committee 
for the period 2015-2017. 

More detail provided 
in documents 
UNEP/CMS/StC44/1
4 and 
UNEP/CMS/StC45/1
3.1 

      Develop Terms of Reference for 
the ScC  

              

Draft Terms of Reference for the ScC 
were compiled by the Secretariat and 
submitted to StC44 for its 
consideration.  StC44 provisionally 
approved them, with a view to their final 
endorsement by COP12. 
 

More detail provided 
in document 
UNEP/CMS/StC44/1
4 
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

Conservation status of CMS 
species 

                  

·      Coordinating preparations of 
review report on the conservation 
status of species listed on CMS 
Appendices 

High 200,000   175,000 10,000 Switzerland   

A workshop with key partners 
(IUCN, WCMC, BLI, WI) to 
develop proposal for the ToR 
and format of the report was 
held in Cambridge in 
November 2016, with support 
from WCMC. The outcome of 
the workshop, in the form of a 
scoping paper for the 
establishment of a "State of 
the World's Migratory 
species" report, submitted to 
the 2nd meeting of the 
Sessional Committee of the 
ScC for consideration.   

 

Implementation of the Small 
Grants Programme 

High  200,000 

  

200,000 

     

Contracts signed between 
the Secretariat and the 
implementing agencies for 
projects funded under the 
2014 cycle, and project 
Implementation monitored.   

No new calls for 
project proposals 
could be made as no 
resources could be 
raised in support of the 
programme 

Development of Atlas on 
Animal Migration 

                  

·      Starting with the African 
Eurasian region, migratory bird 
atlas taking into consideration 
ones already existing 

High 2,000,000    1,000,000  Italy   

Project concept developed 
and presented to the first 
meeting of the Sessional 
Committee of the ScC. Donor 
agreement signed with the 
Government of Italy. Start of 
the project foreseen in 
September 2017. 

Initiative developed in 
consultation with the 
ScC. Project 
supported by the 
Government of Italy 
expected to be 
implemented over a 
triennium (2018-2020) 

Facilitate the implementation of 
the Programme of Work on 
Climate Change and prepare 
progress report to COP12 

                  

·      Organizing 1st meeting of the 
Climate Change Working Group 

High 50,000    16,000 Germany   

Meeting of the CCWG 
convened in Bonn in 
February 2017.  Meeting 
report and other documents 
submitted to ScC-SC2 and 
COP12 fior consideration. 

  

Total   3,170,000 0 575,000 1,256,000         
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IV. RESOURCE MOBILIZATION AND INTERAGENCY AFFAIRS 

 
  

Activities 
Priority 
ranking 

2015 - 2017 Status Accomplishments Notes 

Total 
estimate 

Core 
available 
funding 

Voluntary contributions 
   

Needed  Obtained Source 

Resource Mobilization                   

·      Developing project proposals Core   

  

  

      

Many proposals developed 
and submitted which 
resulted in the funding 
raised for the POW   

·      Identifying potential donors, 
liaise with them on new proposals 
and/ or report to them 
ongoing/finalized projects 

Core   

  

  

          

·      Pursue partnerships with the 
Private Sector incl. the 
development of a strategy as part 
of the Champion Programme 

High   

  

  

        
Strategy for approaching Private 
sector is being outlined 

·      Developing a CMS Resource 
Assessment and Mobilization Plan 

Core 50,000 
  

 
          

·      Implementing the Migratory 
Species Champion Programme 

Core 4,000 
  

 

 5,000 Finland       

Promote CMS Issues in UN 
System  

                  

Participating in meetings of / with 
e.g.:  

    
  

  
         

·      Biodiversity Liaison Group 
(BLG) 

High   
  

  
      

Eleventh ordinary meeting 
of the BLG held the 23 
August 2016 in Bonn Follow-up ongoing 

·      EMG and IMG Biodiversity 
Group 

Low   
  

  
          

·      UNEP 2015 Strategic Group 
and Post-2015 process of 
Sustainable Development Goals 

Medium   
  

  
          

·      UNEP MEA Management 
Team meetings 

Medium   
  

  
      

Work completed and 
related Resolution adopted 
by UNEA 2 Follow-up ongoing 

·      Participating in NBSAPs 
Forum (UNEP-, UNDP-, CBD-led) 
to provide information on behalf of 
the CMS Family 

High   

  

  

      

Link to NBSAP forum 
included on CMS Family 
website   

·      Global Programme on Oceans 
(GPO) 

Medium   
  

  
         

·      UNEP MEA Focal Points High                
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed Obtained Source 

Strengthen Existing Collaboration 
with MEAs 

                  

·      Coordinating and overseeing the 
implementation of the Joint Work Plans 
with CBD, Ramsar and CITES 

High   
  

  
      

New JWP with 
CBD and Ramsar 
completed   

·      Strengthening the collaboration 
with UNESCO-WHC, UNFCC, UNCCD 
and IWC 

Medium   
  

  
         

·      Maintaining collaboration with other 
MEAs e.g. Bern Convention, Cartagena 
Convention, etc. 

Low   

  

  

      

Bern Convention 
member of Task 
Force on Illegal 
Killing of Birds   

Strengthen Existing Collaboration 
with IGOs and Civil Society 

                  

·      Strengthening the relationship with 
e.g. EU, SPREP, IUCN and Civil 
Society, where appropriate 

Medium   

  

  

          

Engagement in New Strategic 
Cooperation 

                  

·      Continuing cooperation with 
IRENA, building on results of joint 
project. 

High   
  

  
         

·      Pursuing joint interests and 
activities with WWF in the context of the 
partnerships agreement 

High   
  

  
         

·      Exploring possible engagement of 
GEF, UNDP, World Bank and others in 
implementation of CMS. 

Medium   
  

  
          

CMS AMBASSADORS                   

·      Continuing to liaise with the CMS 
Ambassadors to expand their 
programme to support CMS and 
identifying new Ambassadors, as 
appropriate. 

Medium  20,000 

  

20,000 

      

Ambassadors 
provided 
statements in 
support of the 
World Migratory 
Bird Day    

Programme is being 
revamped 
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishment Notes Total 
estimate 

Core 
available 
funding 

Voluntary contribution 

Needed Obtained Source 

Strengthen Regional Presence 
Implementation of CMS  

                  

·      African Regional Coordinator 
for raising awareness, building 
partnerships, mobilizing resources 
and the recruitment of new Parties 
to enhance visibility and general 
implementation of the Convention 
in the Africa region. 

High 202,000 

  

202,000 

      
Requests of funds sent to 
all Parties 

No resources 
obtained while 
cooperation with 
regional institutions 
has been 
strengthened. See 
UNEP/CMS/COP12/
Doc.23.1  

·      Western Hemisphere Regional 
Coordinator for raising awareness, 
building partnerships, mobilizing 
resources and the recruitment of 
new Parties to enhance visibility 
and general implementation of the 
Convention in the LAC region. 

High 202,000 

  

202,000 

      same as above same as above 
·      Pacific Regional Coordinator 
for raising awareness, building 
partnerships, mobilizing resources 
and the recruitment of new Parties 
to enhance visibility and general 
implementation of the Convention 
in the Pacific region. 
 

High 202,000 

  

202,000 

      
same as above 
 

same as above 
 

Total 
  

680,000 0 626,000 5,000         
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V. INFORMATION, COMMUNICATION AND OUTREACH 
 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Communication Strategy                   

·      Organizing workshops to 
develop and discuss the Strategy 

Core 100,000 

  

100,000         
To be undertaken if 
and when funding is 
available  

·      Developing a common 
Communication Strategy for AEWA 
and CMS; a first step toward a CMS 
Family-wide strategy 

Core 50,000 

  

  25,000 
Germany (to 

AEWA) 

  

Communication 
Strategy provided by 
independent 
Consultant  

Shared funding with 
AEWA Secretariat.  
AEWA 
Communication 
Strategy adopted at 
MOP6. Draft CMS 
Communication 
Strategy prepared by 
Consultant..   

·      Developing a common branding 
for the CMS Family 

Medium 40,000 

  

40,000 

      

  
To be undertaken if 
and when funding is 
available.  

Communication. Education and 
Public Awareness (CEPA)  

                
To be undertaken if 
and when funding is 
available. 

·      Initiating the development of a 
common CEPA Programme for 
AEWA and CMS 

Medium   
  

    
   

   

·      Organizing CEPA Workshops to 
ensure a participatory process 

Medium 50,000 
  

50,000 
     

   

·      Developing the CEPA 
Programme 

Medium   
  

  
     

   

·      Developing a CEPA Toolkit Medium 100,000   100,000      
   

Electronic Information Tools                   

·      Maintaining and/ or developing 
other websites e.g. World Migratory 
Bird Day 

Core 10,000     8,000 

as part of the 
contributions 

for the WMBD 
campaign 

  

World Migratory Bird 
Day Website 
Developed for the 
2015, 2016 and 2017 
annual campaign 

New Website built 
using the Drupal 
(open source) 
Content 
Management 
System 

·      Maintaining and further 
developing the CMS Family Website 

Core 20,000 13,000 7,000       

CMS Website being 
actively maintained 
by multiple 
Secretariat staff. 
CMS Family Website 
WG (re-launched) to 
identify areas of 
improvement / 
further development  

Funding available to 
secure basic 
technical 
maintenance of CMS 
Family Website, but  
resources needed to 
be able to make 
further 
improvements 
(Development Costs)   
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

·      Programme Officer to maintain 
and further develop electronic 
information tools  

Core 96,102 96,102       

Recruitment process 
for 50% P2 Post still 
ongoing. Consultant 
hired in April 2015 to 
fill the gap with 
reserves 

Funding urgently 
needed to be able to 
upgrade the part-
time P-2 to a full time 
position. This is a 
core position within 
the new Joint CMS+ 
AEWA 
Communications, 
Information 
Management and 
Outreach Unit. 

·      Maintaining and further 
developing online Workspaces e.g. 
for the Scientific Council 

Core 20,000   20,000 

  

  
 
  

  

Basic maintenance 
was done by CMS 
Website & KM 
Officer. Work on 
improving and 
upgrading the 
workspaces will 
require funding / 
external IT support  
 

Campaigns                   

·      Organizing the campaigns e.g. 
World Migratory Bird Day, World 
Wildlife Day and support campaings 
of other MEAs.. 

High 65,000 

  

  79,925 
Germany 

Finland 
Raptors MoU 

  
 

World Migratory Bird 
Day 2015, 2016 and 
2017 Campaigns 
successfully 
implemented 
 
 
 
 

Shared Activity 
between CMS and 
AEWA Secretariats 

Information Management                

·      Further developing and 
maintaining the Online Reporting 
System incl. Analytical Tool 

High 100,000 

  

 

  

  

The improved 
(upgraded) ORS was 
used for reporting to 
CMS COP12 in 2017 

UNEP-WCMC 
received a significant 
grant from the EC / 
ACP Project to 
upgrade the Online 
Reporting System 
from which CMS 
benefitted 

·      Analysing and synthesizing of 
National Reports 

Core   
  

    
  

   

·      Managing in- and outgoing mail 
and keeping the contact database 
up to date 

Core   
  

  
    

    Ongoing Activity 
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Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Press and Media                

·      Writing of Press Releases, Op-
Eds, Articles, etc. including 
responding to Media requests 

Core   

  

       

Substantial number 
of press releases, 

Op-Eds and Articles 
have been 
published.  

Since the creation of 
the IMCA Team the 

number of press 
releases, Op-Eds, 

Articles and 
messages on Social 
Media has increased 

significantly. More 
could be done if 
funding would 

become available for 
e.g. production of 

professional videos. 
So far we have relied 
on in-house capacity 
for the production of 

audio-visual 
material.   

·      Furthering the use of Social 
Media to increase the visibility of the 
CMS Family 

High 100,000 

  

100,000 

      

 Substantial number 
of messages on 
Social Media 
published.  
 

 
The in-house social 
media management 
has significantly 
improved between 
2016 – 2017. 
Additional resources 
could allow for even 
more strategic 
expansion in this 
area. 

·      Improving the use of Multi 
Media 

Medium 20,000 
  

20,000 
      

In-house production 
of video statements 
(ES) 

  

Publications                   

·      Organizing and supervising the 
printing of publications 

Core 40,000 

  

 32,770 Germany  

  

In-house capacity for 
design / desktop 
publishing 
strengthened (AEWA 
Staff Member of 
Joint 
Communications 
Team) 
Funding was 
obtained for the 
development of the 
COP12 Inflight 
Publication and other 
promotion materials 
 

 

Total   771,102 109,102 462,000 145,695         
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VI. CAPACITY-BUILDING 
 

 

 
 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments note Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

Capacity-Building                   

·      Stimulating the use of E-
community to increase 
communication between National 
Focal Points. 

 Core    

  

  

         
·      Evaluating the usefulness of 
the existing capacity-building 
tools e.g. National Focal Point 
Manual, E-community, etc.  

 High    

  

    

        

Regional Meetings                   

·      Organizing and servicing 
preparatory meeting for COP12 in 
Africa, Asia, Latin America and 
the Pacific. 

 High  200,000 

  

 200,000 

EC (GPGC 
Project) and 
UNEP (through 
ACP project) 

  

Four regional 
workshops in the 
Latin America, Asia, 
Africa and Pacific 
are organized for 
mid-2017  

Recruitment of Parties                   

·      Developing a Strategy to 
recruit new Parties. 

 Core    
  

  
          

·      Liaising with non-Party 
Range States to provide them with 
the necessary information to 
make an informed decision to join 
CMS and/ or one or more of its 
instruments.  

 Core    

  

  

          

·      Assisting countries to accede 
to CMS  

 Core  90,000 

  

 180,000 EC  

  

Four regional 
workshops in the 
Caribbean, Latin 
America, South-
East Asia and 
Pacific were held   

Capacity-Building                   

Implementing the Capacity-
Building Strategy 2015-2017 by 
identifying specific needs, 
Training of Trainers, developing 
materials and organizing 
capacity-building workshops in 
particular in Africa, Asia, Latin 
America and the Pacific, etc.  

 Core  350,000 

  

350,000 

          

Total   640,000   350,000 380,000         
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VII. SERVICING OF GOVERNING BODIES AND OTHER CMS MEETINGS 

 

Activities 
Priority 
ranking 

2015 - 2017 

Status Accomplishments Notes Total 
estimate 

Core 
available 
funding 

Voluntary contributions 

Needed  Obtained Source 

The 12th Meeting of the Conference of 
Parties (including hiring Conference 
Officer, support for funded delegates, 
contracting ENB and organization of 
High Level Segment). 

Core   342,771   200,000 

Germany, 
Norway, 
Switzerland, 
Monaco 
Netherlands 
Philippines 

  

The Government of 
the Philippines which 
is hosting COP12 is 
covering costs 
related to the 
organization of the 
Meeting including its 
High-Level Events, 
and ENB coverage. 
These resources are 
not reflected here 

  

The Standing Committee including 
maintaining regular contact 

Core 43,732 43,732             

The Scientific Council including 
maintaining regular contact 

Core 100,816 100,816          
Additional funding is 
not needed 

Servicing and organizing (logistically) 
of any other CMS meeting e.g. 
Meeting of Signatories to MoUs, 
Meeting of Parties to the Gorilla 
Agreement, Workshops, etc. 

Core                 

CMS Family Retreat Core 25,400  25,400         

Improved 
cooperation with the 
CMS Family, 
particularly with 
respect to aquatic 
and avian species.  

  

Total   169,948 512,719  200,000         

 

 
 


