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Summary: 
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SAHELO-SAHARAN MEGAFAUNA 
 
 
Background 
 
Evolution of the Concerted Action for Sahelo-Saharan Megafauna 
 
1. The Fourth Meeting of the CMS Conference of the Parties (COP4, Nairobi, Kenya) 

adopted Recommendation 4.5 on Concerted Action for Sahelo-Saharan Ungulates in 
1994. The objective of this Concerted Action was to encourage the 15 Range States 
(Algeria, Burkina Faso, Chad, Egypt, Ethiopia, Libya, Mali, Mauritania, Morocco, Niger, 
Nigeria, Senegal, South Sudan, Sudan and Tunisia) to develop and implement an action 
plan. This plan was developed based on the diagnosis and analysis of conservation 
status reports for the various species and their habitats, and was structured into 
objectives, programmes and activities at both species and Range State level. 

 
2. In 2008, CMS COP9 (Rome, Italy) adopted Recommendation 9.2 renaming the 

Concerted Action for Sahelo-Saharan Ungulates as Concerted Action for Sahelo-
Saharan Megafauna and extending it to other species of large mammals occurring within 
the area of the Concerted Action. The aim was to cover all threatened large migratory 
mammals of the temperate and cold deserts, semi-deserts, steppes and associated 
mountains of the Sahelo-Saharan region, and include an Action Plan and status reports 
for all species concerned. 

 
3. In 2020 CMS COP13 in Gandhinagar, India adopted Concerted Action 13.4 for Sahelo-

Saharan Megafauna extending the Concerted Action to include the CMS Appendix I 
listed Red-fronted Gazelle (Eudorcas rufifrons) and CMS Appendix II listed Barbary 
Sheep (Ammotragus lervia). The inclusion of the additional species resulted in the 
inclusion of Eritrea in the geographical coverage of the Concerted Action.  

 
4. Concerted Action 13.4 also invites the Range States and other stakeholders to discuss 

at the Third Regional Seminar, the future directions of the Sahelo-Saharan Megafauna 
Concerted Action including its operational arrangements, identifying that lessons could 
be learned from existing Initiatives such as the Central Asian Mammals Initiative. 

 
5. Special species initiatives provide a framework for cooperation between the Range 

States of the species concerned to strengthen species protection and improve their 
conservation status. Initiatives in place, such as the Central Asian Mammals Initiative 
(CAMI), have enabled better coordination of conservation activities in the regions 
covered by the initiative, and made it possible to consistently address the main threats 
to the migratory species concerned.  

 
6. The conservation of the Sahelo-Saharan megafauna and their habitats requires regional 

cooperation and coordination to implement species conservation and management 
actions and measures. Like the Central Asian Mammals Initiative (CAMI), the 
establishment of a Sahelo-Saharan Megafauna Initiative (SSMFI) as a long-term 
cooperation mechanism for the conservation of Sahelo-Saharan megafauna is an 
opportunity to be explored in order to strengthen the quality of collaboration between 
States for better conservation of the Megafauna species. 

 
7. Establishing the SSMFI similar to CMAI would provide a common strategic and 

governance framework for action at international level to conserve migratory mammals 
and their habitat in the region. It could bring together and harmonize the implementation 
of existing mandates under the CMS and the Action Plan, discussed during this meeting, 
as well as initiatives undertaken by partners. It would focus on promoting synergies 

https://www.cms.int/sites/default/files/document/Rec4.5_E_0_0.pdf
https://www.cms.int/sites/default/files/document/Rec_9_02_Sahelo_Saharan_En.pdf
https://www.cms.int/en/document/concerted-action-sahelo-saharan-megafauna
https://www.cms.int/en/document/concerted-action-sahelo-saharan-megafauna
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between existing stakeholders, as well as on sharing communication and strengthening 
cooperation across sectors and borders. 

 
Sahel & Sahara Interest Group 
 
8. The potential for synergies with existing initiatives in the region such as the Sahel & 

Sahara Interest Group (SSIG) could be beneficial to the conservation efforts of the 
Sahelo-Saharan megafauna species and their habitats. The SSIG is an independent, 
non-governmental and apolitical association, set up, organized, and moderated by 
SaharaConservation. It is composed of members from a wide range of institutions, 
including research centres, zoos and zoological associations, museums, IUCN 
Specialist Groups, NGOs, government and inter-governmental agencies, studbook 
keepers, species survival coordinators (Species Survival Plan and European 
Endangered Species Programme), and universities. The SSIG boasts a broad range of 
wildlife management and conservation expertise and disciplines. 

 
9. Although it is not a formal membership organization, SSIG plays a unique role as a forum 

for experts to share scientific information, provide updates on work undertaken, discuss 
projects for the coming year and build strong partnerships for Sahelo-Saharan 
conservation through its annual meetings. One of the SSIG’s main aims is to promote 
and contribute tangibly to the implementation of CMS mandates in the region and 
beyond. 

 
10. The SSIG could be a natural partner to the SSMFI providing a pool of species’ expertise 

as well as expertise on the threats facing the species such as climate change, 
desertification, poaching and pastoralism. Focal points for each species and threat could 
be established to provide technical support on the implementation of the SSMFI. 

 
11. Furthermore, SSIG annual meetings could be organized in conjunction with the 

meetings of the Range States of the Sahelo-Saharan megafauna species every three 
years, merging the leading scientific and policy meetings related to Sahelo-Saharan 
Megafauna. 

 
Discussion and analysis 

 
12. At the Third Regional Seminar on the Conservation and Restoration of Sahelo-Saharan 

Megafauna held in Agadir, Morocco in March 2023, the Range States and other 
stakeholders were invited to discuss the future directions of the Sahelo-Saharan 
Megafauna Concerted Action The Range States unanimously agreed on the benefits of 
the establishment of the SSMFI and the Government of Morocco stated that they would 
propose a resolution for the establishment of the SSMFI at COP14. Draft amendments 
to Resolution 9.21 (Rev.COP13) Sahelo-Saharan Megafauna establishing the SSMFI 
can be found Annex 1 to this document. 

 
Recommended actions 
 
13. The Conference of the Parties is recommended to:   
 

a) adopt the draft amendments to Resolution 9.21 (Rev.COP13) contained in Annex 
1 of this document; 

 
b) adopt the programme of work contained in Annex 2, developed during the Third 

Regional Seminar on the Conservation and Restoration of Sahelo-Saharan 
Megafauna, which lists all the actions and measures required and to be 
implemented for the conservation of the Sahelo-Saharan megafauna species.
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ANNEX 1 
 

PROPOSED AMENDMENTS TO RESOLUTION 9.21 (Rev.COP13) 
 

SAHELO-SAHARAN MEGAFAUNA INITIATIVE 
 

Recalling Recommendations 4.5 Concerted Action for Six Appendix I Species of Sahelo-
Saharan Ungulates and 9.2 Sahelo-Saharan Megafauna1, 
 
Recognizing that the large mammal fauna of the arid lands of the Sahelian and Saharan 
regions of Africa North Africa and Eurasia hasve many species with threatened populations 
that are in a profoundly unsatisfactory, and often critical, state of conservation,  
 
Noting with satisfaction the progress made by this the Sahelo-Saharan Megafauna Ungulates 
Concerted Action,  
 
Acknowledging in particular the paramount contribution of the Sahara Conservation Fund and 
its partners to improve the conservation and the restoration of Sahelo-Saharan megafauna in 
particular in Niger and Chad,  
 
Conscious that the arid lands of the Sahelian and Saharan regions of Africa, with their 
exceptional natural and cultural heritage and their unique migration phenomena, are a crucial 
area for the action of the Convention,  
 
Recalling that several species found in that biome are on Appendix I of the Convention,  
 
Noting that recommendation 4.5 adopted by the Conference of the Parties at its Fourth 
Meeting (Nairobi, 7-11 June 1994) requested that the Scientific Council, in cooperation with 
the Secretariat, establish a Concerted Action for Sahelo-Saharan Ungulates,  
 
Taking into account the intersessional process on the future shape of CMS, and conscious 
that the development of new instruments is to be linked to this process,  
 
Recalling the decisions under the Future Shape process, including activities 8 and 15 under 
Resolution 10.09 Future Structure and Strategies of the CMS and CMS Family urging Parties 
to “identify opportunities for cooperation and coordination at the local and regional level 
through the creation of synergies based on geography”, and “to seek opportunities to develop 
synergistic relationships either based on geography or species clustering“, such as with the 
development of a common conservation programme, 
 
Acknowledging the recommendation of the 14th and 15th meetings of the Scientific Council 
that the Sahelo-Saharan Ungulates Concerted Action be continued and extended to other 
species of large mammals occurring within the area of the Concerted Action. 
 
Acknowledging the recommendations of the 6th Meeting of the Sessional Committee of the 
Scientific Council that the Sahelo-Saharan Megafauna Concerted Action be closed, and a 
Sahelo-Saharan Megafauna Initiative be established that extends to the Danakil and adjoining 
desert and semidesert, adding the African Wild Ass (Equus africanus) to the Initiative as well 
as Soemmerring's Gazelle (Nanger soemmerringii) should it be listed on CMS, 
 
 

 
1 Recommendation 4.5 and Recommendation 9.2 were consolidated by COP12 into Resolution 9.21 (COP12) 

and repealed.  
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Recognizing the successes of the Central Asian Mammals Initiative (CAMI) in strengthening 
the conservation of Central Asian migratory mammals through a common framework to 
coordinate conservation activities in the region and to coherently address major threats to 
migratory species) as an example for a Sahelo-Saharan Megafauna Initiative, 
 

The Conference of the Parties to the 
Convention on the Conservation of Migratory Species of Wild Animals 

 
0. Establishes the Sahelo-Saharan Megafauna Initiative (SSMFI) covering the Addax 

(Addax nasomaculatus), African Wild Ass (Equus africanus), Barbary Sheep 
(Ammotragus lervia) Cuvier's Gazelle (Gazella cuvieri), Dama Gazelle (Nanger dama), 
Red-fronted Gazelle (Eudorcas rufifrons) Scimitar-horned Oryx (Oryx dammah), 

Slender-horned Gazelle (Gazella leptoceros), and Dorcas Gazelle (Gazella dorcas), 
occurring in the Sahel, Sahara, and Danakil Desert and adjoining desert and semidesert, 
with Algeria, Burkina Faso, Chad, Egypt, Eritrea, Ethiopia, Libya, Mali, Mauritania, 
Morocco, Niger, Nigeria, Senegal, South Sudan, Sudan and Tunisia as the Range Sates 
of the Initiative. 

 
0-bis Adopts the Action Plan for the Sahelo-Saharan Megafauna Initiative, including the 

species-specific plans, contained in the Annex to this Resolution; 
 

0.-ter Instructs the Secretariat to take up the role of coordinating the Initiative and 
implementation of the Action Plan and to convene regular Range State meetings to 
monitor the implementation of the Action Plan, revise the Action Plan as necessary and 
monitor the functionality of the Initiative; 

 

1. Encourages Range States and other interested Parties to prepare, in cooperation with 
the Scientific Council and the Secretariat, the necessary proposals to include in 
Appendix I or Appendix II threatened species that would benefit from the Initiative 
Concerted Action;  

 
2. Encourages the Secretariat to pursue efforts to bring into the Convention, Range States 

of the Sahelo-Saharan fauna that are not yet Parties, and to liaise with other concerned 
Conventions to enhance synergies;  

 
2-bis Encourages the Secretariat to establish and strengthen partnerships with relevant 

organizations including the Food and Agriculture Organization of the United Nations, the 
United Nations Development Programme, the Convention on Biological Diversity, the 
Convention to Combat Desertification, the Great Green Wall Initiative, the World Bank, 
and other intergovernmental and non-governmental organizations; 

 
2-ter Encourages the Secretariat to collaborate with the Sahel and Sahara Interest Group to 

support the Initiative with technical advice; 
 
3. Urges Parties to apply an ecosystem approach and to strengthen efforts to conserve 

and restore habitats for Sahelo-Saharan megafauna, in particular, in the context of the 
United Nations Decade on Ecosystem Restoration (2021–2030);  

 
4. Urges Non-Party Range States to support the SSMFI Concerted Action, in recognition 

of its global significance; 
 

4-bis Requests the Secretariat to report on the implementation of this Resolution to each 
meeting of the Conference of the Parties, as appropriate. 
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ANNEX 2  

 

ACTION PLAN FOR SAHELO-SAHARAN MEGAFAUNA  

 
 
 
This Action Plan aims to frame the actions and measures to be undertaken for the 
conservation of Sahelo-Saharan Megafauna (SSFM) species, in all the environments where 
they occur (wild, reintroduced, semi-captive and captive), aligned with strategies already 
developed for other species. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*The geographical designations employed in this document do not imply the expression of any opinion 
whatsoever on the part of the CMS Secretariat (or the United Nations Environment Programme) 
concerning the legal status of any country, territory, or area, or concerning the delimitation of its frontiers 
or boundaries. The responsibility for the contents of the document rests exclusively with its author. 
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A- REGIONAL-LEVEL ACTION PLAN  

 

1. Policy and legal Indicators Actors 

1.1. Review, strengthen and make accessible legal frameworks in relation to species and 
habitats conservation and align with CMS obligations, also working through the CMS 
National Legislation Programme. 

  

1.2. Include the conservation of SSMF species and their habitats in the National 
Biodiversity Strategy and Action Plans (NBSAPs) – the Convention on Biological Diversity’s 
(CBD) national implementation instruments. 

  

1.3. Mainstream SSMF conservation across all appropriate government sectors, including 
agriculture, infrastructure, mining/excavation, water, tourism, defence. 

  

1.4. Comply with CMS, CITES and CBD obligations (including the Global Biodiversity 
Framework) on harvest, use and trade. 

  

1.5. Encourage the development of public-private partnerships.   

2. Ecosystem management    

2.1. Identify and map important habitats and corridors for SSMF.   

2.2. Include the conservation of SSMF habitats in integrated land use planning (CBD 
Global Biodiversity Framework (GBF) Target 1). 

  

2.3. Restore important SSMF sites in compliance with CMS obligations (GBF Target 2).   

2.4. Develop integrated grazing management programmes with local communities at key 
sites. 

  

2.5. Ensure sustainable water management and in particular avoid the digging of new water 
wells in protected areas and other sites important for SSMF species. 

  

2.6. Engage the mining sector in the implementation of SMFF conservation projects.   

2.7. Conduct Environmental and Social Impact Assessments (ESIAs) for development 
projects according to CMS obligations and international and national standards. 

  

3. Site protection   

3.1. Review/expand protected area networks for adequate coverage of SSMF populations 
and important corridors to meet CBD GBF Target 3. 

  

3.2. Develop/update and implement protected area management plans of protected areas 
with SSMF species. 
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3.3. Promote transboundary protected areas for SSMF species   

4. Species action (GBF Target 4)   

4.1. Establish the current status of all species.   

4.2. Take urgent action to prevent the extinction of the most threatened species.   

4.3. Protect known populations of all species effectively.   

4.4. Reintroduce or reinforce depleted populations.   

4.5. Adopt the One Plan approach to ex situ and in situ management.   

4.6. Reinforce scientific research actions.   

5. Community engagement   

5.1. Consolidate/update/develop and implement community programmes on SSMF 
species. 

  

5.2. Involve, in a participatory manner, local communities in the management of protected 
areas and value local practices and know-how in relation to SSMF species and habitats. 

  

5.3. Promote intercommunity dialogue and income-generating activities.   

5.4. Encourage community initiatives for the conservation and valorisations of SSMF.   

6. Education, awareness-raising, and communication   

6.1. Conduct awareness-raising campaigns for local communities and the general public on 
SSMF and the need for conservation of species and habitats in all key zones through 
targeted workshops and media. 

  

6.2. Engage/raise awareness of the hunting, education and tourism sectors on the SSMF 
and the need for conservation of species and habitats. 

  

6.4. Raise awareness of SSMF species among regional officials, police, judiciary customs, 
and military. 

  

7. Climate Change   

7.1. Conduct assessments on climate change vulnerability and adaptation capacity of 
SSMF species. 

  

7.2. Identify the impacts of climate change on SSMF species and habitats.   

7.3. Implement the adaptive capacity of SSMF species to extreme climatic conditions.   

8. Means of implementation   

8.1. Work towards the provision of adequate equipment and technology to conserve SSMF 
species effectively. 

  



UNEP/CMS/COP14/Doc..21.2.2 

10 

8.2. Reinforce capacities in all technical aspects required for the implementation of the 
regional action plan and the species-specific action plans. 

  

8.3. Reinforce resource mobilisation capacity for the implementation of the action plan.    

9. Regional cooperation   

9.1. Reinforce bilateral and multilateral cooperation on the conservation of transboundary 
populations of SSMF species including the exchange of best practices. 

  

9.2. Encourage transboundary initiatives and promote coordination in the fight against 
poaching. 

  

9.3. Develop a regional SSMF species database supported by an information exchange 
mechanism. 

  

9.4. Work to integrate SMFF conservation activities into regional initiatives including the 
Great Green Wall. 
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B SPECIES-SPECIFIC ACTION PLANS 

Addax (Addax nasomaculatus) 

Objective / Action Indicator Urgency Implementation 

Objective 1. The wild addax population is effectively protected and monitored. 

1.1. Establish status     

1.1.1. Conduct regular patrols between Termit and the 
Chad border (vehicle, camel, air) 

Patrol schedule agreed and funded   

1.1.2. Conduct patrols and information collection on the 
Chad side of the border 

Patrol schedule agreed and funded 
Community reporting system agreed 

  

1.1.3. Conduct satellite collaring operation in late 2023 Réalisation d'une enquête préparatoire 
Addax avec collier et suivi 

  

1.1.4. Survey the ergs between TTNNR and Aïr and 
Ténéré National Nature Reserve (ATNNR) (from the air 
and on the ground) 

Survey reports   

1.1.5. Maintain records on a central database Database and map established   

1.2. Enhance the effectiveness of antipoaching    

1.2.1. Increase capacity of DFCPR Training sessions for rangers held 
Sufficient vehicles and motorcycles 
available  
Equipment and technology available 

  

1.2.2. Involve the Nigerien military in conservation 
activities  

Inter-ministerial agreement signed    

1.2.3. Conduct military patrols along the main highway 
corridors  

Regular patrols take place 
 

  

1.2.4. Provide training for military personnel Training sessions held   

1.3. Minimise the impact of oil production on Addax    

1.3.1. Secure a formal agreement with the Ministry of 
Petroleum and the oil companies on joint activities 

Memorandum of Understanding (MoU) 
signed 

  

1.3.2. Assess the potential impacts on the Addax of the 
proposed route of the Chad-Niger oil pipeline 

Impact assessment produced   

1.4. Consolidate community engagement    

1.4.1. Secure agreements with key communities 
in the Addax zone 

Outreach meetings held  
MoUs signed 
Communities actively involved  

  

1.4.2. Develop a standardised system of community 
reporting  

Community reporting system agreed 
Regular reports submitted  
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Objective / Action Indicator Urgency Implementation 

1.4.3. Work with the Préfets to prevent issue of permits 
for digging new water wells in key areas  

   

1.4.4. Work with the Préfets to destroy unauthorised 
water wells in key areas 

Wells destroyed   

Objective 2. The status of the species in the wild is established and known populations are monitored and protected 

2.1. Chad (Eguey and Siltou)    

2.1.1. Conduct air and ground surveys Surveys completed   

2.2.2. Work with communities on conservation Outreach meetings held   

2.2.3. Strengthen capacity of DCFAP  Capacity needs assessment conducted   

2.2. Mauritania    

2.3.1. Conduct questionnaire and field surveys Surveys completed   

Objective 3. Addax are successfully reintroduced to suitable sites within their former range 

3.1. Consolidate reintroduction in Morocco    

3.1.1. Continue the scheduled release programme Population growth and expansion   

3.1.2. Maintain the monitoring programme  Analysis of results (reproduction, 
movements, habitat use)  

  

3.1.3. Consolidate community engagement MoUs renewed   

3.1.4. Minimise effects of tourist disturbance on Addax Dune-driving exclusion zones designated 
Tourism operators engaged 
Awareness programmes developed 

  

3.2. Consolidate reintroduction in OROA (Chad)    

3.2.1. Continue the scheduled release programme Population growth and expansion   

3.2.2. Maintain the monitoring programme Analysis of results (reproduction, 
movements, habitat use)  

  

3.2.3. Consolidate community engagement MoUs renewed   

3.3. Consolidate reintroduction in Tunisia    

3.3.1. Resolve current issues at each site Population growth and expansion   

3.3.2. Maintain the monitoring programme Analysis of results (reproduction, 
movements, habitat use) 

  

3.4. Conduct reintroduction in Ennedi (Chad) Addax released    

3.5. Conduct feasibility studies on other reintroductions  - Studies completed 
- Potential release sites identified 

 
 

Objective 4. The genetic diversity of Addax is maximised and the management of ex situ addax populations is optimised to support in situ 
conservation 

4.1 In situ    
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Objective / Action Indicator Urgency Implementation 

4.1.1. Capture wild individuals to retain their unique 
genetic diversity 

Addax captured and transferred to 
breeding centre 

  

4.1.2. Establish a captive breeding centre in Niger - Centre constructed  
- Staff trained in husbandry 
- Breeding plan developed  

  

4.1.3. Integrate the wild-caught female at Kelle into the 
breeding programme  

Female breeds successfully   

4.1.4. Integrate privately owned captive Addax into the 
breeding programme 

Animals located and integrated   

4.1.5. Continue genetic and genomic research  Analyses conducted   

4.1.6. Develop a global plan to ensure maximal retention 
of genetic diversity 

Plan completed    

4.1.7. Prioritise biobanking, cell line generation, 
reproductive technologies, and movement of germ cells  

Strategies developed   

4.2 Ex situ    

4.2.1. Maintain and expand coordinated breeding 
programmes  

- Increased number of participating 
institutions  
- Increased number of Addax included in 
programmes   

  

4.2.2. Integrated in situ and ex situ management under a 
‘One Plan Approach’ 

Integrated plan produced   

4.2.3. Maintain the Souss-Massa population as a regional 
source for reintroductions 

Breeding continues   

4.2.4. Improve integration of molecular genetic data into 
population viability modelling and management strategies 

Results incorporated   

Objective 5. Local communities are involved in all addax conservation projects and awareness of addax conservation is raised at all levels. 

5.1 Local communities    

5.1.1. Maintain existing community programmes Outreach meetings held  
 

  

5.1.2. Establish community programmes in areas of new 
operations 

- Outreach meetings held 
- Community agreements signed 

  

5.2 Awareness raising    

5.2.1. Distribute information to the public through the 
press, TV, and social media  

Messages, articles, posts sur les médias 
sociaux publiés  

  

5.2.2. Raise awareness of Addax conservation among 
local communities in all key zones  

Organisation de sessions de 
sensibilisation 
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Objective / Action Indicator Urgency Implementation 

5.2.3. Raise awareness of the Addax situation among 
regional officials, police, customs and military.   

Joint meetings  Government agencies, 
NGOs 
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Scimitar-horned Oryx (Oryx dammah) 

 
Objective / Action Indicator Urgency Implementation 

Objective 1. The reintroduction of Scimitar-horned Oryx into the wild  

1.1. The reintroduced population in Chad is sustainable in the 
long-term 

   

1.1.1. Continue release programme in OROA Population growth and range expansion 
Lower category of threat on IUCN Red List 

  

1.1.2. Ensure effective protection Patrol schedule agreed and funded 
Training sessions for rangers held 
Sufficient vehicles and motorcycles 
available  
Equipment and technology available 

  

1.1.3. Increase capacity of DCFAP Patrol schedule agreed and funded   

1.1.4. Continue satellite, aerial, ground monitoring  Survey reports 
Analyses conducted 

  

1.1.5. Consolidate community engagement  Community reporting system maintained 
Community workshops held 
Agreements signed in areas of Scimitar-
horned Oryx expansion 

  

1.1.6. Avoid construction of new water wells in key 
zones  

Key zones mapped 
No new wells constructed 
Unauthorised wells destroyed 

  

1.2. Scimitar-horned Oryx are reintroduced succesfully in new 
sites 

   

1.2.1. Morocco     

1.2.1.1. Implement the scheduled release 
programme 

Oryx released    

1.2.1.2. Develop a monitoring programme Programme developed   

1.2.1.3. Secure community engagement Community workshops 
MoUs agreed 

  

1.2.2. Niger    

1.2.2.1. Implement the proposed release in 
Gadabedji BR 

Oryx released   

1.2.2.2. Develop a monitoring programme Programme developed   

1.2.2.3. Secure community engagement Community workshops 
MoUs agreed 
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Objective / Action Indicator Urgency Implementation 

1.2.3. Conduct feasibility studies on other 
reintroductions  

Studies completed 
Potential release sites identified 

  

1.2.4. Put in place the required conditions for further 
introductions 

   

Objective 2. Consolidate the reintroduced populations in semi-captivity in Tunisia and Senegal 

2.1. Tunisia    

2.1.1. Develop metapopulation management 
programme 

Increase in numbers at each site   

2.1.2. Conduct regular monitoring  Results available (numbers, reproduction, 
habitat use) 

  

2.1.3. Establish corridors between sites  Corridors mapped    

2.1.4. Release oryx into the wider landscape  Oryx released    

2.1.5. Secure community engagement Community workshops 
MoUs agreed 

  

2.1.6. Strengthen capacity of DGF  Capacity needs assessment conducted 
Training workshops held 

  

2.2. Senegal     

2.2.1. Develop the Katane population Increase in numbers   

2.2.2. Conduct regular monitoring Results available (numbers, reproduction, 
habitat use) 

  

2.2.3. Expand the Katane enclosure Expanded enclosure constructed   

2.2.4. Restore habitat in Ferlo Reserve Key areas restored   

2.3.5. Release oryx into the wider landscape Oryx released 
Community agreements signed 

  

2.2.6. Strengthen capacity of DGF Capacity needs assessment conducted 
Training workshops held 

  

Objective 3. The genetic diversity of Scimitar-horned Oryx is maximised and the management of ex situ populations is optimised to 
support in situ conservation 

3.1. Continue genetic and genomic research  Analyses conducted   

3.2. Develop a global plan to ensure maximal retention of 
genetic diversity 

Plan completed    

3.3. Prioritise biobanking, cell line generation, reproductive 
technologies, and movement of germ cells  

Strategies developed   

3.3. Maintain and expand coordinated breeding programmes  - Increased number of participating 
institutions  
- Increased number of Scimitar-horned Oryx 
included in programmes  
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Objective / Action Indicator Urgency Implementation 

3.4. Integrated in situ and ex situ management under a ‘One 
Plan Approach’ 

Integrated plan produced   

3.5. Maintain the Souss-Massa National Park population as a 
regional source for reintroductions 

Breeding continues   

3.6. Improve integration of molecular genetic data into 
population viability modelling and management strategies 

Results incorporated   
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Dama Gazelle (Nanger dama) 

 
Updated objectives and actions for Dama Gazelle (Nanger dama) conservation (2021-2028). (From the 2.5 year review, 2021)2 

Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

WILD 

Objective 1. Monitor wild populations effectivel 

1.1. Chad: Wadi Rimé-
Wadi Achim Faunal 
Reserve (OROA) 

Survey results Ongoing DCFAP, SCF  • Systematic population monitoring 
hampered by restrictions on travel due to 
Covid 

• Local opportunistic record keeping on 
going 

• Numbers are stable 

• Aerial survey is on track for Nov 2021 

SCF / 
DCFAP 
(VB,JN,MHH) 

1.2. Chad: Manga Survey results 2019-
2020 

Noé, DCFAP, 
SCF 

Achieved 
over the 
period 
2019 – 
2020. No 
more 
funding 
from 
2021. 

Noé research effort in the Manga:  

• 13 research missions in the border area 
(2018 - 2020)  

• 4 community agents in place, 220 
person/days of patrols between 2019 
and 2020  

• Worked on capture and translocation of 
3 dama gazelles from Manga to OROA 
with partners   

• 2 groups of dama gazelles present on 
the basis of local reports, without real 
estimate of the size of the groups  

• Groups may be connected to each 
other? Other groups may be present?  

• Estimate 10 to 20 individuals? 30 
maximum? 

Noé (SP) 

 
2 The Updated objectives and actions for Dama Gazelle (Nanger dama) conservation (2021-2028) developed from the 2.5 year review in 2021 was not developed through a 
CMS process.The CMS Secretariat as a UN entity follows the rules and guidelines as set by the United Nations and any designations employed and the presentation do not 
imply the expression of any opinion whatsoever on the part of the CMS Secretariat or contributory organisations concerning the legal status of any country, territory, city or area 
in its authority, or concerning the delimitation of its frontiers or boundaries. 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

1.3. Chad: Alifa-Ati Survey results  L DCFAP, SCF  • No news since 2017 because of local 
insecurity linked to illegal gold mining 

• Area cannot be accessed 

SCF / 
DCFAP (VB, 
JN, MHH) 

1.4. Niger: Aïr and 
Ténéré National Nature 
Reserve (ATNNR) 

Survey results H DFCPR, SCF Ongoing • Regular field monitoring ongoing (two 
missions per year)  

• 2 eco-guards on site for monitoring, 
awareness raising  

• Use of camera traps finalized in 2020; 
data analysis/image processing ongoing 

• Observed intensification of human 
activities on the massif (small-scale gold 
mining); increased signs of motorbikes   

• Poaching occurs in the area (direct 
evidence of poaching of a Dorcas gazelle 
collected in 2020 by field team)  

• A PhD research project (University of 
Prague) is being carried out on the Dama 
in Aïr  

• Recommendations on conservation and 
management are being made to the 
Governmental authorities  

• Need to reinstall the camera traps for an 
additional year 

• Dama gazelles are confined to sub-
optimal mountain habitats  

• 12 dama gazelles, including 4 very 
young individuals, were observed on 
Mount Takolokouzet in late May / early 
June 2021 as reported to AR (SCF) by a 
community guard on site 

SCF (VB, JN, 
AR) 

1.5. Niger: Termit and 
Tin-Toumma National 
Nature Reserve (TTNNR) 

Survey results H Noé 
Conservation, 
DFCPR 

Ongoing • Permanent, regular monitoring of the 
population of the Termit massif   

• Population census planned for Q2 2021  

• Increasing observations of dama 
gazelles in the valleys and not on the 

Noé (SP) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

foothills of the Termit massif -> sign of 
the recolonisation of habitats near the 
Termit massif?  

• Population census planned for Q2 2021   

• Census scheduled every 2 years   

• Regular observations with up to more 
than 20 distinct individuals recorded 
during these missions  

• No poaching activity recorded in the 
Termit massif (2019/2020)  

• Population to be re-estimated (awaiting 
results of the planned census Q2 2021)    

1.6. Niger, Western: 
Tamesna plains 

      

1.6.1. Establish local 
contacts 

Contacts established 
Local reporting 
system 

L-M DFCPR  • Region too insecure    

1.7. Mali: Tamesna       

1.7.1. Establish local 
contacts 

Contacts established 
Local reporting 
system 

M Government 
agency, NGO 

 • Region too insecure  

1.8. Algeria: follow-up 
local reports 

Results available L-M ANN, DGF    

1.9. Sudan: follow-up 
local reports and survey 
former range when 
feasible 

Results available L SWS, ASG, 
Government 
agency 

   

1.10. Provide training in 
survey and monitoring 
methods for all range 
states 

Training courses 
conducted 

M Government 
agencies, NGOs 

Ongoing 
(Morocco
) 

 DEF (LS) 

1.11. Produce ID card for 
local use 

ID card produced and 
distributed 
 
 

L ASG Dropped • No longer a priority ASG (DM) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

Objective 2. Secure and expand key wild populations 

2.1. Niger, Aïr and 
Ténéré NNR: follow 
recommendations in 
DCFAP et DFCPR (2017) 

Recommendations 
implemented 

H DFCPR  • Surveillance needs to be increased for 
dama gazelles to return to their more 
optimal habitat in the wadis 

SCF (AR) 

2.2. Niger, Termit and 
Tin-Toumma NNR: follow 
recommendations in 
DCFAP et DFCPR (2017) 

Recommendations 
implemented 

H Noé 
Conservation, 
DFCPR 

Ongoing • Termit massif is fully protected  

• 200 person/days of anti-poaching patrols 
in the TTNNR 

• 2500 person/days of community patrols 
in the RNNTT   

• No poaching observed on dama gazelles 
(2019/2020) nor traces of vehicles / 
motorcycles in the eastern part of the 
Termit massif (in 2020) 

• Permanent establishment of 
management resources in the Termit 
massif (camp, permanent patrol system, 
camera trap grid, aerial surveillance 
system from Q2  

• Boundaries of RNNTT were changed in 
July 2019 and amended in January 2021 
to reincorporate the entire Termit massif 

Noé (SP) 

2.3. Chad, OROA: follow 
recommendations in 
DCFAP et DFCPR (2017) 

Recommendations 
implemented 

H DCFAP, EAD, 
SCF 

Ongoing • The species is incorporated into the 
signed, funded and ongoing project on 
the conservation of endangered species 

SCF (VB, JN) 

2.4. Incorporate Dama 
Gazelle conservation in 
all site management 
plans (MPs) 

MPs produced M Government 
agencies 

   

2.5. Monitor route of the 
Great Green Wall and 
potential impact on 
movements of dama 
gazelle 
 

Recommendations 
on changes to route 
made to 
governments, as 
appropriate 

L  New • See Naia, M. et al (2021) for possible 
impacts of the GGW on the dama gazelle 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

Objective 3. Reintroduce to new sites 

3.1. Niger, Gadabedji BR: 
conduct feasibility study 

Study produced M DFCPR, SCF  • Cartography and habitat data was 
collected in 2018 by SCF  

• Analysis is required 

SCF (VB, JN) 

3.2. Niger, Ennedi NCR: 
conduct feasibility study 

Study produced M DCFAP, APN  • An ethnozoological study of 110 
interviews has been carried out focused 
on absence/presence of species and 
those extinct 

• No reports of dama currently being 
present  

• A map is being developed based on 
reports of former presence 

AP (AH) 

3.3. Errachidia: conduct 
feasibility study 

Study produced M DEF Dropped • No longer relevant DEF (LS) 

3.4. Boujdour-Safia ABC: 
conduct feasibility study 

Study produced M DEF  Dropped • No longer relevant DEF (LS) 

3.5. Morocco, M’hamid 
Elghizlane (Iriqui National 
Parc): conduct feasibility 
study 

Study produced H DEF New • Establishment of habitat map of Iriqui 
National Parc by November 2022  

• Analysis of the evolution of the carrying 
capacity of the habitat by September 
2022  

• Translocation of the first group in 
Oct/Nov 2022  

DEF (LS) 

Objective 4. Reinforce wild populations 

4.1. Chad, OROA: 
conduct feasibility study 

Study produced H DCFAP, EAD, 
SCF 

 • Plans are underway to reinforce the 
captive group sourced from 
OROA/Manga with animals from 
EAD/Abu Dhabi in late 2021  

• See new action 7.5 below 

SCF / EAD 
(VB, JN, JC) 

SEMICAPTIVE 

Objective 5. Secure and expand semi-captive populations 

5.1. Senegal: Katane        

5.1.1. Extend 
area to 5000 ha 

Extension created 
and fenced 

H DPN Achieved • Extension completed but lack of 
development for feed and water supply  

DPN (SF, 
BY) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

• A comparative study report between the 
interior and the exterior of the completed 
enclosure 

5.1.2. Conduct 
drone survey 

Survey report M ABZC, DPN  • Exchange with ABZC with the facilitation 
of David Mallon on a Memorandum of 
Cooperation  

• Document not finalized by ABZC 

DPN (SF, 
BY) 

5.1.3. Conduct 
training 
programme 

Programme 
completed 

H ABZC, DPN  • Relevant training needed for DPN 

• Requested finalization of memorandum 
with ABZ 

DPN (SF, 
BY) 

5.1.4. Conduct 
feasibility study 
on obtaining new 
animals 

Study produced M DPN In 
progress 

• Study already carried out with the 
participation of National universities, 
NGOs, and DPN curators (report 
available) with strong recommendations 
on obtaining new animals 

DPN (SF, 
BY) 

5.1.5. Conduct 
research on 
movement 
patterns 
population   
dynamics and 
diet 

Results produced M DPN, partners In 
progress 

• Permanent Sahelo-Saharan antelope 
monitoring in the Katane enclosure  

• A memorandum was signed with the 
Spanish cooperation  

• This will be strengthened by a research 
study in partnership with the university 

DPN (SF, 
BY) 

5.2. Senegal, Guembeul: 
Evaluate role in dama 
conservation and need 
for new stock 

Study produced M DPN Achieved • Guembeul is a key site in the context of 
increasing dama numbers  

• The DPN strategy provides for the 
reinforcement of the Guembeul 
population with a reproductive nucleus  

DPN (SF, 
BY) 

5.3. Morocco, Safia & 
M’Cissi: Continue 
government programme 

Breeding continues M DEF Ongoing • A special population management plan 
was produced to ensure the optimum 
development of the population 

• As of March 2021, there were 24 damas 
in M’cissi and 12 in Safia   

• Numbers are increasing 

DEF / EEZA 
(LS, TA, ZA) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

• There’s a plan to create a separate 
enclosure for addax to give the damas 
more space to breed  

• Reintroduction is the long-term pla 

5.4. Morocco, Assa: 
Continue government 
programme 

Enclosure created M DEF Achieved • Translocation of the first group to the 
enclosure will be carried out by the end 
of 2021 (OctoberNovember) 

DEF (LS) 

5.5. Morocco, R’Mila: 
Continue breeding 
programme 

Breeding continues H DEF Ongoing • Work is being carried out to establish a 
breeding centre in R’Mila to manage 
genetic diversity in the controlled 
breeding program  

• A mission was carried out in March 2021 
which showed that more than 100 damas 
are currently present  

• Numbers are increasing  

• To provide more space for dama gazelle 
breeding, the dorcas gazelles are being 
removed and transferred to another site 
in the South  

• Reintroduction is the long-term plan 

DEF / EEZA 
(LS, TA, ZA) 

5.6. Algeria: Conduct 
feasibility study into 
possible reintroduction 

Study produced L-M ANN, DGF Ongoing • A qualitative, interview-based 
investigation exploring local perceptions 
of a future project to reintroduce extinct 
ungulates in Ahaggar, including dama 
gazelle and addax, has been carried out 
in the Protected Area 

UB (FB, 
KDS) 

5.7. Tunisia: Conduct 
feasibility study on 
establishment of a 
breeding group at Haddej 
NP 

Study produced H DGF, MW Ongoing 
but delayed 
due to 
COVID 
travel 
restrictions 

 
 
 
 

• Will need to be coordinated with the 
management of the existing breeding 
group of addax in Haddej NP 

MW (MP) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

CAPTIVE AND SEMICAPTIVE OUTSIDE RANGE 

Objective 6. Maximise the effectiveness of captive populations 

6.1. Minimise loss of 
genetic diversity of 
captive populations 

Genetic diversity 
managed in all 
populations 

H SSP and EEP 
coordinators, 
SPA, SAF, 
EWA, others 

Ongoing 
in AZA 
and 
EEZA 

• Three animals were transferred from 
ABZC to EAD 

• EAD population now more than 40 
animals 
 

• SAF and EWA – ranches in USA (mainly 
Texas) continue to buy and sell dama 
gazelles among each other. Increasing 
genetic diversity is sometimes a definite 
objective   

EAD (JC) 
 
 
 
 
SAF / EWA 
(EM) 

6.1.1. Exchange 
animals between 
AAZ and EAD 

Exchanges 
completed 

H AAZ, EAD  • The process has been initiated 

• Awaiting results of genetic analysis of 
EAD animals to inform exchanges  

EAD / AAZ 
(JC, MQ) 

6.1.2. Transfer 
mhorr gazelles 
from EAZA to 
AAZ 

Transfers completed 
 

H AAZ, EAZA, 
Studbook 
keeper 

Amended 
/ 
Ongoing 
EEP 
coordinat
or 

• Action changed from “exchange” to 
“transfer”   

• More information about the affiliation of 
the AAZ population is necessary   

EEZA (TA, 
SD) 

6.1.3. Exchange 
animals between 
Morocco and 
EAZA  

Exchanges 
completed 

H DEF, EEZA Ongoing 
EEZA 

• In collaboration with the CSIC, we are 
working on establishing an exchange 
plan with the Arid Zones Experimental 
Station of Alméria (2023) 

EEZA (TA, 
SD, LS) 

6.1.4. Transfer 
addra from US to 
AAZ/EAD 

Exchanges agreed 
and completed 

H AZA, SPA, SAF, 
AAZ, EAD 

Amended 
and 
ongoing 

• Action changed from “AAZ” to 
“AAZ/EAD” 
 

• EAD is also planning to transfer some 
animals in the future 

 
 
 
EAD (JC) 

6.1.5. Develop a 
metapopulation 
management 
plan for animals 
in the UAE 

Plan developed M All regional 
holders 

Amended • Action changed from “Arabian Peninsula” 
to “UAE” 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

6.1.6. Evaluate 
role of mixed 
animals in 
reintroduction 
and 
reinforcement 
operations 

Evaluation conducted H AAZ, Key 
stakeholders 

 • Need to take into account social and 
genetic needs   

 

• Need to consider who, how and when 
the decision is made whether or not to 
treat all dama gazelle as one population 
for conservation purposes  

EEZA (TA)    
 
 
UO (MSP) 

6.1.7. Identify 
collections in 
Texas with rare 
haplotypes and 
recommend 
appropriate 
animal transfers 
or exchanges 
subject to 
approval of the 
owners 

Animals identified 
Transfers agreed and 
arranged 

H RZSS, SCBI 
Studbook 
keepers 

Amended • Amended to include approval of the 
owners 
 

• SAF and EWA members are supportive 
of conservation initiatives 

SAF / EWA 
(EM) 

6.2. Continue to develop 
the C2S2 consortium 

Increased number of 
holders 
Increased number of 
animals 

Ongoing C2S2, SPA, 
SAF, EWA 

Ongoing • SAF and EWA members are supportive 
of conservation initiatives 

SAF / EWA 
(EM) 

6.3. Continue the 
breeding experiment at Al 
Ain Zoo 

Results available M-H AAZ Ongoing • Mixed groups of males and females have 
been separated for now  

• Plans to develop mixed breeding herds 
are being discussed 

AAZ (MF) 

6.4. Increase range state 
capacity for dama 
husbandry and 
management 

Trained teams in 
each facility 

M Government 
agencies 

Ongoing 
(Morocco
) 

 DEF (LS) 

6.4.1. Establish a 
training 
programme 

Training courses 
provided 

2019-
2020 

DEF, EAD, 
EEZA 

Ongoing • Delayed by covid  

• Training cycle is implemented for the 
local managers of the natural reserves 
(Morocco) 

EEZA / DEF 
(TA, SD, LS) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

6.4.2. Circulate 
husbandry 
guidelines 

Guidelines circulated M EEZA Ongoing  EEZA (TA, 
SD) 

6.4.3. Translate 
guidelines into 
French 

Translation available M EEZA, NGOs    

6.5. Carry out PVA and 
metapopulation 
management planning to 
evaluate different 
strategies of 
management and 
produce enough animals 
for release operations 

PVA conducted L-M SPA, SAF, 
EWA, Studbook 
keepers, others 

Amended • Clarification: Evaluate mhorr, addra and 
mixed animals separately and consider 
joint evaluations 
 

• Management strategies used in Texas 
and how withdrawal of animals will affect 
owners’ livelihood need to be considered 

ASG / AAZ / 
RZSS (DM, 
LB, HS) 
 
SAF / EWA 
(EM) 

6.6. Produce a long-term 
plan for producing 
enough animals for 
release operations 

   Dropped • Merged with 6.5  

6.7. Review development 
of wider metapopulation 
models 

   Dropped • Covered under 6.5  

Objective 7. Obtain new founders 

7.1. Obtain privately held 
animals in range 
countries 

   Amended • Action amended by adding ‘in range 
countries’ for clarity 

 

7.1.1. Monitor 
possible captive 
animals in Chad 
and Niger 

Captive animals 
obtained 

L-M DCFAP, DFCPR    

7.1.2. Develop a 
protocol and 
holding facilities 

Protocol developed L-M DCFAP, 
DFCPR, NGOs 

   

7.2. Chad: Capture wild 
animals from Manga 

New founders 
obtained 

2019-
2020 

DFCPR, SCF, 
others 

Achieved • 3 Manga females successfully captured 
and relocated to holding facilities in 
OROA  

SCF / Noé / 
DFCPR (VB, 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

• Female group supplemented with 1 male 
captured in OROA  

• Subsequent loss of 2 females due to 
nutrition issues  

• Remaining female and male have 
produced 2 calves  

• Group supplemented by 1 female self-
caught in holding facilities • Total group 
in June 2021 includes: 1 adult male, 2 
adult females, 2 young females  

• Need to decide what to do with the 
remaining wild animals in Manga as the 
site is unprotected  

• A decision tree developed for this 
scenario is available in the strategy 
(page 44)  

• See also section 2.3 

JN, SP, 
MHH) 

7.2.1. Conduct 
scoping survey 

Survey results 2019-
2020 

DFCPR, SCF Achieved  SCF (VB, JN) 

7.2.2. Feasibility 
study on capture 
methods 

Study published Done 
2019 

SPA, EAD, SCF Achieved  SCF (VB, JN) 

7.2.3. Plan 
capture operation 

Plan developed Done 
2019 

DFCPR, SCF, 
others 

Achieved  Noé / SCF 
(SP, VB, JN) 

7.2.4. Ensure 
suitable holding 
facility available 
in OROA 

Facility available Done 
2019 

DFCPR, SCF, 
EAD 

Achieved  SCF (VB, JN) 

7.3. Collate all capture 
and veterinary 
information in US 

Summary available L-M SPA, AZA    

7.4. Train range state 
personnel in gazelle 
handling and 
management (see 6.4.1) 

Training courses 
provided 

L-M DEF, EAD, 
EEZA 

 • Delayed by covid  

• Needs to be reviewed and rescheduled   

EEZA / DEF 
(TA, SD, LS) 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

7.5. Chad: Assess 
feasibility of capturing 
additional wild ounders 
from Manga 

Decision taken H DFCPR, SCF, 
Noé, others 

New   

7.6. Chad: Develop a 
plan for ex-situ population 
at OROA 

Plan developed H EAD, SCF, 
RZSS, ASG, 
Noé, others 

New • Ensure optimal use of new founder 
genetic diversity and minimise inbreeding 

• Mid to long-term plan for breeding and 
release 

 

OTHER 

Objective 8. Continue genetic research 

8.1. Record 
morphological data and 
take genetic samples 
from all museum 
specimens with locality 
data 

Data available Ongoing NMS, RZSS Ongoing • Hybrid capture array developed for use 
on museum and wild faecal samples 

 

8.2. Continue genome 
sequencing 

Results available Ongoing SCBI, RZSS, 
partners 

Ongoing • Hybrid capture array developed for use 
on museum and wild faecal samples  

• ddRAD analysis conducted on AAZ 
mixed animals and whole genome 
sequencing to be explored  

• Whole genome & ddRAD analysis of US 
captive addra and mhorr samples 
completed with two publications pending  

• Less than 1% difference found between 
the genomes of addra and mhorr gazelle, 
five times less than the difference 
between dama gazelle and grant’s 
gazelle • Mhorr gazelles have a greater 
number of deleterious mutations  

• Three different chromosome numbers 
(38, 39 & 40) have been found but these 
do not correlate to specific subspecies 

RZSS, SCBI 
(HS, KD, KK)   

8.3. Assess the role of 
cryobanking 

Study published L SCBI, RZSS    
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

8.4. Include option of 
gamete preservation in 
any wild capture 
operations 

Protocol developed L-M SCBI, RZSS    

8.5. Obtain and analyse 
new samples 

Samples analysed Ongoing RZSS Ongoing • Samples from newly captured animals 
are under analysis 

• Continuing genetic analysis of animals in 
EAD and Chad (Manga and OROA) and 
a private collection in Morocco 

RZSS / EAD 
(HS, KD, JC) 

8.6. Continue genetic and 
morphological research 
into intraspecific 
structure, using nuclear 
markers 

Analyses published Ongoing RZSS Ongoing • Hybrid capture array developed for use 
on museum samples and wild faecal 
samples 

RZSS (HS, 
KD) 

8.7. Morocco: Carry out 
genetic analysis on any 
untested captive 
populations 

Analyses conducted M RZSS, DEF  • Looking for potential partnership and 
funding 

DEF (LS) 

8.8. Continue breeding 
experiment and carry out 
genetic analysis, semen 
analysis, and karyotyping 
on offspring 

Results available Ongoing AAZ, RZSS Partially 
achieved 

• Genetic analysis on mixed animals is 
complete  

• Semen analysis and karyotyping delayed 
due to lack of a local collaborator and 
covid-related travel restrictions  

• A potential collaboration for semen 
analysis is being investigated  

• Potential for genomics investigation on 
the mixed animals to be explored 

AAZ (LB) 

Objective 9. Conduct research on biology and conservation of dama gazelle 

9.1. Compile lists of in-
situ and ex-situ research 
needs 

Lists available L-M Done at Al Ain 
workshop 

Achieved • Available in the strategy document  

• The following are added: studies related 
to the behaviour, morphology, health, 
survival and reproduction of mixed mhorr 
x addra animals 
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

9.2. Continue research in 
Texas on movements and 
population dynamics 

Some results 
available, some in 
progress 

Ongoing SAF, EWA Ongoing • Biological research is continuing, study 
into skull set for tooth replacement and 
wear almost complete (to complement 
visual criteria already published) 

• Paper on habitat selection under Texas 
conditions has been published (Mungall 
& Cooper, 2020)  

• Paper on home range size aspects under 
Texas conditions has been published 
(Mungall & Cooper, 2021)  

• Paper on movement data is under 
development  

• With the help of management 
interventions, winter losses among dama 
gazelles in Central Texas were 
fortunately quite light despite the 
unusually cold period with ice and snow 
lasting about a week 

SAF / EWA 
(EM) 

9.3. Analyse radio-
collaring data from the 
Safia release 

Analysis available Ongoing EEZA, DEF Achieved 
in 2020 

• Results and data published in:  
Abáigar et al (2019): e00680   
Abáigar et al (2020): e01389  

EEZA / DEF 
(TA) 

9.4. Conduct research 
into interspecific 
interactions and 
competition at OROA and 
other sites 

Research results 
available 

L-M DCFPR, SCF    

9.5. Review release 
operations to date and 
reasons for success and 
failure 

Review published M EEZA, 
Government 
agencies 

Ongoing • Assessment of the first release operation 
in Safia has been completed  

• Planning the next release operation in 
Assa taking into consideration all the 
results of the previous release 

• Article on 50 years of mhorr conservation 
has been submitted to the forthcoming 
Gnusletter 38 (1) (Abáigar, 2021)  

 

EEZA / DEF 
(TA, SD, LS) 

https://meridian.allenpress.com/tjs/article/72/1/Article%207/444334/HABITAT-SELECTION-BY-EXOTIC-DAMA-GAZELLES-NANGER
https://www.tandfonline.com/doi/abs/10.1080/15627020.2021.1908845
https://doi.org/10.1016/j.gecco.2019.e00680
https://doi.org/10.1016/j.gecco.2020.e01389
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

Objective 10. Implement the strategy effectively 

10.1. Continue and 
expand Dama network 

Key stakeholders 
participate  
Regular updates 
produced 

Ongoing RZSS, ASG Ongoing   

10.2. Maintain ‘Dama-
library’ (Google Groups 
etc) 
 

Library up-to-date Ongoing RZSS, ASG Ongoing • Accessible here   

10.3. Hold a review 
meeting in Texas 

Meeting to be held 2024 SAF, EWA Amended • Covid travel problems have meant 
postponement of the 2022 Texas dama 
gazelle update workshop until 2024 (5-
year review in Kerrville, Texas) 

• Overseas participants need to be present 
to see ranch conditions, and US owners 
need to hear the discussion on how their 
animals can contribute to species 
sustainability – especially for addra 

SAF / EWA 
(EM) 

10.4. Publish and 
distribute the 2019-2028 
strategy 

Strategy published in 
EN and FR 

H AAZ, ASG, 
RZSS 

Achieved 
in 2019 

• 150 English and 150 French hard copies 
of the conservation strategy were 
distributed to reviewers and delegates of 
the 2018 Al Ain workshop  

• Some hard copies are available upon 
request 

• PDF versions are available for download 
from AAZ website  

AAZ, ASG, 
RZSS (LB, 
DM, HS) 

10.5. Initiate an education 
and awareness 
programme on dama 
gazelle and ecosystem in 
range countries (schools, 
media, public) 

Programmes 
established 

L-M Government 
agencies, NGOs 

Ongoing 
(Morocco
) 

 DEF (LS) 

10.6. Develop and 
implement Monitoring & 

M&E Plan available M AAZ, ASG, 
RZSS 

Ongoing • Added “and implement”  

• Plan developed (see section 3.0) 

ASG / AAZ / 
RZSS (DM, 
LB, HS) 

https://sites.google.com/site/damagazellenetwork/dama-references
https://www.alainzoo.ae/conservation/dama-gazelle-conservation-and-research-programme
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Objective / Action Indicator Timeline/ 
Urgency 

Implementation Update Notes/Comments Updated by: 
Institution 
(Individual) 

Evaluation Plan for the 
strategy 

10.7. Obtain adequate 
resources for each 
component 
 

Resources obtained 
Actions implemented 

2019-
2028 

All Partially 
achieved 

• Funding has been obtained for some 
activities 

 

 

AH - Annabelle Honorez (AP)  
AE - Adam Eyers (FRm)  

AR - Abdoul Razack Moussa Zabeirou 

(SCF)  

BY - Babacar Youm (DPN)  

DM - David Mallon (IUCN ASG)  

EM - Elizabeth Mungall (SAF & EWA)  

FB - Farid Belbachir (UB)  

HS - Helen Senn (RZSS)  

JC - Justin Chuven (EAD)  

JN - John Newby (SCF) 

KD - Kara Dicks (RZSS)  

KDS - Koen de Smet KK - Klaus Koepfli 

(SCBI)  

LB - Lisa Banfield (AAZ)  

LS - Latifa Sikli (DEF)  

MF - Mohammed Al Faqeer (AAZ)  

MHH - Mahamat Hassan Hatcha (DCFAP)  

MQ - Myyas Al Qarqas (AAZ)  

MSP - Mark Stanley Price (UO)  

SD - Sonia Domínguez (EEZA-CSIC) 

SF - Serigne Fall (DPN)  

SP - Sébastien Pinchon (Noé)  

TA - Teresa Abáigar (EEZA-CSIC)  

VB - Violeta Barrios (SCF)  

ZA - Zouhair Amhaouch (DEF) 
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Slender-horned Gazelle (Gazella leptoceros) 

Slender-horned Gazelle Gazella leptoceros Planning Logframe 2020-2029 
 

Objective / Action Indicator Urgency Implementation 

Objective 1. Current status in the wild is established 

1.1. Conduct feasibility study on aerial surveys of Great 
Western Erg and Great Eastern Erg (Algeria) 

Study reports completed  DGF (agency 
responsible), ANN 

1.2. Conduct ground surveys in the Great Western Erg and 
Great Eastern Erg (Algeria) 

Survey reports completed  DGF (agency 
responsible), ANN 

1.3. Carry out interview surveys with local communities in Erg 
Erraoui, Erg Cherch, Erg Iguidi, Region of Tadmait, Erg 
Issaouene (Algeria) 

Surveys completed   DGF (agency 
responsible), ANN 

1.4. Conduct aerial survey of Great Eastern Erg (Tunisia) Survey reports completed  DGF, Marwell Wildlife 

1.5. Conduct ground surveys in the Great Eastern Erg 
(Tunisia) 

Surveys completed  DGF, Marwell Wildlife 

1.6. Conduct questionnaire and field surveys in Egypt Surveys completed  Government agency, 
Nature Conservation 
Egypt (NGO) 

1.7. Collate reports of SHG in Libya and conduct questionnaire 
and field surveys where feasible 

Information available 
Survey results available 

 Government agency, 
Alhaya organisation 

1.8. Collate historic reports of SHG in Sudan Information available  Government agency, 
NGOs 

1.9. Collate reports of SHG in countries south of the Sahara Information available  Government agency, 
NGOs 

1.10. Monitor poaching reports on social media with the 
support of anonymous volunteers 

Monitoring in place with regular reports 
coordinated with the roadmap 

  

1.11. Carry out a study to characterise poaching through 
enquiries on the ground and administration archives 

Report available  Proposed by TWCS to 
the DGF (Tunisia) 

1.12. Develop standardized survey and monitoring methods Methods developed and in use  All 

1.13. Develop an identification card (SHG and dorcas gazelle) 
Arabic/French/English 

ID card produced and available online  ASG, IUCN-
Mediterranean 

1.14. Maintain an updated status summary Running update maintained  ASG, Living Desert 

1.15. Establish a central database and national databases to 
store records 

Databases set up  Government agencies 

1.16. Organise courses and training in field survey, 
identification of gazelles, census techniques and site 
management 

Staff trained  ASG, IUCN-Med, others 
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Objective 2. Protection of knownpopulations is enhanced 

2.1. Provide adequate vehicles and equipment for anti-
poaching activities to key PAs 

Key PAs are adequately equipped 
Poaching reduced 

 DGF (agency 
responsible), ANN 

2.2. Support anti-poaching measures at key points in the Great 
Western and Great Eastern Ergs 

Anti-poaching patrols in place 
Poaching reduced 

 DGF (agency 
responsible), ANN 

2.3. Ensure that legal penalties for poaching are applied 
effectively 

Poachers successfully prosecuted 
Poaching reduced 

 Law enforcement 
agencies, judicial 
authorities 

2.4. Engage citizen scientists in monitoring poaching activity Citizen science networks operating  Government agencies, 
NGOs 

2.5. Avoid imports into North Africa of non-indigenous gazelle 
species. 

No further imports of non-indigenous 
gazelles 

 DGF, Marwell Wildlife 

Objective 3. The status of captive populations is improved 

3.1. Manage breeding centres according to the best 
international standards 

Breeding plans developed 
Enclosure designs optimized 
Gazelles tagged to allow identification 
Veterinary protocols in place 
Parasite loads monitored and controlled 

 Government agencies, 
Managers, Experts 

3.2. Algeria (Brezina Breeding Centre): Monitor numbers, 
sex/age ratios, reproductive success 

Monitoring carried out annually 
Studbook developed 

 ANN 

3.3. Tunisia (Sidi Toui breeding centre): Monitor numbers, 
sex/age ratios, twinning rates, reproductive success, annually 

Monitoring carried out 
Animals tagged to allow identification 
Studbook developed 

 DGF 

3.4. Tunisia: Construct a new breeding facility at El Gonna and 
provide equipment and trained staff 

Centre constructed and operational 
Studbook developed 

 DGF, Marwell Wildlife 

3.5. Develop protocols to confiscate privately owned animals in 
range states 

Protocols developed 
Confiscated animals transferred to official 
centres 

 ANN, DGF (Algeria), 
DGF (Tunisia), TWCS 

3.6. Provide training in techniques of gazelle husbandry and 
captive management 

Staff in all centres trained  BEF (HCEFLCD), IUCN- 
Med, EEZA, Marwell 

3.7. Produce guidelines on husbandry and management (EN 
and FR) 

Guidelines available in both languages  AZA, EAZA, ZSL, EEZA, 
Marwell Wildlife 

3.8. Review options to expand the US breeding program Review completed; 
Recommendations made 

 AZA, managers 

3.9. Review the future of the European population Decision made  EAZA 

3.10. Continue attempts to obtain new founders Genetic diversity increased  Government agencies, 
AZA 
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3.11. Develop a captive management plan across all 
populations 

Integrated management plan developed  All 

Objective 4. Policy framework strengthened 

4.1. Develop National Action Plans or work plans, based on 
the regional roadmap (Algeria, Tunisia, Egypt, Libya) 

National action Plans developed and 
available online 

 State agencies, in 
collaboration with 
national stakeholders 

4.2. Contribute to the CMS Concerted Action for Sahelo-
Saharan Megafauna and revised Action Plan 

Revised AP developed  CMS, all 

Objective 5. Awareness of Slender-horned gazelle conservation enhanced 

5.1. Messages distributed through the press, TV and social 
media 

Messages and articles published in the 
media and on social networks 

 All 

5.2. Raise awareness of the status of SHG among local 
communities in all key zones 

Outreach sessions organized  Government agencies, 
NGOs 

5.3. Raise awareness of the status of SHG among hunting 
organizations 

Joint meetings held  Government agencies, 
NGOs, hunting 
associations 

5.4. Raise awareness of the situation of Slender-horned 
gazelle among regional officials: Customs, Gendarmerie and 
military 

  Government agencies, 
NGOs 

Objective 6. The taxonomic relationships of G. leptoceros are clarified 

6.1. Conduct a genomic analysis to confirm the taxonomic 
relationships between G. leptoceros, G. cuvieri and G. marica, 
including specimens from Egypt and from museums 

Analysis of results available  RZSS 

Objective 7. Reintroduction and reinforcement 

7.1. Carry out a feasibility study on reintroduction and 
reinforcement of wild populations (depends on success of 
actions under Objective 3. 

Study conducted 
Potential release sites identified 

 Government agencies, 
NGOs, 

Objective 8. The road map is coordinated and implemented 

8.1. Review progress at regular intervals Reports produced  Government agencies, 
IUCN/SSC ASG, NGOs 

8.2. Provide adequate capacity and resources to ensure 
conservation of SHG 

Resources and capacity provided  All partners 

8.3. Maintain communication between all stakeholders Club Leptocère email list maintained with 
regular communication 

 ASG, Living Desert 
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Cuvier’s Gazelle (Gazella cuvieri) 

 
Cuvier’s Gazelle Gazella cuvieri Objectives and actions (from IUCN 2017) 
 

Regional Objectives  
Objective / Action Indicator Urgency Implementation 

Intervention strategy: International cooperation 

Objective R1: Coordinate the Action Plan  

R.1.1. Establish a mailing list of all 

stakeholders  

List established   Government agencies, 

NGO, IUCN-Med, CMS 

R.1.2. Create a database on Cuvier’s gazelle Database created and available    

R.1.3. Identify a focal point in each range 

country 

3 focal points identified  Government agencies 

R.1.4. Assess at regular intervals (2-3 years) 

if the indicators have been achieved  

Report produced  CMS, others  

R.1.5. Distribute the results of actions taken 

to all stakeholders  

List established and implemented (R1.1)  All 

R.1.6. Standardise monitoring methods  Pilot actions, training courses  Government agencies 

Intervention strategy: Reinforce capacity 

Objective R2 Reinforce capacity  

R.2.1. Organise courses on census and 

monitoring methods (« distance sampling », 

camera traps, tracks, genetic ID) 

Courses organised  

Monitoring teams trained in each country  

Standardised monitoring methodology put into effect  

 Governments, SC, NGO, 

universities 

R.2.2. Organise courses on habitat 

management  

Regional training organised    

Intervention strategy: Management in captivity  

Objective : R3 Develop a coordinated captive breeding programme  

R3.1. Develop guidelines on captive 

breeding  

Guidelines developed and published   EAZA-CSIC 

R3.2. Translate guidelines into French French translation circulated   IUCN Med 

R3.3. Strengthen capacity in captive 

management (husbandry, handling, 

demography, genetics)  

Training courses organised  

Team trained in each site with Cuvier’s Gazelle   

 EAZA-CSIC, Government 

agencies  
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Objective / Action Indicator Urgency Implementation 

R3.4. Complete the genetic analysis of 

Cuvier’s Gazelle  

Study completed, results published   Research institutes  

Spanish National 

Research Council (CSIC) 

R3.5. Ensure that reinforcement and 

reintroduction projects follow the IUCN 

guidelines  

Projects planned according to IUCN (2013)  Government agencies, 

NGO 

R3.6 Investigate the possibility of exchange 

of animals to Almeria through EAZA 

Feasibility report published   EAZA-CSIC, Government 

agencies 

 

Objectives and Actions: Morocco 
Objective / Action Indicator Urgency Implementation 

Intervention strategy: Protection and restoration of populations 

Objective 1: Anti-poaching  

1.1. Reinforce the system of surveillance 

(humans and material resources). 

Cadre trained and equipped in each key site   ANEF 

 

1.2. Put in place surveillance systems 

dedicated to wild fauna 

Structures in place 

Monitoring programme  

 ANEF 

1.3. Consolidate coordination between 

different authorities to control and prevent. 

Liaison committee established   ANEF, government 

agencies 

Objective 2: Control stray dogs 

2.1. Organise programmes to shoot stray 

dogs (regularly) 

Decrease in number of stray dogs in key sites   

2.2. Prevent rubbish disposal in key sites  Decrease in rubbish  

Decrease in stray dogs at key sites  

  

Intervention strategy: Protection and management of habitats 

Objective 3: Protect and restore Cuvier’s Gazelle habitat 

3.1. Integrate key sites into the Protected 

Area system 

Gaps in the PA network analysed  

Potential reserves identified  

 

 ANEF 

3.2. Restore degraded habitats to favour 

Cuvier’s Gazelle  

Improved habitats in key sites  ANEF, Ministère de 

l’Agriculture 

Intervention strategy: Awareness  

Objective 4: Reinforce awareness programmes  
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Objective / Action Indicator Urgency Implementation 

4.1. Develop materials to support awareness Materials developed   

4.2. Organise meetings with hunters Meetings organised 

Dialogue established 

 ANEF 

Hunting federation  

4.3. Organise meetings with local actors  Meetings organised 

Local organisations involved in conservation 

 ANEF 

Local organisations NGO,  

4.4. Organise regional and national media 

campaigns  

Articles published or broadcast (press, TV, radio)   

Intervention strategy: Research and monitoring 

Objective 5: Conduct research and monitoring activities  

5.1. Study space use and movements. Study conducted 

Results published 

 Universities, researchers 

5.2. Study the diet of Cuvier’s Gazelle in the 

Anti-Atlas  

Study conducted 

Results published 

 Universities, researchers  

5.3. Implement a data collection system  Database developed  

Monitoring system established 

 Universities, researchers 

5.4. Implement a population monitoring 

system  

Monitoring methodology adopted  

Teams trained  

 Universities, researchers, 

ANEF 

 

Objectives and Actions: Algeria 
Objective / Action Indicator Urgency Implementation 

Intervention strategy: Protection and restoration of populations 

Objective 1 : Reduce direct mortality 

1.1. Train staff 

 

Teams trained in all key sites  

Direct mortality reduced 

  

1.2. Ensure rigorous application of the law 

 

Poachers prosecuted  

Direct mortality reduced 

  

1.3. Implement an anti-poaching strategy Strategy in place 

Direct mortality reduced 

  

1.4. Involve hunting federations in anti-

poaching  

Meetings organised  

Dialogue established  

Direct mortality reduced 

  

1.5. Involve civil society in anti-poaching  Awareness programme  

Co-management committee 

Direct mortality reduced 
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Objective / Action Indicator Urgency Implementation 

1.6. Put in place a strategy to control stray 

dogs  

Decrease in stray dogs in key sites    

Intervention strategy: Protection and management of habitats 

Objective 2 : Protect and manage the habitat 

2.1. Establish protected areas in key sites  Gaps in the PA network analysed  

Potential reserves identified  

  

2.2. Create ecological corridors Corridors identified and mapped 

Management measures developed  

  

2.3. Conduct rigorous impact assessments  Impact assessments conducted according to 

international standards 

  

Intervention strategy: Awareness 

Objective 3 : Reinforce awareness programmes  

3.1. Launch awareness campaigns (media, 

local communities) 

Articles published or broadcast (press, TV, radio) 

Meetings organised  

Local organisations involved in conservation 

  

3.2. Develop a programme of environmental 

education  

Meetings organised  

Local organisations involved in conservation 

  

3.3. Organise awareness days on wild fauna  Meetings organised  

Local organisations involved in conservation 

  

Intervention strategy: Research and monitoring 

Objective 4: Conduct a programme of research and monitoring 

4.1. Basic research: population dynamics Study conducted 

Results published 

  

4.2. Applied research: carrying capacity  Study conducted 

Results published 
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Objectives and Actions: Tunisia 
Objective / Action Indicator Urgency Implementation 

Intervention strategy: Protection and restoration of populations 

Objective 1. Reduce direct mortality 

1.1. Reduce poaching to a minimum Increase in the Cuvier’s Gazelle population  

Decrease in signs of poaching  

Direct mortality reduced  

 DGF and Commissariat 

Régional au 

Développement Agricole 

(Regional Commission for 

Agricultural Development 

– CRDA) ONG 

1.2. Rigorous application of the law Prosecutions conducted 

Decrease in number of cases 

 Garde Nationale, courts, 

Local and national 

authorities 

Objective 2 : Launch a reintroduction programme 

2.1. Develop a captive breeding programme  Programme developed and implemented 

Increase in the captive population 

MoU signed 

April 2015 

 

DGF, CSIC (Almeria) 

 

2.2. Identifier the optimal sites for 

reintroduction 

Sites assessed  DGF 

Gazelles transferred Transfer from 

Almeria to Serj 

National Park, 

October 2016 

DGF, CSIC 

 

Gazelles released in national parks  DGF, CSIC 

Intervention strategy: Protection and management of habitats 

Objective 3: Protect and restore the habitat  

 

3.1. Improve and strengthen wardening  Teams trained in all key sites  

Direct mortality reduced 

 DGF and CRDA 

ONG, national authorities  

3.2. Coordinate habitat management and 

planning  

Improvement in habitats in key sites    

3.3. Monitor forest fires and wood cutting  Increase in area of forest   

3.4. Protect and restore the alfa steppe  Increase in area of alfa steppe    
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Objective / Action Indicator Urgency Implementation 

Objective 4 : Ensure habitat connectivity  

4.1. Conduct studies on potential corridors  Corridors identified and mapped    

Intervention strategy: Awareness 

Objective 5 : Strengthen awareness raising programmes  

5.1. Launch awareness campaigns among: 

schools, media, local communities, 

journalists  

Public are more supportive of nature  

Increase in volunteering  

Articles published or broadcast (press, TV, radio) 

  

5.2. Launch awareness campaigns among: 

Police, Army, hunters, administrative 

authorities  

Meetings organised  

Leaders trained  

  

5.3. Develop brochures, conferences, 

information days, postcards, social networks, 

films 

Materials developed  

 

  

Intervention strategy: Research and monitoring 

Objective 6 : Conduct a programme of research and monitoring 

6.1. Determine the current status of the relict 

population of Cuvier’s gazelle 

Programme of study developed  

Population estimates  

  

6.2. Assess the response of the habitat to the 

needs of the reintroduced populations  

Studies conducted  

Management plans adapted  

  

6.3. Monitor the adaptation of the 

reintroduced populations (diet, diseases, 

behaviour)  

Studies conducted  

Management adapted 

 DGF, NGO, Universities 

6.4. Organise courses for managers, 

researchers, wardens, eco-guards 

Programme de training courses organised 

 

 IUCN, national and 

international specialists  

6.5. Reinforce human capacity: increase 

numbers of personnel  

Numbers increased in key sites   DGF 

6.6. Reinforce equipment and methods of 

monitoring  

Adequate equipment in key sites   DGF, NGO 

6.7. Put in place a monitoring and evaluation 

programme  

System in place 

Regular monitoring implemented 
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Dorcas Gazelle (Gazella dorcas) 

Objective / Action Indicator Urgency Implementation 

Objective 1. Status in the wild is established  

1.1 Identify key sites and corridors and other protected areas Map of key sites and corridors produced   

1.2 Strengthen regional and national capacity for census and 
monitoring 

Capacity needs assessment conducted 
Training workshops held 
Trained teams present in all range 
countries 

  

1.3. Carry out population counts Counts conducted and result analyzed 
 

  

Objective 2. Known populations and their habitats are protected effectively and monitored 

2.1. Enhance anti-poaching Patrol schedules agreed and funded 
Reduction in poaching incidents 
Training sessions for rangers  
Sufficient vehicles and motorcycles 
available  

  

2.1.1. Strengthen law enforcement 
 

  

2.1.2. Organise anti-poaching patrols 
 

  

2.1.3 Involve local populations in surveillance and 
control 

   

2.1.4. Build capacity    

2.1.5. Sensitise local communities and other 
stakeholders 

   

2.2. Develop or update management plans for all key sites   Management plans developed/updated   

2.3. Develop and implement regular monitoring plans Monitoring plans developed/implemented   

Objective 3. Dorcas Gazelles reintroduced into parts of their range and existing populations are bolstered. 

3.1. Reinforce the reintroduction programme in Morocco    

3.2. Conduct feasibility studies on other reintroductions  Studies completed 
Potential release sites identified 

 
 

Objective 4. The genetic diversity of Dorcas Gazelle is maximised and the management of ex situ populations is optimised to support in 
situ conservation 

4.1. Continue genetic and genomic research  Analyses conducted 
Genetic diversity assessed 

  

4.1.1. Confirm status of G. d. massaelya Analysis completed   

4.1.2. Assess phylogenetic structure  Conservation units identified   

4.2. Maintain and expand coordinated breeding programmes  - Increased number of participating 
institutions  
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Objective / Action Indicator Urgency Implementation 

4.3. Integrated in situ and ex situ management under a ‘One 
Plan Approach’ 

Integrated plan produced   

4.4. Maintain the ex situ populations in Morocco as a regional 
source for reintroductions 

Breeding continues   

4.5. Improve integration of molecular genetic data into 
population viability modelling and management strategies 

Results incorporated   
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Red-fronted Gazelle (Eudorcas rufifrons) 

 
Objective / Action Indicator Urgency Implementation 

Objective 1. The status of the species in the wild is established 

1.1. Conduct air, ground, and questionnaire surveys 
throughout the range  

   

1.1.1. G. r. rufifrons Surveys completed 
Distribution maps produced 
Population estimates produced 

  

1.1.2. G. r. tilonura Surveys completed 
Distribution maps produced 
Population estimates produced 

  

1.1.3. G. r. albonotata Aerial survey completed 
Distribution maps produced 
Population estimates produced 

  

1.2. Enhance regional capacity for survey and 
monitoring     

Capacity needs assessment conducted 
Training workshops held 
Trained teams in all range countries 

  

1.3. Identify key sites and corridors  Map of key sites and corridors produced   

Objective 2. Known populations are protected effectively 

2.1. Enhance anti-poaching measures Patrol schedules agreed and funded 
Reduction in poaching incidents 

  

2.1.1. Strengthen capacity of government 
agencies  

Training sessions for rangers  
Sufficient vehicles and motorcycles 
available  

  

2.3. Develop or update management plans for all key 
sites  

Management plans produced/updated   

Objective 3. The taxonomy of Eudorcas is clarified 

3.1. Conduct rangewide phylogenetic analyses units  Conservation units identified 
 

  

3.2. Develop a global plan to ensure maximal retention 
of genetic diversity 

Plan completed    

3.3. Investigate role of biobanking, cell line generation, 
reproductive technologies, and movement of germ 
cells  
  

Strategies developed   

Objective 4. Evaluation of the need for ex situ programmes 
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Objective / Action Indicator Urgency Implementation 

4.1. Review feasibility of establishing coordinated 
breeding programmes  

Review completed  
 

Objective 5. Evaluation of the rôle of reintroduction 

5.1. Review the importance of reintroductions  Review completed   
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Barbary Sheep (Ammotragus lervia) 

 
Objective / Action Indicator Urgency Implementation 

Objective 1. Status in the wild is established  

1.1. Conduct air and ground surveys Surveys completed 
Individual population status established 

  

1.2. Enhance regional capacity for survey and monitoring     Capacity needs assessment conducted 
Training workshops held 
Trained teams in all range countries 

  

Objective 2. Known populations are protected effectively  

2.1. Enhance anti-poaching  Patrol schedules agreed and funded 
Reduction in poaching incidents 

  

2.1.1. Strengthen capacity of government agencies  Training sessions for rangers  
Sufficient vehicles and motorcycles 
available  

  

2.2. Identify key sites and corridors  Map of key sites and corridors produced   

2.3. Management plans for all sites produced or updated  Plans produced/updated   

Objective 3. Reintroduction into suitable parts of its former range 

3.1. Consolidate reintroduction in Morocco    

3.1.1. Continue the scheduled release programme Population growth and expansion   

3.1.2. Maintain the monitoring programme  Analysis of results (reproduction, 
movements, habitat use)  

  

3.1.3. Consolidate community engagement MoUs renewed   

3.2. Conduct feasibility studies on other reintroductions  - Studies completed 
- Potential release sites identified 

L  

Objective 4. Genetic diversity is assessed and the management of ex situ populations is optimised to support in situ conservation. 

4.1. Conduct genetic and genomic analyses  Genetic diversity assessed 
Conservation units identifed 

  

4.1.2. Assess phylogenetic structure  Analysis completed   

4.2. Identify conservation units        

4.3. Research biobanking, cell line generation, reproductive 
technologies, and movement of germ cells  

Strategies developed   

4.4. Maintain and expand coordinated breeding programmes  - Increased number of participating 
institutions  
- Increased number of animals included in 
programmes  
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Objective / Action Indicator Urgency Implementation 

4.5. Integrated in situ and ex situ management under a ‘One Plan 
Approach’ 

Integrated plan produced   

4.6. Improve integration of molecular genetic data into population 
viability modelling and management strategies 

Results incorporated   

 

 


