



Vulture Multi-species Action Plan

Overarching Workshop – Toledo, Spain

CMS Vulture MsAP

Process and Milestones towards COP12 (including Side-events)



Jenny Renell

Associate Programme Management Officer, CMS Office - Abu Dhabi

18 February 2017 – Overarching Workshop, Toledo, Spain

Vulture Multi-species Action Plan

Aim:

Vulture MsAP adopted by the 12th Meeting of the Conference of the Parties to CMS (COP12) including associated Resolution and Listing of ten species to CMS Appendix I + promoting implementation



Process and milestones from now to COP12, and beyond

- Consolidated 2nd Draft Vulture MsAP – **by mid-March 2017**
- Month-long public consultation exercise launched –

March / April:

2nd Draft Vulture MsAP will be shared with:

- Vulture Steering Group & Vulture Working Group
- Technical Advisory Group of the Raptors MOU
- 120+ Range States covered in the Vulture MsAP
- Participants of all four Regional Workshops and the Overarching Workshop
- CMS Scientific Council members
- Other interested parties

Process and milestones from now to COP12, and beyond (continued)

- Comments incorporated into Final Draft Vulture MsAP – **April / May 2017**
- Submit MsAP to CMS Secretariat (with draft Resolution) – **24 May 2017** (COP12 document deadline)
- Review by CMS Scientific Council at 2nd Meeting of its Sessional Committee – **July 2017**
- Publication of MsAP on CMS COP12 website – **23 August 2017**



Process and milestones from now to COP12, and beyond



- Considered by CMS Parties at COP12 in Manila, Philippines – **October 2017 + Side-event**



- Start of implementation over 12 years (subject to adoption at COP12) – **November 2017**
- UNEA3, Dec 2017: Side-event and potential Resolution



Vulture Multi-species Action Plan

Overarching Workshop – Toledo, Spain