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Summary of Phases and Objectives of the 2012-2014 Work Plan  

Saker Falcon Task Force 

 (approved by the 1
st

 meeting of the Saker Falcon Task Force) 

 
The Mission of the WorkPlan in 2012 – 2014 is to bring together Range States, Partners and other 
interested parties and develop a co-ordinated Saker Falcon Global Action Plan, including a 
management and monitoring system, to conserve the Saker Falcon (Falco cherrug). 

Thus, a core objective is Objective 9 Develop a Saker Falcon Global Action Plan, which was agreed to 
be led by CMS and ICU of the Raptors MoU.   

The actions of Objectives 4 – 8 are of a preparatory character and planned to support the Action 
Planning process with the provision of important background information thematically. Due to the 
complexity of the conservation and management of the Saker Falcon, this information gathering 
should precede the Action Planning workshop.          

Objectives 10 is aimed to raise awareness of stakeholders during and after the Action Planning 
process. 

The necessarily working environment as the institutional, administrative, financial and technical 
background will be created and maintained by overall management actions under Objectives 1-3 
and 11-12. 
 
The priority objective of the WorkPlan is Objective 9: Develop a Saker Falcon Global Action Plan. 
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I. Initiation, strategic & activity planning, fundraising (Overall management I.) 

 Objective 1:  Effective Day-to-day Management, Administration and Support of the Task Force   

  Objective 2:  Establish the STF Formally and Approve its 2012-2014 Work Plan 

  Objective 3:  Financial Planning and Fund Raising  

II. Implementation in collaboration with key stakeholder groups 

 Objective 4:  Review Relevant International Policies & Legislation 

 Objective 5:  Carry out a Stakeholder Analysis and Develop Stakeholders’ Network 

 Objective 6:  Conduct a Knowledge Gap Analysis 

  Objective 7:  Examine the Issue of Sustainable Use 

 Objective 8:  Plan and Implement Fieldwork 

P  Objective 9:  Develop a Saker Falcon Global Action Plan (please also see Annex I - a detailed time-line) 

III. Advocacy, awareness raising and networking 

 Objective 10:  Advocate, Educate and Raise Awareness 

IV. Monitoring, evaluating & reporting progress, future planning (Overall management II.) 

  Objective 11:  Monitor, Evaluate and Report Progress 

 Objective 12:  Plan Future STF Work 

 

P – Priority  
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Detailed Work Plan: 

 

       P – Priority  

 Objectives and Actions Deliverable Products Target date 

 I. Initiation, strategic & activity planning, fundraising  

(Overall management I.) 

  

 Objective 1:  Effective Day-to-day Management, Administration and 

 Support of the Task Force.   

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: STF members 

  

1.1.  1.2. Ensure the sound and effective technical, administrative and 

financial operation of the STF.  

Technical, administrative and 

financial plans & reports. 

Continuous 

 Objective 2:  Establish the STF formally and approve its 2012 - 2014 Work 

 Plan. 

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: STF members 

  

1.  2.1. Establish the STF formally. Minutes of the 1st STF meeting. 29 March 2012 

a.  2.2. Review and adopt Task Force Principles and 2012-2014 Work 

Plan. 

Revised Task Force Principles and 

2012-2014 Work Plan. 

Minutes of the 1st STF meeting. 

15 April 2012 
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 Objective 3:  Financial planning and fund raising – Plan the budget of STF 

 and raise funds to ensure the  implementation of the 2012 - 2014 

 Work Plan and future STF operation, as well as to finance expanded 

 field monitoring, research activities and promote sustainable  funding 

 mechanisms as part of the active management framework.    

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: Mohammed Sulayem (Kingdom of Saudi Arabia), Diane Klaimi  

  (UNEP/ROWA), Mátyás Prommer (MME) 

  

 
3.1. Develop a financial plan. Financial plan. 15 April 2012 

 
3.2. Develop a fundraising plan. Fundraising plan.  

 
a) Prioritize short-term (for STF operation) and long-term 

funding needs according to work priorities. 

(as part of the fundraising plan) 

 

 

 
b) Determine the appropriate sources of funding based on 

prioritized needs. 

(as part of the fundraising plan)  

 
c) Determine fundraising tools to be used by the STF. (as part of the fundraising plan)  

 
d) Consider how much time and money need to spend on 

raising funds for priority issues. 

(as part of the fundraising plan)  

 
e) Develop fundraising tools with compelling arguments about 

why the STF deserves support. 

Developed fundraising tools.  

 
3.3. Implement financial and fundraising plans.  Progress reports.  
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 Objectives and Actions Deliverable Products Target date 

2.  II. Implementation in collaboration with key stakeholder groups   

4.  Objective 4:  Review relevant international policies & legislation. 

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: Diane Klaimi (UNEP/ROWA), Nigel Collar (BirdLife   

  International), Tom de Meulenaer (CITES), Rober Kenward  

  (IUCN) 

  

5.  4.1. Review relevant international policies, legislation and guidelines. Review document with the list of 

relevant references. 

 

a.  4.2. Identify any overlaps, omissions and contradictions in existing 

laws, policies & guidelines and discuss in STF how to resolve 

them. 

(as part of the 4.1 review document)  

b.  4.3. Investigate how STF support cooperative and supportive 

linkages between all levels of governance in order to avoid 

duplication of efforts or inconsistencies. 

(as part of the 4.1 review document)  

c.  4.4. Investigate the possibilities of improving law enforcement and 

develop tools to do so in range countries so as to reduce the 

level of illegal taking, illegal trapping and illegal trade of wild 

Sakers.   

(as part of the 4.1 review document)  
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6.  Objective 5: Carry out a Stakeholder Analysis and develop Stakeholders’ 

 network - Identify and establish a network of main stakeholders to 

 be involved in the implementation of the 2012-2014 Work Plan and 

 identify stakeholders’ needs. 

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: Mohammed Sulayem (KSA), Janusz Sielicki (IAF), Diane Klaimi 

  (ROWA) 

  

a.  5.1. Identify stakeholder groups, their underlying needs and interests 

and the underlying conditions (socio-economic, political, 

institutional, religious and cultural) of their involvement. 

a) Prioritize stakeholders. 

b) Identify key stakeholders. 

List of Stakeholders. 

Stakeholder Table. 

Power/Interest Grid. 

 

b.  5.2. Establish a network of key stakeholders and seek their 

participation in the planning and implementation of the STF 

Work Plan. 

List of Stakeholders’ contacts.  

c.  5.3. Map relevant international, national and private sector 

organizations and their interests in developing joint actions in 

order to enhance Task Force capacity and effectiveness 

List of potentially cooperating 

organizations and their contacts. 
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8.  Objective 6:  Conduct a Knowledge Gap Analysis - Identify key gaps in 

 information, which can hinder the implementation of the Work Plan 

 and take the appropriate steps with stakeholders to fill them. 

 Lead contributor: Nigel Collar (BirdLife International) 

 Partners: Robert Kenward (IUCN), Mohammed Shobrak (KSA), Mátyás  

  Prommer (MME), Andrew Dixon (IWC), Janusz Sielicki (IAF),  

  Tsogtsaikhan Purev (MoNET, Mongolia) 

  

a.  6.1. Identify key knowledge gaps regarding   

10.  a)  Distribution (breeding and wintering areas). List of gaps in relevant knowledge.   

11.  b)  Population estimates and trends in key countries. List of gaps in relevant knowledge  

12.  c)  Ecological and behaviour issues (e.g. dispersal, site fidelity 

and migration routes).  

List of gaps in relevant knowledge  

13.  d)  Key potential human pressures (e.g. the level of legal and 

illegal taking, trapping, trade and use of Sakers). 

List of gaps in relevant knowledge  

14.  e)  The impact of human-related (e.g. selective removal of 

females for falconry, electrocution, poisoning, habitat loss) 

and natural threats (e.g. predation) on Saker populations. 

List of gaps in relevant knowledge  

15.  f)  Knowledge for indicators of populations & sustainable use.   

16.  g)  Effectiveness and influence of the major conservation 

management programmes & tools for the Saker across its 

global range. 

List of gaps in relevant knowledge  
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 Objective 7:  Examine Sustainable Use – to be completed 

 Lead contributor: Colin Galbraith (CMS), CMS, ICU of the RaptorsMoU 

 Partners:  Robert Kenward (IUCN), Borja Heredia (CMS), Tom de  

  Meulenaer (CITES), Janusz Sielicki (IAF), Mátyás Prommer  

  (MME), Mohammed Sobrak (KSA), Umeed Khalid (MoNDM, 

  Pakistan), Sadegh Zadegan (DoE, Iran), Diane Klaimi  

  (UNEP/ROWA), Michal Adamec (SNC, Slovak Republic),  

  Fernando Spina (CMS Scientific Council), Andrew Dixon  

  (IWC) 

  

a.  7.1. Elaborate options for the sustainable use procedure, propose 

difference scenarios.  

Discussion paper. 

 

 

b.  7.2. Investigate the potential effects and possible conditions of legal 

trade and use of wild-origin Sakers by falconers and agree on 

the method of estimating the level of sustainable use in the light 

of identified knowledge gaps. 

Discussion paper.  

c.  7.3. Review potential means that aim toward delegating rights, 

responsibility, and accountability to those (e. g. indigenous and 

local communities, private landowners, conservation 

organizations and the trade sector) who manage and/or use 

Saker populations in a sustainable and controllable way. 

Discussion paper.  
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18.  Objective 8:  Plan and Implement Fieldwork – Assess,  improve (review &  
  standardized where possible) and expand (capacity & coverage)  
  current Saker Falcon field monitoring and research efforts in key  
  range countries. Ensure that the results of research inform and guide 
  international, national policies and decisions 
 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: Nigel Collar (BLI), Janusz Sielicki (IAF), Andrew Dixon (IWC), 

  Mohammed Sobrak (KSA), Mátyás Prommer (MME), Fernando 

  Spina (CMS, Scientific Council), Maxim Gavrilyuk (CNU,  

  Ukrain),  Martiros Nalbandyan (MoNP, Armenia) 

  

a.  8.1. Utilize best practice to design a monitoring plan and potential 

monitoring methods applicable in key range countries at 

different scales and sufficient to ensure that information about 

the status of the Saker Falcon populations is available to inform 

conservation decisions. 

Monitoring protocols for key range 

countries. 

 

b.  8.2. Provide assistance in setting up and maintaining population 

monitoring systems. 

Report on relevant actions.  

c.  8.3. Promote and support research planning and field research on 

the conservation of the Saker Falcon. 

Report on relevant actions.  

d.  8.4. Facilitate active collaboration between researchers involved in 

Saker studies. 

Report on relevant actions.  

20.  8.5. Explore the possibility of monitoring the impact of pollutants  

on the Saker Falcon 
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P Objective 9:  Develop a Saker Falcon Global Action Plan  

 Lead contributor: ICU of the Raptors MoU 

 Partners: STF members 

(please also see Annex I) 

 

 

21.  9.1. Appoint a leading Compiler. Terms of Reference.  

a.  9.2. Compile the list of stakeholders to be involved in and consulted 

throughout the action plan drafting process and to be invited to 

the Action Planning workshop. 

Expert list of SAP contributors.  

b.  9.3. Prepare a thematic review of the latest available literature and 

documentation relevant to the  

a) biological assessment (biology & status),  

b) threats, utilization & conservation,  

c) and current policies and legislation relating the Saker Falcon.  

Thematic review.  

c.  9.4. Prepare and disseminate the 1st Draft of the Saker Falcon 

Global Action Plan (SFGAP) among selected experts. The first 

draft should cover the scoping and contents of the SFGAP, 

draft texts of sections, data tables and supporting information 

based on the results. 

1st Draft of the Saker Falcon Global 

Action Plan. 

 

d.  9.5. Stakeholder workshop for agreeing on problems (problem tree 

approach), objectives (objectives tree), priorities, actions, 

expected results, deliverables and responsibilities using  project 

planning stages (Programming, Identification and Formulation) 

including logical framework approach. 

Workshop documents.  

e.  9.6. Develop and circulate 2nd draft SFGAP with stakeholders 

according to the results of the workshop. The  second draft 

should cover notes on the financing,  implementation and 

evaluation of the SFGAP. 

2nd Draft of the Saker Falcon Global 

Action Plan. 
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f.  9.7. Consult online on 2nd Draft. List of comments.  

g.  9.8. Develop the Final Draft of the Saker Falcon Global Action 

Plan. 

Final Draft of the Saker Falcon 

Global Action Plan. 

 

h.  9.9. Consult online on Final Draft. List of comments.  

i.  9.10. Incorporate comments into the Final Version. Final Version of the Saker Falcon 

Global Action Plan. 

 

j.  9.11. Publish and present the Final Version of the SFGAP to 

 relevant stakeholders. 

List of publications.  
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 Objectives and Actions Deliverable Products Target date 

22.  III. Advocacy, awareness raising and networking   

 Objective 10:  Advocate, educate and raise awareness of the STF’s 2012-2014 

 plans,  activities and achievements.   

 Lead contributor: ICU of the Raptors MoU 

 Partners: Mohammed Sulayem (KSA), Nick Fox (IWC), Tom de   

  Meulenaer (CITES), Diane Klaimi (UNEP/ROWA) 

  

a.  10.1. Plan and develop an education and awareness raising 

programme including stakeholder specific messages, tools and 

materials. 

Education and awareness raising 

programme plan, tools and materials. 

 

b.  10.2. Inform, guide and educate decision makers and end-users 

about the conservation issues and sustainability principles of 

using wild-sourced Sakers. 

List of relevant publications and 

events.  

 

c.  10.3. Encourage public participation and stimulate the involvement 

of stakeholders, especially end-users, in the conservation, 

management and sustainable use of the Saker Falcon. 

List of relevant publications and 

events. 

 

d.  10.4. Engage the interest of trappers and end-users through an 

awareness raising and education programme in recording and 

reporting data of trapped Sakers. 

List of relevant publications and 

events. 
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P Objectives and Actions Deliverable Products Target date 

24.  IV. Overall management (monitoring progress, evaluation, reporting 

 and future planning) 

  

 Objective 11:  Monitor, Evaluate & Report progress - Evaluate the 

 effectiveness of the implementation of the Work Plan, define future 

 needs and report on the results and challenges of the operation of 

 the Task Force to relevant stakeholder bodies. 

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: STF members 

  

a.  11.1. Assess the results against objectives, monitoring indicators, 

milestones and timeframe.  

Progress reports. Continuous 

b.  11.2. Evaluate the lessons to improve the future operation  of the 

Task Force.  

Progress reports. Continuous 

c.  11.3. Prepare financial and technical progress reports for: 

  CMS, Raptors MoU, MoS, December, 2012 and  

 18th CMS, ScC meeting to present progress, results and 

future challenges of the operation of the STF. 

Progress reports.  

d.  11.4. Prepare final report and Global Action Plan including a 

management and monitoring system for CMS COP11. 

Final report.  

26.  11.5. Draft a CMS resolution to adopt the SFGAP and the 

 WorkPlan defined in 12.2. 
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27.  Objective 12:  Plan future STF work  

 Lead contributor: CMS, ICU of the Raptors MoU 

 Partners: STF members 

  

a.  12.1. Prepare a detailed Work Plan for the period 2013 - 2014. Detailed 2013 -2014 Work Plan. December 2012 

b.  12.2. Prepare a Work Plan for the 2015-2017 period based  on the 

results of the current programming period. 

2015-2017 Work Plan. CMS COP 11 
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Annex I     A detailed time-line covering the whole planning period (2012 - 2014)  

 

 

 

M - Milestone 
SC - Standing Committee 
SF - subject to funding being available  
ScC - Scientific Council 

 


