



Convention on the Conservation of Migratory Species of Wild Animals

Secretariat provided by the United Nations Environment Programme



4th Meeting of the Strategic Plan Working Group

Bonn, 7 - 8 November 2016

UNEP/CMS/SPWG4/Doc.4

TIMETABLE FOR DEVELOPMENT AND DELIVERY TO COP12 OF THE STRATEGIC PLAN INDICATORS AND THE COMPANION VOLUME ON IMPLEMENTATION

| Timeline | Task |
|---------------------------|--|
| 2016 | |
| 11-12 February | ➤ Workshop on Indicators for Strategic Plan for Migratory Species 2015-2023 |
| 15 February – 15 April | ➤ Development and translation of 1 st draft of Indicator Factsheets |
| 15 April – 31 August | ➤ Consultations on 1 st draft of Indicator Factsheets |
| January – September | ➤ Development of 1 st draft of Companion Volume on Implementation |
| 28 September – 28 October | ➤ Consultation on draft online version of the Companion Volume in 3 languages (based on development of Targets 1 and 2) |
| By 4 November | ➤ Revised Indicators Factsheets ➤ Draft Companion Volume (all targets developed) in MS Word format |
| 7-8 November | ➤ 4 th SPWG meeting prior to StC45 to review & discuss drafts of Indicators and Companion volume and decide on further steps |
| 9-10 November | ➤ StC45 meeting - Take note of report on progress from SPWG and provide guidance where appropriate |
| November - December | ➤ New version of indicator factsheets based on SPWG4 comments ➤ Progress in the development of a revised version of the Companion volume |
| 2017 | |
| Indicators | |
| January | ➤ Review and finalization of new version of indicator factsheets by SPWG ➤ Translation of new version of Indicator Factsheets |
| 1 February – 31 May | ➤ 2 nd consultation on Indicator factsheets ➤ submission of new draft of indicators to the Scientific Council |
| 1 June – 15 July | ➤ Integrate comments from consultation in Indicator Factsheets. ➤ Review and approval by SPWG of final draft of Indicator Factsheets. ➤ Translation of final draft of Indicator Factsheets |
| 15 July – 23 August | ➤ SPWG submits the indicator document to StC ➤ StC submits the final SPWG documents to COP12 ➤ COP12 document on indicators finalized and posted |
| 22-28 October | ➤ COP12 adopts SP indicators with any revision |

| Companion Volume | |
|-------------------------|---|
| January | <ul style="list-style-type: none"> ➤ Progress in the development of a revised version of the Companion volume ➤ possible development of an Executive Summary? |
| February | <ul style="list-style-type: none"> ➤ Review of new version of Companion volume by SPWG ➤ Translation of new version of Companion Volume |
| 1 March – 31 May | <ul style="list-style-type: none"> ➤ 1st public consultation on Companion Volume |
| 1 June – 15 July | <ul style="list-style-type: none"> ➤ Integrate comments from consultation in Companion Volume. ➤ Review and approval by SPWG of final draft of Companion Volume |
| 15 July – 23 August | <ul style="list-style-type: none"> ➤ Translation of final draft of Companion Volume ➤ submission of final draft by the SPWG to the StC for submission to COP12 ➤ COP12 document on Companion Volume finalized and posted |
| 22-28 October | <ul style="list-style-type: none"> ➤ COP12 endorses the Companion Volume |