
CMS/StC32/Inf.8

Targets:

COP or other 

mandate

Time-Frame Lead

(Support)

Priority

(H/M/L)

TF budget

(Budget Line)

Volycons 

Expected/O

btained

Total Costs (EUR) StP Targets(s) 

or other 

Objectives

Main Actors Achievement 

31/01/2007

Species

(If applicable)

Res. 8.2 / ScC SIP 2006-07 MB (FR) H STF 30,000 1.1 SCMS; 

WCMC?

Funds not 

obtained (Italy)-

2007?

Art. VI CMS 2006 FR (MB) H 2205 (?) 1.2 SCMS; ScC; 

WCMC?

Design drafted

Res. 8.7 / ScC SIP 2006-08 MB H STF 1.3 WCMC; WWF; 

SCMS

CMS included 

in agreed GEF 

project

Res. 8.2 / ScC SIP 2006-08 MB M STF 17,000 1.4 (2.6) SCMS Funds not 

obtained 

Res. 8.2 / ScC SIP 2006-08 MB M STF 17,000 1.4 (2.6) SCMS 150 Aus $ + 

15K Euro raised 

Res. 8.2 / ScC SIP 2006-08 MB M STF 17,000 1.4 (2.6) SCMS Funds obtained 

from Monaco 

15KEuro

Res. 8.2 / ScC SIP 2006-08 MB M STF 17,000 1,4 (2.6) SCMS Funds not 

obtained

Res. 8.27 2006-07 FR/MB (RH) H 25.000 

EUR                

UK - O

130,000 1.4 SCMS UK + Belgium 

(Euro 25.000)

Res. 8.2 / ScC SIP 2006 RH (MB) H 1.4 SCMS Held April 2007

Res. 8.2 / ScC SIP 2006 MB H 3,980 EUR 0 1.1 ACCOBAMS achieved 

without 

Cetaceans

Res.8.10/ 8.21 2006-05 FR H SCMS/WCMC

Res.8.10/ 8.22 2006-06 FR H SCMS/WCMC

Res.8.10/ 8.23 2006-07 FR H SCMS/WCMC

2007-08

Res.8.10/ 8.24 2006-08 FR H SCMS/WCMC

1.2  Up to date list of Range States of App I and II 

species presented to each COP

1.7 Baseline assessment of three sample reports

1.6  Research and monitoring priorities for App I and II species identified and recommended to appropriate institutions for 

action

Avian Flu: Ensure coordination of the Scientific Task Force on Avian Influenza 

and Wild Birds

E-library

1.7  Standards and effectiveness of commissioned 

research and CMS published reports improved

1.8  User friendly information management system 

integrating the best available data on migratory species 

operational and regularly up-dated

1.4  Reviews of major threats to migratory species and obstacles to migration completed at regular intervals and guidelines for 

appropriate actions developed

1.5  Criteria, indicators and guidelines for assessing the success of conservation actions for priority migratory species 

developed 

1.1  Review of status of and conservation actions for App 

I and II species published at regular intervals

MS Index: Develop index (proposal to be submitted to ScC14)

Hunting: Review report of the effects of hunting on MS (draft to be submitted 

to ScC14)

Milestones/Indicators 2006:

Preparation of review report on the Status and Conservation Action of App. I 

species (Preliminary report to be submitted to ScC14)

1.3  Indices for measuring the status and trends of 

migratory species at global, regional and national levels 

developed 

Activity/Project

Produce new design of CMS Range State database and update it 

Obstacles: Guidelines for remedial/mitigation measures of obstacles to 

migration

Avian Flu: Organize Scientific Seminar on Avian Influenza, the Environment 

and Migratory Birds

ACCOBAMS: Support to the ACCOBAMS-IUCN Workshop on the Red List 

assessment of cetaceans in the ACCOBAMS Area

Information Management System (IMS)  

Online Reporting (SONAR) 

GROMS Harmonisation of the information  

Information Technology Initiative

OBJECTIVE 1: To ensure that the conservation and management of migratory species is based on the best available information

By-catch: Review report on the effects of by-catch (draft to be submitted to 

ScC14)

Obstacles: Review report on obstacles to migration (draft to be submitted to 

ScC14)

CMS WORK PLAN and PERFORMANCE 2006
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Targets:

COP or other 

mandate

Time-Frame Lead

(Support)

Priority

(H/M/L)

TF budget

(Budget Line)

Volycons 

Pledged/Ob

tained

Total Costs (EUR) Str. Plan 

Targets(s) or 

other Objectives

Main Actors Achievement 

31/01/2007

Species

(If applicable)

Res. 8.5 2006 LG H 20,000 (repat n/a 20,000 T 2.5 IUCN Est. 2006 Elephants 

Res. 8.5 2006-07 FR (LG) M T 2.5 Started 2006

Res. 8.5 2006 LG H 13,600 (2260) BLI in-kind 

contribution 

13,600 T 2.5 Est Dec 2006 Aquatic Warbler

Res. 8.5 2006 LG H 2,150 (2260) Brandenbur

g: 16.500 

EUR (O); 

Flemish 

Com.: 

5.000 EUR 

(P); BLI in-

kind (O) 

22,000 T 2.5 Brandenburg; BLI Held June 2006 Aquatic Warbler

Res. 8.5 2006 LG M 8,000 (repat 

'05)

8,000 T 2.5 WWF Delayed Bukhara Deer

Res. 8.5 2006 LG H German VC 

'05: 

$20,000 (O)

20,000 T 2.5 WI Established + 

partially funded

Waterbirds

Res. 8.5 2006 LG H Postponed

Res. 8.5 2006 LG H T 2.5 SPREP In effect Sept. 

2006

Cetaceans 

(Pacific)

Res. 8.5 2006-07 LG H France: 

25.000 

EUR (P)

25,000 T 2.5 SPREP Perrin to Tec. 

Worksh.(Aug 

2006) + AUS 

funds raised

Cetaceans 

(Pacific)

Res. 8.5 2006 LG H Aus: 

cash/inkind 

T 2.5 Final text 

circulated

Dugong

Res. 8.5 2008 PD H see relevant 

LoA

50.000 Italy 

through 

UNEP trust 

fund, 

10.000 

Monaco

T 2.5 IRNB Funds raised 

and proposals 

submitted

Gorillas

2.6  Actions to mitigate most serious threats to migratory species and obstacles to animal migration 

initiated or carried out, in particular relating to wind turbines, power lines, by-catch, oil pollution, climate 

change, disease, invasives, illegal take

2.9  Issues affecting migratory species addressed in national biodiversity strategies and action plans

2.2 baseline: legal protection status of every 

species in every Party Range State

2.5 Asian Houbara Bustard Agreement; Monk Seal MoU; Pacific Islands Cetaceans MoU; Appropriate instrument for Sahelo-

Saharan Antelopes; Saiga Antelope MoU; African Atlantic Coast Turtles MoU revitalised; Central Asian Flyway interim 

coordination mechanism 

Milestones/Indicators 2006:

Cetaceans: Finalise Pacific Islands MoU

2.8  Impact assessments (EIA, SEA) required for all development likely to impact migratory species 

seriously (esp. wind turbines and power lines) and special provisions for migratory species included 

in national EIA regulations and procedures

2.5  App. II regularly reviewed and opportunities for international collaborative arrangements (incl. 

agreements) at appropriate scale and resulting in greatest possible conservation gain actively pursued 

 2.8 First assessment of need for EIA in each Party for 

wind turbines and power lines and of general provisions 

in EIA regulations for migratory species;

2.7  The most important key habitats/sites for migratory species in each range state are protected and 

connected, where appropriate, through networks of protected areas

OBJECTIVE 2: To ensure that migratory species benefit from the best possible conservation measures

2.1  App. I and App. II regularly 

up-dated

2.4  Concerted actions for App I priority species identified by COP implemented

2.3  Habitats of key importance in 

removing App. I species from 

danger of extinction conserved, 

restored and effectively managed  

Central Asian Flyway: Scope Action Plan Finalisation

Aquatic Warbler: Re-establish MoU Coordination Mechanism

Dugong: Develop MoU (Support)

Cetaceans: Revise SPREP WDAP

2.2  All species in App. I fully 

protected throughout their range in 

Parties

Activity/Project

African Elephant: Establish MoU Coordination Mechanism

Aquatic Warbler: Organise First Meeting of Signatories

Bukhara Deer: Revitalise MoU

Central Asian Flyway: Establish Coordination Mechanism

Andean Flamingos: Develop MoU (Support)

Gorillas: Develop Agreement, including development of interactive website   
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Res. 8.5 2006-07 FR (LG) M N/A N/A N/A T 2.5 BLI Draft completed 

+ agreed

Grassland Birds of 

Southern South 

America

Res. 8.5 2006-07 LG H 38,000 T 2.5 BLI; Ukraine 2nd Mtg agreed 

(Ukr) + coord 

est.

Great Bustard

Res. 8.5; MoU 

CMS-NEPAD on 

24 Oct. 05

2006 - 08 LK H CMS TF 

18,750

DELC 

18,750 , 

over 3 years

37,500 T 2.5 CMS & 

NEPAD

co-ordina. Unit 

established + 

workshop held 

in January 2007

Six species of 

marine turtles 

Rec.8.17 2006-07 LG M Aus: Aus 

35.000

T 2.5 Aus; US; SPREP Concept agreed

Res. 8.5 2006 LK (LG) M T 2.5 Spain CMS co-$ for 

mtg w/ 

RAC/SPA 

(TURK)

Monk Seal (Atl. 

Pops)

Rec. 8.12 2006-07 LG M UK: 

100.000 

GBP

147,000 T 2.5 UK advised UK Raptors (African-

Eurasian) 

Res. 8.5 2006 LG H 3,660 (2260) CITES: 

30.200 

USD (O); 

German VC 

2006: 3.000 

EUR (O); 

WAZA: 

3.000 USD 

(P)

36,660 T 2.5 CMS; CITES; KZ 1st MoU Sep06 

(KAZ); MoU in 

effect

Saiga Antelope

Rec. 8.16 2006-07 LG H 6,065 (2260) Aus: 46.658 

EUR (O); 

Seychelles 

cash/in-

kind (O)

T 2.5 Seychelles; Aus Mtg org incl 

dbase and docs

Basking, Great 

White and Whale 

Sharks

Res. 8.5 2006-07 LG H 31,000 (2260) ICF: 22.520 

USD (P); 

Host 

country: 

3.485 USD; 

55,000 T 2.5 CMS; ICF Funded ICF as 

coord'r; 

WCSAN-SC 

Guidelines

Siberian Crane

Res. 8.5 2006-07 LG H 7,500 (2260) 7,500 T 2.5 CMS; BLI No activity Slender-billed 

Curlew

Res 8.5; Rec 7.3 2006-07 MB (LG/PD) H T 2.5 CMS; Guinea Venue ID'd; 

TUI $ raised

Small cetaceans

Res 8.5 Ong LG M no activity

African Marine Turtles MoU implementation 

Small Cetaceans and Manatees: Develop West African MoU and Action Plan

Grassland Birds: Develop MoU (Support)

Sharks: Develop Instrument

Great Bustard: Organise Second Meeting of Signatories

Siberian Crane: Organise Sixth Meeting of Signatories

Marine Turtles (Pacific):  Develop MoU (Support)

Saiga Antelope: Organise First Meeting of Signatories

Raptors: Develop MoU (Support)

Monk Seal: Develop MoU (Support)

Slender-billed Curlew: Finalise Consolidated Action Plan

Sturgeons: Monitor Developments/BMU Study 
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Res. 8.5 2003-07 LK H FFEM, 

France; 

1.385.000 

EUR; 

MEDD 

45.000 

EUR; 

Belgium 

100.000 

EUR

1,530,000 T 2.5 CMS & IRSNB Addax; Oryx; 

Gazella dama; 

G. dorcas; G. 

cuvieri; G. 

leptoceros

Res. 8.5 2006 LK H LoA 2006 

under 

establishment 

for Regional 

Coordination 

MEDD 

14.000 

EUR; 

Belgium 

66.000 

EUR

92,783 T 2.5 CMS & IRSNB

 MoU  CMS-

Tunisia on 14 Jan. 

05

2006 LK H LoA ZSL (UK) 

LoA EEZA 

(SP)

ZSL; DGF; 

IRA; 

EEZA, 

DGF (Tu)

30,000 T 2.5 ZSL  G. leptoceros;   

G. cuvieri

2006-07 LK H LoA ZSL (UK) ZSL; DGF; 

IRSNB; 

PGAP; 

Zoos

101,000 T 2.5 ZSL Addax 

nasomaculatus

2006 LK H Contracts 

IAPSO & 

National 

assistant

FFEM, 

France only

45,000 T 2.5 Tunisia

MoU  CMS-Niger 

on 14 Oct. 05

2006-07 LK H LoA National 

Coord. Unit & 

Contract 

IAPSO; LoA 

FPVP 

Association

FFEM, 

AFVP, 

Niger

108,500 T 2.5 Niger

2006-07 LK H LoA SCF SCF, Addax 

Petrolium, 

etc.

150,000 T 2.5 SCF & Niger Addax & G. 

dama

2006 LK H TBD 15,000 T 2.5 Niger All SSA species

2006 LK H LoA IRSNB to 

elaborate

Belgium 15,000 T 2.5 IRSNB All SSA species

2006 LK H LoA 

implemented 

with IRSNB 

Belgium 50,000 T 2.5 IRSNB All SSA species

Res. 8.5 2007-10 LK H 1,900,000 EC & other 

partners

2,870,000 T 2.5 EC & other 

partners (UAE 

contacted for 

possible 

contribution)

All SSA species

Res 7.9 2006 LG/PD H 2291 (2215) UNU 

(22.000 

USD); CBD 

25,600 4.3 CMS; CBD; 

UNU

2007

(iii.2) SSAP - Niger / Project elaboration & implementation of the Protected 

Area "Termit / Tin Toumma" 

(iii.3) SSAP - Niger / National Coordination Unit of the Project / Outreach and 

Public Education on SSA

(ii.3) SSAP - Tunisia / National Coordination Unit of the Project

(iii.1) SSAP - Niger /  National Coordination Unit of the Project/ Small Projects 

for local communities & workshop

(iii.4) SSAP - Niger / SSA Conservation Strategy for Niger 

SSAP - Transfrontier Project for conservation & sustainable development of 

Saharan Ecosystems in Niger (Termit) & Chad (Eguei)

(iv) SSAP - Chad / SSA aerial Survey

NBSAPs and Migratory Species: Develop Guidelines

(ii.2) SSAP - Tunisia / Species reintroduction, translocation & training

Sahelo-Saharan Antelopes Project - (i) Regional Coordination - (ii)  Countries 

Programmes

(i) Regional Coordination of the SSAP

(ii.1) SSAP - Tunisia /  Surveys
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Res. 7.2 / ScC SIP 2006-08 FR (MB) H 4,800 EUR         

(BL 2230)

STF 17,000 2.8 SCMS; IAIA

Res. 8.2 / ScC SIP 2006 MB (JK) H 24,956 EUR 

(BL 2230)

n/a 24,956 2.4 SCMS; ScC

Res. 8.2 / ScC SIP 2005-07 MB H 11,940 EUR 

(BL 2230)

BLI (30.000 

USD)

47,760 2.4 SCMS; BLI P. minor, E. 

pygmaeus, S. 

bernsteini

Res. 8.29 / Rec. 

8.23 / Rec. 8.28

2006-08 MB (LG) H STF                             

53.000 

USD - 

IRSNB (P)

101,888 2.4 IRSNB SCMS ca. 10 species of 

terrestrial 

mammals

Res. 8.2 / ScC SIP 2006 MB H 3.000 EUR     

Monaco - O

3,000 West African 

Manatee

Res. 8.2 / ScC SIP 2006-08 MB H 2230 42,000 2.1 SCMS, ScC

Targets:

3.1 Baseline data 

collected; 

COP or other 

mandate

Time-Frame Lead

(Support)

Priority

(H/M/L)

TF budget

(Budget Line)

Volycons 

Pledged/Ob

tained

Total Costs (EUR) Str. Plan 

Targets(s) or 

other Objectives

Main Actors Achievement 

31/01/2007

Species

(If applicable)

Res. 8.8 end 2006 PD (All) H 2,000 E (2210) 2,000 SCMS

Res. 8.8 2008 PD M 1,200 (2210) 1,200 3.3 SCMS 

Res. 8.8 beginning 2007 PD M 2210 40.000 

EUR 

(Germany)P

57,000 3.2 SCMS 2007

Res. 8.8 2006 -March PD H TUI - O 25,000 3.6 SCMS 

Res. 8.8 2006 PD H 15.000 

EUR (UK) 

P

15,000 3.6 SCMS 

Res. 8.8 by end of 2006 PD H 2210 Italy/TUI - 

P

556,000 3.6 SCMS + partn.

Res. 8.8 beginning 2007 PD H 15.000 

EUR (UK) 

P

15,000 3.6 SCMS 2007

Res. 8.8 ongoing PD H 2210 to be determined 3.6 SCMS 

Res. 8.8 2006 March PD H 10.000 

USD 

Mauritius -

O

7,960 3.6 SCMS 

EIA: Development of guidelines on the integration of MS considerations into 

EIA regulations 

CMS Ambassadors: Appointment of CMS Ambassadors, development of 

Ambassadors and Partners webpages 

Activity/Project

Pacific: Outreach workshop in Pacific Region

Wildlife Watching and Tourism: Publication on Wildlife Watching and 

Tourism and launch at CBD COP-8

3.2  Level of engagement in CMS 

work of priority target non-Parties 

increased

3.6  Key information material in appropriate UN languages disseminated to identified target 

audiences 

Milestones/Indicators 2006:

Donors: Organisation of donors meeting and and follow-up

3.5  Opinion leaders of key sectoral groups impacting on migratory species influenced, including by 

expert advice, through CMS

Central Eurasian Arid Land Mammals: Initiate Concerted and Cooperative 

Actions

Preparation of scientific reviews of main taxonomic groups of MS to identify 

candidate species for listing on CMS Appendices (Aquatic and terrestrial 

mammals, aquatic reptiles, birds, bats)

Monitor implementation of ongoing conservation/research projects. Conclude 

and close projects started before 2005

Preparation of International Action Plans (IPAs) for Black-faced Spoonbill 

(Platalea minor), Spoon-billed Sandpiper (Eurynorhynchus pygmeus), and 

Chinese Crested-tern (Sterna bernsteini)

3.1  Levels of engagement and 

commitment of existing Parties in 

CMS increased

OBJECTIVE 3: To broaden awareness and enhance engagement in the conservation of migratory species amongst key actors

3.3 Baseline data (number of partners in CMS and agreements, etc.) collected; 

3.3  Number of Partners supporting and participating in the work of CMS increased

3.4  Awareness of key media of CMS and its leading role in the conservation of migratory species 

enhanced 

CMS leaflets for kids and private sector

Website: Enhancement 

Marine Turtle Poster in French and Spanish

Year of the Dolphin: development of project proposal, identification of donors-

sponsors,  implementation of activities, development of website and 

Climate Change: Publication on Climate Change and MS

Manatees: Rescue and monitoring of manatees (Trichechus senegalensis ) in 

Senegal
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Res. 8.8 2006 LG M 3331-32 9,000 3.6 SCMS Pub edited

Res. 8.8 end 2006 PD M 5201 TUI - P 7,000 3.6 SCMS + partn.

Res. 8.8 ongoing PD M 5201 3.6 SCMS 

Res. 8.2 2006 PD H 3.4 AEWA, SCMS

Res. 8.8 ongoing PD H N/A N/A N/A 3.4  SCMS

ongoing PD H N/A N/A N/A 3.4 SCMS

Res. 8.8 2006 PD H N/A N/A N/A 3.4  SCMS

2006 PD, MB, LG, 

RH2006 LA, FR, PD

2006 RH, PD

2006 PD

2006 PD 

2006 PD

2006

2006 RH, PD

2006 PD

Targets:

COP or other 

mandate

Time-Frame Lead

(Support)

Priority

(H/M/L)

TF budget

(Budget Line)

Volycons 

Expected/O

btained

Total Costs (EUR) Str. Plan 

Targets(s) or 

other Objectives

Main Actors Achievement 

31/01/2007

Species

(If applicable)

Res. 8.8 starting mid 

2006

PD H UNEP/DEC 

40.000 

USD

31,840 4.3 SCMS and 

Agreements

ready 2007

Res.8.18 PD(LG) H 5201 depending on 

JPOW activities 

implemented 

SCMS/     CBD

Res. 8.8 ongoing PD M 5201 ditto 4.3 SCMS/   IFAW

Res. 8.8 ongoing PD H 5201 ditto 4.3 SCMS/       

WDCS

Res. 8.8 ongoing PD H 5201 ditto 4.3 SCMS/         

GNF

Res. 8.8 ongoing PD H 5201 ditto 4.3 SCMS/CIC

Res. 8.8 ongoing PD H 5201 ditto 4.3 SCMS/ZSL

Res. 8.8 ongoing PD H 5201 ditto 4.3 SCMS/ITTO

Res. 8.8 ongoing PD (LG) H 5201 ditto 4.3 SCMS/         

WCS

ongoing LG (FR) M 4.3

4.7  Regional capacity for participating in CMS implementation activities 

enhanced, particularly in those regions where CMS is under-represented

4.8  Extra-budgetary funding from a wider range of sources secured for 

implementation of the CMS Strategic Plan 

 4.4  Identity and cohesiveness of the CMS family of instruments 

strengthened 

4.5  CMS national liaison systems or committees established in a 

majority of Parties 

Press releases on major CMS and Agreements events and contacts with media

Outreach events e.g. German Nature Conservation Day, Biodiversity Day

WCC  Publication

CMS Calendar 2007

WDCS: Develop JPOW and implement relevant activities

Zoological Society of London: Partnership Agreement and JPOW

CIC: Develop JPOW and implement relevant activities

Fundraising activities - target $200.000 ??

Activity/Project

4.1  CMS membership increased by 30 Parties, particularly those which are of high importance 

for migratory species, and/or for which there is a high priority for securing new agreements 

Italy hosting of COP9: liaising and negociating

Work contribution on MEAs in the Arctic (UNEP)

BLG-5: participating + contributing

4.2  Contribution of Agreements and MoUs towards delivery of the CMS Strategic Plan targets 

jointly reviewed, and appropriate measures developed to deal with any identified gaps

OBJECTIVE 4: To reinforce CMS’s overarching and unifying role in the conservation and management of migratory species 

4.3  Cooperative activities in pursuit of shared targets with relevant MEAs and key partners 

increased

 Drafting of project proposals for potenatil donors (e.g SONAR, AIWEb, CCD-

CMS, YoD)

Co-organize World Migratory Bird Day (Laikipia, Kenya)

4.6  Effectiveness of CMS’s own institutions reviewed and, where necessary, enhanced to ensure fulfilment of its increasing worldwide 

responsibilities

CMS Family Guide

WCS: Develop partnership agreement and joint activities list

WHMSI: Monitor developments

GNF: Develop JPOW and implement relevant activities

Liaising with China for membership

Work on knowledge-Management Sonar

Yod launches (Monaco, Jamaica, Germany)

Several leaflets and articles on CMS and CMS activities

HOATF 2010: participating + contributing

Briefing and speeches

CBD: identify relevant JWP activities 

IFAW: Develop JPOW and implement relevant activities

ITTO: Develop partnership agreement and joint activities list
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Res. 8.8 end of 2006 PD M Project 

proposal 

submitted 

to DEC

119,400 4.3 SCMS/         

CCD

Res. 8.22 2006-07 MB H In-kind by 

WDCS

4.3 (2.6) WDCS, SCMS cetaceans

Res. 8.2 2006 PD (MB) H 4.3 SCMS

PD

ScC13 and COP8 

reports

2006 MB H Covered by 

WDCS

4.3 WDCS, SCMS cetaceans

Res. 8.2 2006 MB H 4.3 UNEP/ DEWA

Res.8.11 2006-07 PD M Covered by 

UNEP

4.6 SCMS

ScC12 2006-07 MB M 4.6 SCMS

ongoing FR H 4.1 CMS

starting FR H subject to 

availability of 

resources

RAMSAR / 

Gob Spain

24,000 4.7 CMS/ 

RAMSAR 

Aug-07

done FR

done FR

done FR

done FR

done FR

Convention Art. 

IV

ongoing LG H TBD 4.2 SCMS/  Range 

states

StP/ T 4.6 2006 LG (LK) H subject to 

availability of 

resources

N/A TBD 4.6 SCMS Eng on 

Website; french 

ready
Convention Art. 

IX

done LG (LK) H N/A N/A N/A 4.6 SCMS

Convention Art. 

IX

ongoing LK H 2007 Budget N/A 13,570 4.6 SCMS/        StC 

Chair

Convention Art. 

VIII - IX

ongoing MB H N/A N/A N/A 4.6 SCMS

Convention Art. 

VIII - IX

ongoing MB H 2007 Budget N/A 46,646 4.6 SCMS/        

ScC Chair

CITES: Attend AC13; StC54

COP: COP Report

UNEP/DEC: Participate in issue-based modules work and compliance

Accessions CMS

Capacity Building: Regional workshop (Latin America, Panamá)

Membership development: MoUs

ScC: Review of expertise available

Reorganising filing Party + non-Party docs on server 

31st Standing Committee: presentation + gathering informations

CMS Library: coordination + reorganisation (~5000 volumes)

UNEP: Participate in compliance and enforcement programme

Scientific Council: ScC14 preparations and servicing

WDCS: Meeting of the WDCS Working Group in Support of CMS Cetacean 

Related Priorities

GEO: Participate in peer-review of GEO-A report

UNCCD: Joint CMS-CCD project development 

Special docs for Yemen, Madagascar, Angola: preparation + production

CMS statement on East Asian-Australasian Flyway partnership: preparation + 

production

Developed Country specific docs for non-Parties (45 in total) to encourage 

accession

IWC: Coordinate production of report to IWC 2006 meeting for CMS family

ASCOBANS/ACCOBAMS: Review the extent to which CMS and CMS 

cetaceran-related agreements are addressing human-induced impacts on 

cetacean, prioritize impacts and regions and develop recommendations on how 

identified priorities ca be addressed by CMS

Standing Committee: Wrap-up StC29/30 

Scientific Council: Wrap-up ScC13 

Standing Committee: StC31 preparations 
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