



Convention on the Conservation of Migratory Species of Wild Animals (CMS)

Secretariat provided by the United Nations Environment Programme (UNEP)

23rd Meeting of the CMS Standing Committee

Bonn, 13-14 December 2001

CMS/StC.23/Inf.7

FUNDING/IMPLEMENTATION OF SMALL PROJECTS

Prepared by the Secretariat

1. The two attachments to this paper have been prepared to inform the Standing Committee about progress made with respect to small-scale projects funded by the Convention Trust Fund.
2. Part I presents, in tabular form, the status of projects currently ongoing, or which were in progress at the time of the 6th meeting of the Conference of the Parties (Cape Town, November 1999). The table provides *inter alia* a description of the expected outputs, the use that was made of them, and the status of each project with regard to completion of the *substantive* outputs.
3. Part II lists new projects that are already at an advanced stage of development, having been approved in principle by the CMS Scientific Council at its tenth and ninth meetings, and expected to be implemented in 2002 subject to availability of funding.